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MINUTES OF MEETING 
MTA CAPITAL PROGRAM OVERSIGHT COMMITTEE 

March 20, 2017 
New York, New York 

 1:45 P.M. 
 

 
 
MTA CPOC members present:  

Hon. Fernando Ferrer 
Hon. Ira Greenberg 
Hon. John Molloy  
Hon. Mitchell Pally 
Hon. Carl Wortendyke 
 

MTA CPOC members not present: 
Hon. Susan Metzger 
Hon. John Samuelsen 
Hon. Lawrence Schwartz 
Hon. Polly Trottenberg 
Hon. James Vitiello 
Hon. Peter Ward 
Hon. Neal Zuckerman 

 
MTA Board members present: 
 Hon. Andrew Albert 

Hon. Veronica Vanterpool 
 

MTA staff present: 
Veronique Hakim 
Craig Stewart 
Michael Wetherell  

 
MTACC Staff present: 

Daniel Creighton 
Anthony D’Amico 
Tim Gianfrancesco  
Bill Goodrich 
Eve Michel 

 
Independent Engineering Consultant staff present: 

Joe DeVito 
Dianne Rinaldi 
Darlene Rivera 

    

*      *      * 
 
Acting Chairman Ferrer called the March 20, 2017 meeting of the Capital Program Oversight 
Committee to order at 1:30 P.M.  
 
 
Public Comments Period 
 
There was one public speaker in the public comments portion of the meeting: Jason Pineiro. 
 
 
Meeting Minutes   
 
Upon motion duly made and seconded, the CPOC members approved the minutes to the 
previous meeting held on February 21, 2017. 
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Committee Work Plan 
 
Mr. Stewart announced that there were no changes in the Work Plan, but that the Traffic Light 
Report, originally scheduled for publication this month, will instead be provided next month. 
 
 
MTACC Report on Cortland Street #1 Line 
 
Mr. Creighton reported that project Substantial Completion is August 2018 and that the project 
budget remains $158 million, excluding risk reserve. In its Project Review, the IEC concurred with 
the agency that the previously reported schedule contingency of 6 months has been consumed. 
The IEC then stated its opinion that continued delays in negotiating Bulletin 2 changes will delay 
project completion, adding that the current project budget does not include anticipated schedule 
impact costs related to Bulletin 2 changes. The IEC then provided the observation that contractor 
productivity, as measured in work completed and billed per month, has decreased since last report.  
Further, the IEC stated that in order to meet the completion date of August 2018, a four-fold 
increase in productivity, to $3.2 million per month, is required, otherwise, if the current rate of 
productivity were to continue, project completion would be delayed significantly. Finally, the IEC 
recommended that a comprehensive recovery schedule be developed that includes: Bulletin 2 
changes as well as all known changes to the project scope; additional milestones for critical issues 
and work items required for the station opening; and agreement from the contractor, subcontractors 
and MTACC to implement the recovery schedule. Further details of the presentations, and 
Committee Members’ comments and questions with respect thereto, are included in the video 
recording of the meeting maintained in MTA’s records. 
 
 
MTACC Report on East Side Access 
 
Mr. Goodrich reported that the project is on schedule for a December 2022 Revenue Service Date 
and that, while the project budget remains $10.178 billion, there have been a number of soft cost 
increase trends that are putting pressure on the budget. Mr. Goodrich further stated that MTACC 
is reviewing these cost trends and reviewing mitigation measures under the current budget. In its 
Project Review, the IEC confirmed MTACC’s budget and schedule figures, but cited a number of 
risks to the cost contingency, including soft costs, third party and force account cost due to 
extended project schedule; the IEC concurred with MTACC that the budget is under review and 
that variances may require additional funding, With respect to schedule, the IEC projected a 
reduction of 6 months to the 22-month Program Schedule Contingency stemming from issues 
associated with Systems Contract CS179. The IEC offered a number of Observations on the 
project, including regarding Manhattan (GCT Concourse & Facilities Fit-out, and GCT Caverns and 
Track), delays associated with Systems Contract CS179, and Harold, in which the IEC stated that 
the latest ESA schedule shows Harold remaining on the program critical path, 3 months later than 
Manhattan/Systems. Further details of the presentations, and Committee Members’ comments and 
questions with respect thereto, are included in the video recording of the meeting maintained in 
MTA’s records. 
 
 
MTACC Second Avenue Subway Phase 2 Overview 
 
Mr. Gianfrancesco provided an overview of the project, including the SAS complete project profile, 
and the following aspects of the SAS Phase 2 Project: alignment, benefits; plan and profile; 
construction methods, and current status of the project, including design, and environmental and 
community outreach. Further details of the presentation, and Committee Members’ comments and 
questions with respect thereto, are included in the video recording of the meeting maintained in 
MTA’s records. 
 
 
MTACC/MNR Penn Station Access Project Update  
 
Ms. Michel provided an update on the project, including proposed infrastructure modifications and 
current project activities, which comprise the following: continue environmental analysis; work with 
stakeholders (MNR, LIRR, Amtrak, and CTDOT) on the alignments; alignment information is being 
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used for the Operation and Power Simulations; and prepare for the General Engineering Consultant 
RFP. Further details of the presentation, and Committee Members’ comments and questions with 
respect thereto, are included in the video recording of the meeting maintained in MTA’s records. 

MTA Capital Program Commitments & Completions and Funding 

Mr. Stewart reported on 2017 Commitment and Completion goals through February. The MTA 
plans $7.3 billion in commitments, including 51 major commitments that will be tracked throughout 
the year. The MTA made two major commitments in February and has now committed four year-
to-date. Five major commitments planned for February are delayed. Through February, agencies 
committed $572 million versus a $1.015 billion year-to-date goal. By year end, the MTA forecasts 
meeting its 2017 commitments goal. In terms of completions in 2017, agencies plan a total of $5.0 
billion, including 34 “major” completions that will be tracked throughout the year. The MTA achieved 
two major completions in January and no additional completions were planned for or achieved in 
February. Through February, agencies completed $146 million versus a $172 million year-to-date 
goal. By year end, the MTA forecasts meeting or exceeding its 2017 completions goal. 

QUARTERLY CAPITAL CHANGE ORDER REPORT (for information only) 
Mr. Stewart then brought the Committee’s attention to the Quarterly Change Order Report covering 
the 4th quarter of 2016.  

Adjournment 

Upon motion duly made and seconded, Acting Chairman Ferrer adjourned the March 20, 2017 
meeting of the MTA Capital Program Oversight Committee at 2:30 PM.  

Respectfully submitted, 
Michael Jew-Geralds 
Office of Construction Oversight 
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2017-2018 CPOC Committee Work Plan  

 
 

I. Recurring Agenda Items 
 

Approval of the Minutes 
Committee Work Plan 
Commitments/Completions and Funding Report 
 
 

II. Specific Agenda Items   
 

 
May 
LIRR Capital Program Update 

 Jamaica Capacity Improvements 
 Main Line Double Track 

MNR Capital Program Update  
 Harmon Shop Replacement 
 Hudson Line Sandy Restoration 

 
 
 June 

Quarterly MTACC Capital Program Update  
 Cortlandt Street Station  
 East Side Access   
 Second Avenue Subway Phase II 
 Penn Station Access  

LIRR and MNR Update on Positive Train Control (PTC)  
NYCT Communication Based Train Control (CBTC)  
Quarterly Change Order Report 
Quarterly Traffic Light Reports 
 
 
July 
NYCT Capital Program Update 

 Sandy Recovery and Resiliency Update 
 Update on Track Program 

 
 
 September 

Quarterly MTACC Capital Program Update  
Update on Minority, Women and Disadvantaged Business Participation  
Update on Small Business Development Program  
Quarterly Change Order Report 
Quarterly Traffic Light Reports 
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October 
LIRR and MNR Capital Programs Update 
LIRR and MNR Update on Positive Train Control (PTC)  
Update on Capital Program Security Projects (in Executive Session)  
 
 
November 
NYCT Capital Program Update 

 NYCT, LIRR, MNR Update on New Fare Payment System  
CPOC Committee Charter Review  
 
 
December 
Quarterly MTACC Capital Program Update  
Quarterly Change Order Report 
Quarterly Traffic Light Reports 
 
 
January 
NYCT Capital Program Update 
 
 
February 
B&T Capital Program Update  
LIRR and MNR Update on Positive Train Control (PTC)  
Update on Minority, Women and Disadvantaged Business Participation 
 
 
March 
Quarterly MTACC Capital Program Update  
Quarterly Change Order Report  
Quarterly Traffic Light Reports  
 
 
April 
NYCT Capital Program Update 

 Update on Capital Program Security Projects (in Executive Session) 
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CPM Stations Division
Enhanced Station Initiative

Capital Program Oversight Committee

William Montanile, P.E.
Program Manager

April 2017
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Overview

STATIONS

Package 3

Package 2

Package 1

New York City Transit

Package 1
Prospect Avenue
53 Street
Bay Ridge Avenue

Package 2
30 Avenue
Broadway
36 Avenue
39 Avenue

Package 3
163 St - Amsterdam Avenue
Cathedral Pkwy (110 Street)
86 Street
72 Street

M
aster Page # 9 of 165 - C

apital Program
 O

versight C
om

m
ittee M

eeting 4/24/2017
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_



Scope & Key Elements

1. State of Good Repair

2. Proposed Customer-facing Improvements
– New canopies and totems at station entrances

– New furniture

– Technology integration (incl. Dashboard)

– Improved finishes

– Improved wayfinding

– New lighting scheme

– Decluttering

3. Design-Build Contracting

4. Get In, Get Done and Get Out
New York City Transit
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Package 1

New York City Transit

General Information

Contractor Citnalta/Forte with Urbahn/HAKS

Award November 30, 2016

Stations Prospect Avenue
53 Street
Bay Ridge Avenue

R line in Brooklyn
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Package 1 Overview

Highlights

• Limited construction permit 03/24/17 (113 calendar days)

 Removals at 53 Street Station

 Platform edge demolition and reconstruction

 Waterproofing over track at Prospect Avenue Station

• 53 Street Station bypass commenced 03/27/17

 Reopen Fall 2017

New York City Transit

Item Comments

Schedule Substantial Completion is November 2017 – contract on schedule

Cost Current Budget is $118 million – contract on budget
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Package 1 Top Risks

New York City Transit

Status Risk Mitigation

Track access Weekly coordination meetings with ongoing work throughout entire 
system.

Unforeseen site 
conditions

Advanced probes taken to identify substrates.  Immediate dispatch of 
ESI team, Contractor and Design Professional  to address unforeseen 
conditions.

Material delivery Early identification and approval of long lead items.  Weekly updates on 
delivery of critical materials.

Highlights

• Four risk workshops held with the Program Facilitator

• Lessons learned inform future packages
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Platform Edge Demolition

New York City Transit
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Platform Edge Replacement

New York City Transit
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Platform Barrier

New York City Transit
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Upcoming Packages

Package 2

• Approved by Board 04/03/17

• Awarded 04/14/17

Package 3

• RFP release pending

New York City Transit
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DRAFT CONFIDENTIAL

April 2017 CPOC

IEC Project Review


Enhanced Station Initiative
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Schedule & Budget Review

• Schedule:

– Package 1 (4th Ave. Brooklyn) has kept to schedule with the 
planned closure of 53rd Street Station for 165 days which 
commenced on March 27th. However, recent delays to the start 
of fabrication of the dashboard, totems and canopies need to 
be recovered or mitigated to avoid delay to the construction.

– Package 2 (Astoria) was approved on schedule and awarded 
on April 14th. 

• Budget:  Package 1 is on budget and the cost 
contingency has not been tapped.

IEC
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IEC Observations

• The Program Team should be recognized for organizing 
itself in accord with current Design-Build best practices 
including co-locating all team members and installing 
direct representatives of key NYCT User Groups with 
the team.

• IEC supports the Program Team’s efforts to improve the 
schedule control of the fabrication of long lead industrial 
design units -- such as custom light fixtures, canopies, 
totems, and dashboards. 

• The Program Team has put in place a thorough and 
wide-ranging process for assessing the design 
development and the lessons learned from Package 1.  
This information will benefit future packages.  

IEC
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Signals and Train Control 
Division

Robert Gomez, P.E.
Program Officer

April 2017
Capital Program Oversight Committee

M
aster Page # 21 of 165 - C

apital Program
 O

versight C
om

m
ittee M

eeting 4/24/2017
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_



Project Name Phase
ISIM-B: Module 1 – Train Position Monitoring System (TPMS) Construction
ISIM-B: Module 3 – Large Scale Display, Data Warehouse at RCC In Procurement
Interlockings

2 Interlockings: Union Turnpike & 71st Ave, QBL Construction
Dyre Avenue Line Signals Construction
34th Street Interlocking Construction
W. 4th Street Interlocking Construction
Kings Highway Interlocking, Culver Construction
Roosevelt Avenue Interlocking, QBL Closeout

Signals and Train Control Division Projects
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Yonkers Electric Contracting Corp. & 
U.S. Information System JV (Joint Venture)
November 17, 2015
This project will furnish and install equipment at 
26 locations on the B Division to acquire field 
data from the signaling system.  This data is 
required for ISIM-B (Module 3) and for 
Automatic Train Supervision (ATS) outside of 
CBTC territory

 Contractor:  

 Award (W-32784):
 Project Description:

Status Item Comments


Green

Schedule 19% complete.  Substantial Completion December 2018, contract is on schedule

Cost $56M – project is within budget

Overall Status 

ISIM-B: Module 1 – Train Position Monitoring System (TPMS)

Legend

 Red Significant impacts with potential impacts on Revenue Service Date, Cost, or Customer Benefit Milestones

 Yellow Impacts which can lead to cost increases or schedule delays on individual milestones or contracts.

 Green No Near Term Impact for Design, Procurement & Construction. Successful management of major activity to stay on schedule or budget.

M
aster Page # 23 of 165 - C

apital Program
 O

versight C
om

m
ittee M

eeting 4/24/2017
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_



ISIM-B: Module 3 – Large Scale Display, Data Warehouse at RCC

In Procurement - RFP
3rd Quarter 2017 – delayed by 2 Quarters
This project will furnish and install large scale 
display and data warehouse at RCC. In addition, 
furnish and install 41 workstations at RCC and  
47 workstations at 28 field locations.

 Project Status:  
 Award (W-32789):
 Project Description:

Status Item Comments


Yellow

Schedule
Design completed June 2015; Construction duration 53 months. Scope was revised
in December 2016.  Proposals received on April 19, 2017 and are being evaluated. 
Award projected for August 2017 (delayed by 2 Quarters)

Cost Approximately $100M – Total project budget (The budget is being reduced based 
on scope change.)

Overall Status 

Legend

 Red Significant impacts with potential impacts on Revenue Service Date, Cost, or Customer Benefit Milestones

 Yellow Impacts which can lead to cost increases or schedule delays on individual milestones or contracts.

 Green No Near Term Impact for Design, Procurement & Construction. Successful management of major activity to stay on schedule or budget.
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Interlockings

Contract 
No. Description Schedule Budget

S-32769 2 Interlockings, QBL S/C delayed by an additional 2 
quarters to May 2018 No Impact: $298M 

S-32773 Dyre Avenue S/C delayed by 5 months to 
November 2017

Impact: $226M + $7M(Approx.) 
Budget Modification underway  
$233M  

S-32764 34th Street On Schedule No Impact: $185M

S-32765 West 4th Street On Schedule No Impact: $174M

S-32176 Kings Highway On Schedule No Impact: $174M

S-32749 Roosevelt Avenue On Schedule No Impact: $103M

=
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DRAFT CONFIDENTIAL

April 2017 CPOC

IEC Project Review


NYCT Signals & Train Control
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IEC Project Review
NYCT Signals & Train Control

• Integrated Service Information & Management, B Division 
(ISIM-B) Modules 1 & 3 

• Interlocking Projects

IEC
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ISIM-B Module 1 
Schedule and Budget Review

• Schedule: Project is in the construction phase and is on 
schedule. 

• Budget: The IEC concurs that Module 1 project is 
currently within budget.

IEC
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ISIM-B Module 3
Schedule and Budget Review

• Schedule: Proposals were received on April 19, 2017.  
In the opinion of the IEC, and due to project complexity, it 
will be challenging to award this contract in Q3 2017.

• Budget: The project team has announced a reduction in 
the Module 3 budget ($30M).

IEC
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Interlockings 

• Each of the below interlockings achieved a Green 
reporting status in the December 2016 Traffic Light 
Report: 
– 34th Street Interlocking 
– W 4th Street Interlocking
– Roosevelt Avenue Interlocking

• The Dyre Avenue Line Signal project is delayed by 5 
months.

• The IEC is concerned that any additional slippage at 
Union Turnpike & 71st Avenue interlockings could 
potentially impact the CBTC QBL installation contract.

IEC
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Systems & Security Division

Mark Bienstock, P.E.
Program Officer

MTA New York City Transit

Capital Program Oversight Committee

April 2017
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Project Name Phase
VHF Radio System Upgrade Complete
Flushing Line Public Address System Construction
Help Point Construction
Passenger Stations Local Area Network (PSLAN) Construction
B Division Train Arrival Construction
Bus Radio System Construction
Bus Command Center Construction 

Systems and Security Division Projects

MTA New York City Transit
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MTA New York City Transit

Awarded: February 10, 2012

Contractor: Nokia/ALU

Project Description: This project provided for the delivery 
and installation of a new VHF radio 
system for Subways to replace 
legacy equipment that only operated 
in wideband mode.  The new radio 
equipment is configured to operate 
in narrowband mode meeting the 
FCC mandate.

VHF Radio System Upgrade – W32686
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MTA New York City Transit

Item Comments

Schedule Substantial Completion was achieved on December 30, 2016.

Cost Within Budget of $221M

Progress
• Completed FCC mandated narrowband transition of all 114 base stations on

6/30/16.
• This project achieved Substantial Completion on December 30, 2016.

180 Day
Look Ahead

• Continue with close-out activities.

Overall Status

Highlights

VHF Radio System Upgrade – W32686

M
aster Page # 34 of 165 - C

apital Program
 O

versight C
om

m
ittee M

eeting 4/24/2017
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_



MTA New York City Transit

Awarded: December 30, 2016

Contractor: TC Electric

Project Description: Furnish and install new Public 
Address and Customer Information 
Screens with real time train arrival 
information on the Flushing Line. 
Relies on Flushing CBTC for train 
tracking and arrival information.  
This project is Module 2 of the ISIM-
B Program.

Flushing Line Public Address System
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MTA New York City Transit

Flushing Line Public Address System

Item Comments
Schedule Substantial Completion is scheduled for March 2019.

Cost Total Project Budget is $53.12M

Overall Status

Highlights

Progress • Project Management team under review.
• Started Field Surveys

180 Day Look 
Ahead

• Project Management team approval.
• Continue Field Surveys
• Shop drawings review and approval for installation work.
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MTA New York City Transit

Help Point

Help Points are a customer 
communications system for 
information and emergency 
reporting. They are highly 
visible with faster response 
times & improved audio quality.  
They also feature induction loop 
technology for the hearing 
impaired. An average of 7 help 
points units are installed in 
underground stations and 5 
units in elevated stations. 2,492 
help points units are currently 
active in 399 stations.
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MTA New York City Transit

Passenger Stations Local Area Network (PSLAN)

The Passenger Station Local Area Network extends the high 
speed fiber optic data network throughout all passenger 
stations to support various stations applications.  The 
program consists of 278 partial PSLAN (access nodes 
installed only in fare control areas), and 194 full PSLAN 
(access nodes also installed on station platforms).
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MTA New York City Transit
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MTA New York City Transit

Awarded: December 30, 2016

Contractor: NYCT Department of Subways
MTA Information Technology
Transit Wireless, LLC.

Project Description: This project will install new LCD 
screens in 271 B Division Subway 
Stations and display train arrival 
information.

B Division Train Arrival – W32800
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MTA New York City Transit

B Division Train Arrival – W32800

Item Comments

Schedule Substantial Completion – Plan to expedite by December 2017.

Cost Within Budget of $95M

Overall Status

Progress

• Completed Customer Information Screen designs for 90 underground stations.
• Completed beacon network design for all underground stations.
• NYCT installed 100 LCD Screens.
• Transit Wireless started installation of beacon receiver network.
• NYCT completed installation of beacons on B Division subway trains.

180 Day 
Look Ahead

• Continue LCD screen and beacon receiver installation underground.
• Start LCD screen and beacon receiver installation aboveground.
• Continue commissioning train arrival system in stations.

Highlights
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Second Avenue Subway

MTA New York City Transit
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63rd Street

MTA New York City Transit
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MTA New York City Transit

Awarded: March 2, 2016

Contractor: Parsons Transportation Group

Project Description: This project will design, furnish, and 
install a new digital radio system for 
NYCT and MTA Bus.

Bus Radio System – W32366
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MTA New York City Transit

Bus Radio System W32366

Item Comments

Schedule Substantial Completion forecast is January 2, 2021 – on schedule

Cost Within Budget of $272M

Overall Status

Progress

• Completed surveying of base station sites.
• Obtained FCC License for 2 Broadway base station site.
• Preliminary Design Review completed.
• Critical Design Review achieved on February 28, 2017.

180 Day 
Look Ahead

• Update System Integration Plan.
• Continue with bus equipment surveys.

Highlights
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MTA New York City Transit

Bus Radio System W32366

Status Activity Date Needed Issues 



Green Critical Design Review July 2017 Critical design review was completed on 02/28/2017.



Green
Factory Acceptance of 

Base Stations June 2018 None



Green
Retrofit and Testing of 200 
Buses for Staten Island 

Pilot
August 2019 Structural remediation needed at East New York Radio Tower to support 

additional antenna load.



Green
Retrofit All Remaining 

Buses August 2020 None



Green Substantial Completion January 2021 None

 Red Significant impacts with potential impacts on Revenue Service Date, Cost, or Customer Benefit Milestones
 Yellow Impacts which can lead to cost increases or schedule delays on individual milestones or contracts.

 Green No Near Term Impact for Design, Procurement & Construction. Successful management of major activity to stay on schedule or budget.

Contract Critical Milestones and Issues
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MTA New York City Transit

• Awarded:

• Contractor:

• Project Description:

June 26, 2015

MPCC Corp.

Design and construct a new, modern, 
secure command center for NYCT and 
MTA Bus operations.

Bus Command Center  (C-43753)
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MTA New York City Transit

Item Comments

Schedule Substantial Completion (SC) forecast is November 29, 2017, 78 calendar 
days beyond the current contractual SC date of September 13, 2017

Cost Within Budget of $76.6M

Overall Status

Progress

o Completed foundation work and steel erection
o Started Installation of concrete wall panels 
o Completed roof metal deck and concrete slabs
o Started mechanical, electrical, and plumbing installation work

180 Day Look Ahead

o Installation of roofing membrane and green roof
o Complete building enclosure
o Complete installation of major systems (HVAC, Electrical and Fire Alarm)
o Furnish and Install furnishings, fixtures and equipment
o Start testing and commissioning

Highlights

Bus Command Center 
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Bus Command Center

 Red Significant impacts with potential impacts on Revenue Service Date, Cost, or Customer Benefit Milestones
 Yellow Impacts which can lead to cost increases or schedule delays on individual milestones or contracts.
 Green No Near Term Impact for Design, Procurement & Construction. Successful management of major activity to stay on schedule or budget.

Critical Milestones and Issues

MTA New York City Transit

Status Activity Date Needed Issues 


Green

Foundations 
Complete September 2016 Foundations completed in September.  


Yellow

Steel Erection and 
Floor/Roof Slabs 

Complete
April 2017 Bankruptcy of original steel fabrication and erection sub-contractor 

impacted the schedule. 


Yellow

Building Enclosed 
and Weather-tight May 2017

Design issues associated with the approval and fabrication of the 
concrete wall panels impacted the schedule. We are working with 
the Contractor to mitigate delays.


*Yellow 

Substantial 
Completion (SC) November 2017

The current contractual SC is September 2017. The SC date is 
forecast for November 2017 due to delays associated with design 
issues of precast concrete wall panels and anti-graffiti coating.  An 
extension of time is being prepared.

* Revenue Service date for this project is beyond Substantial Completion date
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New Bus Command Center

East New York, Brooklyn
20,000 ft2 building footprint

MTA New York City Transit

M
aster Page # 51 of 165 - C

apital Program
 O

versight C
om

m
ittee M

eeting 4/24/2017
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_



MTA New York City Transit

January 2017December 2016

New Bus Command Center (Site Photos)

April 2017March 2017
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DRAFT CONFIDENTIAL

April 2017 CPOC

IEC Project Review


NYCT Systems & Security
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Project Status Review
NYCT Systems & Security

• Flushing Line Public Address System
• B Division Train Arrival
• Bus Radio System
• Bus Command Center

IEC
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Flushing Line Public Address System
Schedule and Budget Review 

• Schedule: 27-month project on schedule for substantial 
completion by March 2019. 

• Budget:  The project is on budget with Construction 
Contract within engineer estimates.

IEC
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B-Division Train Arrival System 
Schedule & Budget Review

• Schedule:  
– Project is proceeding on Schedule
– Transit is working on plan to meet accelerated 

delivery schedule for all 271 stations
– Intent is to go in-service on line-by-line basis

• Budget:  
– Project is within Budget ($93M)

IEC
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B-Division Train Arrival System 
IEC Observations

• Predicted train arrival accuracy is based on real 
time information provided by RTO personnel

• Close coordination between internal resources 
and Transit Wireless is necessary to achieve 
the accelerated rollout schedule
– Development of an integrated project schedule would 

be helpful

IEC
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IEC

• Schedule:  Substantial completion date is January 2021 
and the project is currently on schedule to meet this 
date. 

• Budget: The IEC concurs that the project is within the 
budget of $272M.

Bus Radio System
Schedule & Budget Review
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IEC

Bus Radio System
IEC Observations

• Critical Design review performed ahead of schedule.
• As reported by the project Team;

– Existing East New York tower
• Required for the pilot program (critical path).
• Structural remediation and repair is required based on a structural 

analysis performed by the contractor. The construction work should 
commence this year as to not affect pilot rollout.

• Interim Milestones may be challenging. 
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Bus Command Center
Schedule & Budget Review

• Schedule: 
– As reported, the current schedule submitted by the contractor 

shows a delay of 78 calendar days from September 13, 2017 to 
November 29, 2017.

– Upon a review by the IEC of the contractors latest milestone 
schedule, the IEC agrees with NYCT’s current completion 
forecast.

• Budget:
– The project is within budget with sufficient contingency remaining 

to complete the project.  

IEC
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Bus Command Center
IEC Observation

This project is forecast to be complete in sufficient time to 
support the installation of the Bus Radio System.

IEC
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Project Description

This project provides for rehabilitation and upgrading of the New York City Transit’s (NYCT) L Line Canarsie tunnel facilities from 1st Avenue Station in Manhattan to
Bedford Avenue Station in Brooklyn. A critical aspect of the project is to not exceed the 15 months planned for the tunnel closure and service outage that has been
publically announced.

Risk Assessment Findings

This report addresses the risk duration for the tunnel closure only. However, the risk cost is shown for the overall project. The risk assessment was conducted prior to
the negotiation of the Canarsie project. Based on the Risk Assessment results at the 80% Confidence Level, the mitigated Risk-Informed duration for the tunnel closure
was 19 months, 1 month variance from the project baseline schedule duration of 18 months. The project risk informed cost at the 80% Confidence Level was $1163 M,
$280 M above the project budget of $883 M. The RFP process facilitated a coordinated mitigation with the contractor which yielded favorable results of a 15 months
duration for the tunnel closure and a final project cost of $855 M, including contingency and risk reserve. The contractor accepted a $410 K/day LDs on the tunnel
closure milestone and $62 K/day LDs on the project Substantial Completion milestone. The project was awarded April 13, 2017, to Judlau OHL Group/TC Electric Joint
Venture.

Risk Informed Cost and Schedule Results

0.0 2.0 4.0

Signal contractor cannot adequately staff for…

Signal contractor cannot adequately staff for post-…

Contractor does not meet DBE Goals (Pre-Award)…

Coordination of subcontractors (Tunnel)

Overall integrated testing fails to meet MTA…

Months

Top Schedule Risks (Relative Contribution)

MTA Agency: New York City Transit Risk Assessment Report Date: October 20, 2016

Project Name: NYCT Canarsie Tunnel Rehabilitation Status of Project when Risk Assessment was Performed: Pre-Award

4/17/17 Risk Assessment Brief

0 20 40 60
TA Labor & EFA cost due to delayed schedule (MTA

Sandy)

Market Risk Sandy (Sandy Generic) RETIRED

Market Risk Core Capacity (Core Capacity Generic)
RETIRED

Coordination of subcontractors (Tunnel)

$M

Top Cost Risks (Relative Contribution)

15 Months

18 Months

19 Months

0 5 10 15 20 25

Contract Tunnel Closure
(Coordinated Mitigation)

Original Tunnel Closure Schedule

Risk Based

Risk Informed Milestone for Tunnel Closure Duration @ 80% vs. 
Baseline Schedule

$855.0 M

$883.0 M

$1,163.0 M

$0 $200 $400 $600 $800 $1,000 $1,200

Contract Project Budget
(Coordinated Mitigation)

Original Project Budget

Risk Based

Overall Project Cost @ 80 % Risk Informed Project Costs
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Risk Assessment Brief

Summary of Major Schedule Risks & Mitigations

Risks Mitigation Measure Resources Required Time Frame for 
Mitigation

Top Schedule Risks

Signals contractor 
cannot adequately staff 
for system 
reprogramming to 
restart service (Tunnel)

Signals contractor ensures required technicians available to perform 
system reprogramming when needed. Timely coordination between 
CM, Signals contractor & NYCT Signal Group established and 
maintained leading up to the critical CBTC work to restart service. 

NYCT CM and 
Consultant CM

Tunnel 
completion.

Signals contractor  
cannot adequately staff 
for post-award CBTC 
(GO’s)

Timely coordination between CM, Signals contractor & NYCT Signal 
Group established for the critical post-award CBTC work.

NYCT CM and 
Consultant CM

Tunnel 
completion.

Coordination of 
subcontractors

Installations among subcontractors to be properly scheduled and 
arranged coordination drawings and shop drawing submittals 
accurately prepared and approved

NYCT, design 
consultant, consultant 
CM, Contractor and 
Subcontractors

Award to 
substantial 
completion.

Overall integrated 
testing fails to meet 
MTA requirements 
(Tunnel).

Coordination of CM, Contractor and NYCT forces to conduct 
appropriate installation quality and equipment pre-testing in order to 
avoid unexpected problems with testing and commissioning.

NYCT PM, CM and 
Contractor

Award through 
tunnel 
replacement 
completion.

Contractor does not 
meet DBE Goals (Pre-
Award) RETIRED

Contractor agreed to goals N/A Award

4/17/17

M
aster Page # 63 of 165 - C

apital Program
 O

versight C
om

m
ittee M

eeting 4/24/2017
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_



Risk Assessment Brief

Summary of Major Cost Risks & Mitigations

Risks Mitigation Measure Resources Required Time Frame 
for Mitigation

Top Cost Risks

TA Labor & EFA cost 
due to delayed schedule 
(MTA Sandy)

Contractor commitment to schedule
Liquidated Damages associated with delay
Closely Monitor and support Contractor progress

NYCT and consultant CM Project 
Duration  

Market Risk Sandy         
(Sandy Generic)
RETIRED

Contract awarded at fixed price N/A Procurement

Market Risk Core 
Capacity (Core Capacity 
Generic) RETIRED

Contract awarded at fixed price N/A Procurement

Coordination of 
subcontractors (Tunnel)

Installations among subcontractors to be properly 
scheduled and arranged
Coordination drawings and shop drawing submittals 
accurately prepared and approved
Conflicts of subcontractors activities cause delays 
and/or rework.

NYCT, design consultant, consultant 
CM, Contractor and Subcontractors

Award to 
substantial 
completion

4/17/17
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MTA Agency: MTA Capital Construction Risk Assessment Report Date: July 2016

Project: East Side Access  CQ033- Midday Storage Yard Status of Project (at time of assessment): Procurement

Project Description

The CQ033 contract is for the construction of a Midday Storage Yard for storage of Long Island Railroad (LIRR) equipment. The work includes demolition and 
removal of existing structures and utilities including the railroad bridge; preparation of the yard site for installation of rail, signal, power and communication systems 
and associated new buildings.

Risk Assessment Findings

The Risk Assessment results show that for the 80% Confidence Level, the contract may take up to 47 months, adding 9 months to the risk baseline schedule
duration of 38 months. As part of risk informed decision, the contract duration was subsequently reviewed and revised to 40 months.

The Risk Assessment results also show that for 80% Confidence Level, the project may cost up to $305 million including 10% Pre-Bid and 7% Post-Bid
Contingency. The baseline cost estimate at the time of the risk assessment was $286 million, which includes 5% Pre-Bid and 5% Post-Bid contingency, and is $19
million below the risk informed cost. The project budget was subsequently reviewed and revised to account for additional scope ($12 million) and market conditions
($10 million). The revised project budget is now $308 million which includes 5% Post-Bid Contingency. Both cost and schedule results are mitigated.

Risk Informed Cost and Schedule Results

4/17/2017 Risk Assessment Brief

0 5 10

Additional Quantity for Excavation

Extended Overheads due to Project
Delays

Change Order and Claims in
Construction

$M
Top Cost Risks (Relative Contribution)

0 50 100 150

Pre-Award Delays

Delayed Montauk Cut-off Demo

General Contractor Performance
Issues

Top Schedule Risks (Relative Contribution)

47 Months

40 Months

38 Months

0 10 20 30 40 50

Risk Informed (80%
Confidence Level)

Current Contract
Duration

Baseline Contract
Duration

Schedule Results

$305 Millions

$308 Millions

$286 Millions

$0 $50 $100 $150 $200 $250 $300 $350

Risk Informed (80%
Confidence Level)

Current Budget w/
Contingency

Baseline Cost
Estimate

Cost Results

Calendar Days
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Summary of Major Schedule and Cost Risks & Mitigations 

Risks Mitigation Measure
Time Frame for 

Mitigation

Top Schedule Risks

Pre-Award Delays

Delayed NYSDOT Design Variance approvals:
During the risk assessment, it was identified that the approval of some variances requested 
by LIRR are taking longer than planned. This delayed the advertising date and to mitigate 
any further delay, the Project advertised the contract without approved variances, while the 
MTA worked with NYSDOT to obtain approval in time for bid opening. 
Delayed design and MTA Legal approvals:
During the bid period, the project worked to expedite addendum process and responses to 
contractor questions. 

Procurement
(Realized/ Mitigated)

Delayed Montauk Cut-off Demo:  

Missed or unavailable general outages:
3 each, 55 hour outages specific to the Montauk Cut Off Demo are planned and 
opportunities to piggy back onto scheduled weekly maintenance outages are also 
identified.
Delayed LIRR/ Amtrak approval:
ESA provided the railroads with a recommended work sequence for their concurrence. 
After railroad concurrences, ESA added appropriate contract language to reflect railroad 
comments and/or requirements.

Early Construction

General Contractor Performance Issues

Contract documents require the Contractor to establish, implement and maintain a 
Contractor Quality Program (CQP) that meets FTA requirements and they are to perform 
all work in accordance with the CQP.  The MTA will proactively audit the Contractor to 
ensure compliance with the CQP. In addition, the MTACC Project management team have 
focused upon the need for contractor staff to have adequate experience working in this 
type of environment and will be requiring the contractor to provide appropriate 
management resources and experienced staff. 

Project Duration

Top Cost Risks

Additional Quantity for Excavation
Additional excavation above the quantities shown on the drawings were known.  A 
geotechnical investigation of the site was performed to quantify the magnitude. The cost of 
additional excavation was added to budget as an allowance.

Procurement (Mitigated)

Extended Overheads due to project 
delays

The cost exposure is due to extended overheads associated with project delays coming 
from schedule risks. ESA added a series of milestones in other contracts to vacate the site 
so that the contractor can start timely once it is onboard. The Project Team will focus 
primarily on schedule risks which drive cost growth. 

Project Duration

Change Order and Claims in Construction
Building Information Modeling (BIM) has been developed in an attempt to reduce the 
potential for issues. Earlier detection of different field conditions has advanced the decision 
process, minimizing cost and schedule delays.

Project Duration

4/17/2017 Risk Assessment Brief
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MTA Capital Program
Commitments & Completions

through 
March 31, 2017
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In 2017, agencies plan a total of $7.3 billion in overall commitments with 51 
major commitments planned. 

Through March, agencies committed $1.1 billion versus a $1.4 billion YTD goal.  
Eight major commitments were made on time and four remain delayed including 
three NYCT projects (Structural Repairs/4th Ave, B-Division Beacons Train 
Arrival System, and Mainline Track & Switches) and one LIRR commitment 
(PTC force account). Two other commitments were late, but have now been 
made: the LIRR’s track program and a district office award for MTA PD.  All 
delays are explained on the following pages.  In addition, the LIRR committed 
$100 million for the Moynihan Train Hall (this commitment was not part of the 
original 2017 goals). 

The MTA forecasts meeting or exceeding its end of year $7.3 billion commitment 
goal.

Capital Projects – Major Commitments – March 2017

Budget Analysis Year-to-Date Agency Breakdown

Year-to-Date Major Commitments

$1,442 

$1,163 

$1,136 

$0 $1,000

YTD Goal

YTD Budget

YTD Actual

($ in Millions)

2017 Annual Goal $7,280 ($ in millions)
2017 Forecast 105%

Forecast left to Commit 85% ($6,503)
of Annual Goal

GREEN 8 57% ↑ 4

YELLOW 2 14% ↑ 2

RED 4 29% ↓ 1

14 100% ↑ 5

Count Percent
Change from 
Prior Month

=Commitments made/forecast w ithin Goal

= Commitments delayed beyond Goal 
(already achieved)

= Commitments delayed beyond Goal (not 
yet achieved)
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Capital Projects – Major Commitments – March 2017 – Schedule Variances
Proje c t Commitme nt Goa l Fore c a st

4 All-Agency Red Commitments (1 new this month)
NYCT

Line Structures

Construction Award Feb- 17 Apr- 17
$84.4M $84.4M

Signals & Communications

Construction Award Feb- 17 Apr- 17
$70.0M $70.0M

Delayed pending funding allocation 
l

Track

Construction Award Mar- 17 May- 17
$217.8M $217.8M

LIRR

Commuications and Signals

Force Account Feb- 17 Nov- 17
$49.1M $49.1M

Structural Repairs / 4th Ave 

Bids have been taken and the project award is delayed due to NYCT budget adjustment 
procedures resulting from a high bid (goal includes the impact of the higher bid).

B- Division Beacon Train Arrival 
System, Phase 2       

Ma inline  Tra c k & Switc h 
Progra m  (18  Proje c ts) -  1st Qtr 
(Ne w Ite m)

2017 Yard Track ($2.3M) and 2017 Yard Switches ($3.7M remain to be awarded.  The 2017 Yard 
Track & Switch projects were delayed due to attention on other priorities including meeting 
obligations in the 2015- 2016 Track & Switch Mainline projects and commencing the 2017 
Mainline Track & Switch program.  In addition, inclement weather conditions during the 1st Qtr 
prevented working in the yards.

$28.9 million was committed in March with the balance to be awarded by November 2017.   
Funding for force account activities have been adjusted based on updated cash flow needs 
and not all funding needed to be committed in March.  The overall PTC benefic ial use date is 
unaffected and remains 12/2018.

Positive Train Control  
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Capital Projects – Major Commitments – March 2017 – Schedule Variances

Proje c t Commitme nt Goa l Ac tua l

2 All-Agency Yellow Commitments (2 new this month)
LIRR

Track

Construction Award Feb- 17 Mar- 17 (A)
$75.0M $75.0M

M TA PD

Construction Award Feb- 17 Mar- 17 (A)
$7.0M $7.0M

2 0 17  Tra c k Progra m (Ne w 
Ite m)

Full administrative reviews and approvals had not been concluded by the end of February and 
full commitment was delayed until March.

Na ssa u County Distric t Offic e  
(Ne w Ite m)

A lease was signed with the property owner in February.  Administrative reviews and procedures 
to award the project have delayed forecast award to March.
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In 2017, agencies plan a total of $5.0 billion in overall completions with 34 
major completions planned. 

Through March, agencies have completed $382 million versus a $482 million
YTD goal.  Four major completions were achieved on time; two in January and 
two in March. One major completion is delayed (the LIRR’s Escalator 
Replacement Program project) and explained on the following page. 

The year-to-date shortfall is mostly due to several smaller completions at NYCT 
which are delayed, but forecast for completion later in the year.  By year-end, 
the MTA forecasts meeting or exceeding its $5.0 billion goal.

Capital Projects – Major Completions – March 2017

Budget Analysis Year-to-Date Agency Breakdown

Year-to-Date Major Completions

$482 

$382 

$0 $1,000

YTD Goal

YTD Actual

($ in Millions)
Total Rolling Stock 

2017 Annual Goal $4,970 ($ in millions)
2017 Forecast 102%

Forecast left to Complete 92%
of Annual Goal
($4,701)

2017 Goals

GREEN YELLOW RED
New York City Transit

+1 GREEN ---- ----
Long Island Rail Road

+1 GREEN ---- +1 RED
Metro-North Railroad

---- ---- ----

Bridges and Tunnels
---- ---- ----

Capital Construction Company
---- ---- ----

MTA Bus Company
---- ---- ----

MTA Police Department
---- ---- ----

Prior month variance

0

0

0

2

2

1

GREEN 4 80% ↑ 2

YELLOW 0 - -

RED 1 20% ↑ 1

5 100% ↑ 3

=Completions made/forecast w ithin Goal

= Completions delayed beyond Goal (already 
achieved)

= Completions delayed beyond Goal (not yet 
achieved)

Count Percent
Change from  
Prior Month
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Capital Projects – Major Completions – March 2017 – Schedule Variances
Proje c t Comple tion Goa l Fore c a st

1 All-Agency Red Completions (1 new this month)
LIRR

Stations

Mar- 17 Apr- 17
$11.2M $10.5M

Delay due to a testing issue at Baldwin Station.

Esc a la tor Re pla c e me nt 
Progra m

Construction Award
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MTA Capital Program
Commitments & Completions

Quarterly Report of Prior Years’ Delays
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YELLOW = Commitments delayed beyond Goal (already achieved) RED = Commitments delayed beyond Goal (not yet achieved)GREEN =Commitments made/forecast w ithin Goal

The status of 2014, 2015 and 2016 major commitments delayed beyond 2016 are tracked until committed and reported to CPOC quarterly. 

In 2014, agencies set an overall MTA commitments goal of $6.5 billion including 55 major commitments. In 2014, $5.8 billion was committed, 
including 39 major commitments. Of the 16 major commitments that slipped from 2014, nine were made in 2015 and seven slipped beyond 
2015. Five of these commitments were made in 2016.  The remaining two projects will continue to be tracked as part of this report.  To date, 
$7.1 billion has been committed against the original $6.5 billion goal.

In 2015, agencies set an overall MTA commitments goal of $3.2 billion including 34 major commitments. In 2015, 25 major commitments 
totaling $2.9 billion were made. Nine major commitments slipped beyond 2015 and seven achieved in 2016.  Two remain delayed and are 
forecast for award in 2017.  To date, $3.1 billion has been committed against the original $3.2 billion goal.

In 2016, agencies set an overall MTA commitments goal of $6.6 billion including 41 major commitments.   In 2016, 27 major commitments 
totaling $5.0 billion were made.  Fourteen major commitments are now forecast for 2017 with five achieved so far in 2017.

Prior Years’ Major Commitments – Quarterly Update: March 2017

This chart tracks when all major commitments are forecast/achieved versus original goal, 
starting with those that were committed within 2014, 2015 and 2016, followed by those that 
slipped beyond 2016. Green represents projects that were achieved on-time, yellow 
represents projects that were delayed but have since been committed, and red represents 
projects that are still delayed. Projects that are red will become yellow when they are 
committed.

22%
38% 37%

75%
56%

41%

4% 6%

22%

0%

10%

20%

30%

40%

50%

60%

70%

80%

90%

100%

2014 2015 2016

% of Project Status by Year
Total 130

2014 55 12 41 0 0 0 0 0 0 0 1 0 0 0 0

2015 34 13 19 0 0 0 0 0 1 0 1 0 0 0 0

2016 41 15 12 1 1 3 3 2 1 0 1 0 0 0 2

MTA-Wide Prior Years' Major Commitments

May-17 Jun-17 Jul-17

                  Actual
  
  Goal            

1

0

2017

Post
On 

Time
Achieved 

Late

0

Jan-17 Feb-17 Mar-17 Apr-17 Aug-17 Sep-17 Oct-17 Nov-17 Dec-17
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Prior Year Major Commitments – March 2017– Schedule Variances Actual Results Shaded

Proje c t Commitme nt Goa l Fore c a st

13 All-Agency Red Commitments
NYCT

Stations
Nov-14 Aug-17
$35.9M $73.2M

Sep-16 Aug-17
$66.8M $116.3M

Dec-16 Jun-17
$71.5M $8.7M

Sandy Recovery & Mitigation

Construction Award Dec-16 Aug-17
$135.1M $124.9M

Construction Award Jun-14 Feb-22
$154.M $165.M

Construction Award

Four of the stations are combined into package #2 of the Enhanced Stations Initiative and will 
be reported in the ESI program.  The remaining station is scheduled for award in June.

Construction Award

Sandy Repairs: Rutgers and 
Cranberry Tubes

Sandy: 148th Yard Long- Term 
Perimeter Protection & Power Cable

ADA: Phase 2: 57 Street -  7 Avenue / 
Broadway

Award continued to be delayed to accommodate MTA Real estate property acquisition.  Design 
was delayed further to proceed with 500 year storm design and provide Cat 2 + 3' resiliency for 
tower. 

Award of the tubes is done via separate contracts.  The Cranberry tube contract awarded in 
December 2014 while the Rutgers tube was rescheduled to 2022 due to 
construction sequencing of the tubes.  Project cost increased reflecting unfavorable bids 
received for Cranberry contract.

Award Schedule impacted pending resolution of Real estate issues.  Project cost increased 
due additional scope that resulted in additional architectural , structural, electrical and utility 
relocation work.

Project schedule slipped due to existing ducts in the vicinity of excavation which impact design 
completion schedule.  The design schedule was further delayed due to the need to study 
alternatives for providing ADA access to the 57th Street Station.    Design of new scheme 
started in September 2015. Project cost increased reflecting estimates of the new design 
scheme.

ADA: 68 St- Hunter College / 
Lexington

Construction Award

Renew Five Astoria Line Stations

Proje c t Commitme nt Goa l Fore c a st

NYCT (Continue d)

Construction Award Oct-16 Dec-17
$222.7M $196.3M

Construction Award Nov-16 Apr-17
$883.3M $739.6M

Work Equipment

Purchase Award Dec-15 Jun-17
$33.5M $33.5M

LIRR

Stations
Nov-16 Apr-17
$21.0M $15.7M

Reflects ongoing Procurement process

Sandy: 207th Yard Perimeter 
Protection & Power Cable

NYCT continues to work to resolve issues with NYC DEP regarding the perimeter protection 
design.

Sandy Canarsie Tube Restoration & 
Core Capacity Improvements

Project delayed to April to  seek Board approval for the award. Project cost does reflects only 
partial funding for support costs.  Full funding will be reported upon agreement on allocations of 
Sandy and Core projects 

Work Train & Special Equipment:  54 
Flat Cars

Award re- scheduled to December 2016 due to funding constrains.  This project was not 
considered for priority funding in the first half of 2016. Procurement is working on the 
Authorization Resolution for the Board approval to proceed with the RFP process. Procurement 
is finalizing its review of the technical specification.

Nostrand Avenue Station
Construction Award
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Prior Year Major Commitments – March 2017– Schedule Variances Actual Results Shaded

Proje c t Commitme nt Goa l Ac tua l

5  All-Agency Yellow Commitments (5 new this quarter)
NYCT

Sandy Recovery & Mitigation
May-16 Mar-17 (A)
$96.3M $53.9M

Jun-16 Mar-17 (A)
$100.7M $56.3M

Power
Jul-16 Jan-17 (A)
$50.2M $55.5M

MNR

Track
Dec-16 Feb-17 (A)
$15.0M $10.0M

B&T
Dec-16 Mar-17 (A)
$17.0M $19.4M

Delay in advertisement postponed award.  This was the result of additional time required for 
design phase drawing, spec and contract document approvals.

Roc k S lope  Re me dia tion (We st 
of Hudson)  (Ne w Ite m)

Sa ndy Mitiga tion: 7  S ta tions (8  
S tns M/Q/Bx Initia tive )  (Ne w 
Ite ms)

Construction Award

Powe r Upgra de : RCC,  PCC  
(Ne w Ite m)

Construction Award

Sa ndy Mitiga tion: 9  S ta tions (9  
S tns BK/Q Initia tive )  (Ne w 
Ite m)

Construction Award

Scope includes Internal Station Hardening.  Delayed advertisement resulted in delayed bid 
opening.   Bids received on January 25th. Bid protest was submitted but denied on 2/24.

The delay was attributable to previously outstanding compliance with reporting obligations 
which have since been resolved.

Construction AwardInsta lla tion of Fire  S ta ndpipe  
a nd Upgra de  of Fire  
Prote c tion Syste m (Ne w Ite m)

Project awarded in January.  Project cost increased reflecting unfavorable bid

Due to a protracted procurement the construction award was delayed until February 2017. 
Actual commitment is lower  than the forecasted due to a favorable low competitive bid for 
construction. 

Construction Award

Proje c t Commitme nt Goa l Fore c a st

MNR

Signals & Communications
Dec-16 May-17
$57.0M $57.0M

Dec-16 May-17
$45.3M $45.3M

MTACC

East Side Access
Nov-16 Apr-17
$266.0M $299.7M

MTA PD

Communications
Dec-16 Dec-17
$25.0M $25.0M

Additional time required for extended review process and delay in completion of design 
documents. Budget updated to reflect new estimate.

Positive Train Control
Construction Award

Mid- Day Storage Yard (CQ033)
Construction Award

The design of the radio comunications was delayed due to radio coverage issues therefore 
delaying the installation construction which which was rescheduled to be awarded in March 
2017. Due to an unfavorable bid the contract is to be re- bid and the award has now been 
rescheduled to May 2017. $46.7m of the original goal has been committed to date.

The design of the radio comunications was delayed due to radio coverage issues therefore 
delaying the installation construction which which was rescheduled to be awarded in March 
2017. Due to an unfavorable bid the contract is to be re- bid and the award has now been 
rescheduled to May 2017. $17.1m of the original goal has been committed to date.

Positive Train Control
Construction Award

Penn Station / Atlantic Tunnel Radio 
Upgrade

Construction Award

The schedule delay is due to ongoing MOU negotiations between users of the radio system as 
well as for considerations of other possible upcoming construction work at Penn Station 
external to this project.
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YELLOW = Completions delayed beyond Goal (already completed) RED = Completions delayed beyond Goal (not yet achieved)GREEN =Completions made/forecast w ithin Goal

The status of 2014, 2015 and 2016 major completions delayed beyond 2016 are tracked until achieved and are reported to CPOC quarterly. 

In 2014, agencies set an overall MTA completions goal of $5.7 billion including 46 major completions. In 2014, $4.5 billion was completed, including 28 
major completions. Of the 18 major completions that slipped from 2014, nine were made in 2015 and nine slipped beyond 2015. Since 2015, six of 
these completions were achieved in 2016.  The remaining three projects are forecast for completion in 2017 and 2018.  To date, $6.4 billion has been 
completed against the original $5.7 billion goal.

In 2015, agencies set an overall MTA completions goal of $2.6 billion including 25 major completions. In 2015, 19 major completions totaling $2.1 billion 
were made. The remaining six major completions slipped beyond 2015 and four of the six were achieved in 2016.  Two remain delayed and are forecast 
beyond 2017.  To date, $2.2 billion has been completed against the original $2.6 billion goal.

In 2016, agencies set an overall MTA completions goal of $4.6 billion including 43 major completions.  In 2016, 36 major completions totaling $4.1 billion 
were made including several MTACC contracts associated with 2nd Ave Subway Phase 1 which achieved beneficial use in December 2016.  The seven 
remaining major completions are forecast for 2017 with two achieved so far in 2017.

Prior Years’ Major Completions – Quarterly Update: March 2017

This chart tracks when all major completions are forecast/achieved versus original 
goal, starting with those that were completed within 2014, 2015 and 2016, followed by 
those that slipped beyond 2016. Green represents projects that were achieved on-time, 
yellow represents projects that were delayed but have since been completed, and red 
represents projects that are still delayed. Projects that are red will become yellow when 
completed.

50%
32%

60%

43%
60%

28%

7% 8% 12%

0%

10%

20%
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40%

50%

60%

70%

80%

90%

100%

2014 2015 2016

% of Project Status by Year
Total 114

2014 46 23 20 0 0 0 0 1 1 0 0 0 0 0 0

2015 25 8 15 0 0 0 0 0 0 0 0 0 0 0 0

2016 43 26 10 1 1 0 2 1 2 0 0 0 0 0 0

                  Actual
  
  Goal            

Post

2017

MTA-Wide Prior Years' Major Completions

1

On 
Time

Achieved 
Late

0

Jan-17 Feb-17 Mar-17 Apr-17 May-17 Jun-17 Jul-17 Aug-17 Sep-17 Oct-17 Nov-17 Dec-17

2
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Proje c t Comple tion Goa l Fore c a st

10 All-Agency Red Completions
NYCT
Stations

Construction Completion Aug-16 May-17
$23.2M $24.M

Construction Completion Aug-16 Apr-17
$23.9M $23.5M

Depots / Rolling Stock

AVLM: Paratransit -  2,273 Vehic le Purchase Dec-14 Jun-17
$35.8M $37.0M

Signals and Communications

PA/CIS at 45 Stations -  Install Cable Construction Completion Dec-15 Jan-18
$56.1M $56.1M

LIRR

Signals and Communications

Centralized Traffic  Control Construction Completion Jun-15 May-18
$12.9M $12.9M

Power

Oct-14 Feb-18
$7.2M $7.2M

SIR: Station Construction Arthur Kill

Project delayed to 2018 due to slow progress of work.  In- house forces were diverted to address 
other safety sensitive projects.

Delays due to deployment of new servers to meet agency- wide operating system compliance
and to prewire an additional 433 paratransit vehic les. The project was further delayed due to
server consolidation and the procurement of a modification for additional consultant work.

Project delayed due Gutter Support Design Modification at the East End.  Contractor has 
requested time extension for this work.

The current delay is for the demolition of the adjacent Nassau and Atlantic Stations which will 
be replaced by Arthur Kill.  The platforms will be removed under upcoming weekend GOs.  
Substantial Completion will be declared after this is complete. 

ADA & Station Renewal at Ozone 
Park- Lefferts Blvd/ LIB

F Circuit Breaker House Purchase

As a result of a re- evaluation of the Theater Operations, it was determined that a re- design of 
the Theater is necessary.

Project on- hold pending power load study.

Proje c t Comple tion Goa l Fore c a st

MNR

Grand Central Terminal

GCT Leaks Remediation Construction Completion Dec-16 Jun-17
$18.6M $18.6M

MTA Bus

Bus Company Projects

Construction Completion Sep-16 Apr-17
$9.9M $9.9M

MTACC

East Side Access

Construction Completion Aug-16 Jun-17
$250.2M $257.7M

Apr-14 May-17
$56.7M $58.0M

Security Upgrades -  Rockaway and 
Baisley Park

Construction Completion

Delay due to ongoing negotiations for remaining AWOs.

GCT Councourse Finishes Early Work

Due to unforseen deteriorated structural steel and exsiting conditions that differ from the 
contract drawings the project completion has been rescheduled for June 2017.

Delay due to substantial SCADA (supervisory control and data acquisition) redesign work. 
Delays in the delivery of the medium voltage switchgear has delayed forecasted substantial 
completion. Additionally, a facility control room leak has developed and mitigation is required. 
Current delay due to productivity being lower than expected.

Plaza Substation and Structures 
(CQ032)

Substantial completion date delayed to reflect additional Con Ed utility work at the yard services 
building and associated as- builts required.

Prior Year Major Completions – March 2017– Schedule Variances
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Prior Year Major Completions – March 2017– Schedule Variances Actual Results Shaded

Proje c t Comple tion Goa l Ac tua l

2 All-Agency Yellow Completions (2 new this quarter)
NYCT

Stations
Aug-16 Feb-17 (A)
$24.M $24.2M

Track
Dec-16 Jan-17 (A)
$17.6M $17.6M

Construction Completion2 0 16  Annua l Tra c k Progra m 
(Ne w Ite m)

Re pla c e  11 Hydra ulic  Ele va tors 
(Ne w Ite m)

Construction Completion

Project completion was delayed due to scope changes including the redesign of the electrical
distribution room (EDR), exterior wall panel, ramp work, and various communications issues.

Completion delayed due to December snowstorm that prevented completion of the final 
crossing.
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Status of MTA Capital Program Funding
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$79,134 

$24,923 

$1,218 

0% 25% 50% 75% 100%

1982-2009

2010-2014

2015-2019

C
ap

it
al

 P
ro

g
ra

m

Capital Funding (March 31, 2017)
$ in millions

Received Remainder
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Capital Funding Detail (March 31, 2017)

$ in millions
Funding Plan

Current Thru February This month Received to date
2005-2009 Program 24,504 23,916 $3 23,919

Funding Plan
2010-2014 Program Current Thru February This month Received to date
Federal Formula, Flexible, Misc $5,839 $5,614 $   -  $5,614
Federal High Speed Rail 295 295   -  295
Federal Security 206 100   -  100
Federal RIFF Loan -   -    -    -  
City Capital Funds 774 607   -  607
State Assistance 770 150 250 400
MTA Bus Federal and City Match 132 103   -  103
MTA Bonds (Payroll Mobility Tax) 12,703 10,754   -  10,754
Other (Including Operating to Capital) 1,538 1,432   -  1,432
B&T Bonds 2,111 1,916   -  1,916
Hurricane Sandy Recovery

Insurance Proceeds/Federal Reimbursement 9,376 3,423 30 3,453
PAYGO 160 160   -  160
Sandy Recovery MTA Bonds 758   -    -    -  
Sandy Recovery B&T Bonds 230 119 (30) 89

Total 34,892 24,673 250 24,923

Funding Plan
2015-2019 Program Current Thru February This month Received to date
Federal Formula, Flexible, Misc $6,275 $87 $ - $87
Federal Core Capacity 100   -    -    -  
Federal New Start 500   -    -    -  
State Assistance 8,336   -    -    -  
City Capital Funds 2,492 80   -  80
MTA Bonds 5,889   -    -    -  
Asset Sales/Leases 600   -    -    -  
Pay-as-you-go (PAYGO) 1,846 1,014   -  1,014
Other 562 36   -  36
B&T Bonds & PAYGO 2,856   -    -    -  

Total 29,456 1,218  -  1,218

Receipts

Receipts

Receipts
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4th Quarter 2016 Traffic Light Report on MTA Core Capital Program Projects 

A total of 253 Projects were Reviewed for the 4th Quarter 2016

Red Projects, 14, 
27%

Yellow Projects, 
7, 13%

Green Projects, 
32, 60%

Red Projects

Yellow Projects

Green Projects

53 Projects in Design

Red Projects, 33, 
16%

Yellow Projects, 
42, 21%

Green Projects, 
125, 63%

Red Projects

Yellow Projects

Green Projects

200 Projects in Construction

Projects in Design: 53 projects were reviewed in the design phase with 32 (60%)
projects designated green, 7 (13%) yellow, and 14 (27%) were red. This is an increase
of 8 Red projects since the 3rd quarter 2016. Of the 14 red projects, all 14 projects were
red for a schedule variance. The schedule variances ranged from 3 to 8 months and
were due in part to delays in completing the final drawings, permitting issues, and
design revisions.

Projects in Construction: 200 projects were reviewed in the construction phase with
125 (63%) designated green, 42 (21%) yellow and 33 (16%) red. This is a increase of
14 red projects since the 3rd quarter 2016. Of the 33 red projects, 28 (82%) were red
for a schedule variance, 4 for a cost variance, and 1 for both contingency and
schedule variances. For the 28 projects designated red for schedule, the variances
ranged from 3 to 12 months. The schedule variances were due in part to numerous
contractor claims, reprioritization of in-house workforce, inability to secure hazardous
material remediation contractors, lack of General Orders, and added scope.

Last Quarter: 205 projects were reviewed in the construction phase with 140 (68%) 
designated green, 45(22%) yellow and 20 (10%) red.

Last Quarter: 55 projects were reviewed in the design phase with 44 (80%) projects 
designated green, 5 (9%) yellow, and 6 (11%) were red.
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Terms and Definitions 
4th Quarter 2016 Traffic Light Report on MTA Core Capital Program Projects 

The following Terms and Definitions used to identify a project’s Traffic Light color designation show 
variances from quarter to quarter and are based on three performance indicators: cost, contingency and 
schedule.  A project is designated a “red light project” when one or more of the three indicators exceed 
a specified threshold.  Agencies are required to produce follow-up one-page reports for all qualified red 
light projects.  Included in these reports are one-page agency summaries (on pink paper stock) of issues 
associated with each project showing a red indicator and how the issues are being resolved. A project is 
designated a “yellow light project” after one or more performance indicators had triggered a red in a 
previous quarter. A yellow project may revert back to green after four consecutive quarters if the 
performance indicators have not worsened. A project is designated a “green light project” when no 
performance indicator has exceeded the Traffic Light Reports specified thresholds. 

Traffic Light Report Project Terms and Definitions 

Projects in Construction: 200 
Green: Indices less than 110% and index movement 10% or more.  Other 
indices not exceeding those criteria specified in index formulas and criteria 

Red: Cost or Contingency Index:  An increase of 10% (or index movement of 
10% or more since last Traffic Light Report) 

Red: Schedule Variance: An increase of 3 months or more to substantial 
completion since last Traffic Light Report 

Yellow: Previously indicated as red with no new substantial change since last 
Traffic Light Report / A project in construction that has been designated Yellow 
may be returned to Green when it has been in compliance with the three 
performance indicators for (four consecutive quarters) one year.        

Report Index Formulas and Criteria: 

 Cost Index = Total Project EAC / Current Approved Budget
(Note: Current Budget is not Budget at Award)

 Schedule Variance = Number of months of change in schedule since last Traffic
Light Report

 Contingency Index = % Contingency used / % 3rd Party Contract
Completion (contingency used includes expended & pending AWOs).
Triggered when project has reached 50% or higher. Threshold for NYCT
is $15M or more, other agencies $5M or more.

 Excludes projects in CPOC's Risk‐Based Monitoring Program listed at end of
report

Projects in Design: 53 

Green: Indices less than 115% and index movement 15% or more 

Red: Cost or Contingency  Index:  An EAC increase of 15% (or index movement 
of 15% or more since last Traffic Light Report) 

Red: Schedule Variance:  An increase of 3 months or more to substantial 
completion since last Traffic Light Report 

Yellow: Previously indicated as red with no new substantial change since last 
Traffic Light Report / A project in design that has been designated Yellow may 
be returned to Green when it has been in compliance with the three 
performance indicators for (four consecutive quarters) one year. 
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 Only projects with budgets of $5M or greater are included in the report

 Projects in design must be at a 30% completion level or greater
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4th Quarter 2016 Traffic Light Report                                                                                            = Index increase: Trending indicates condition worsening since last quarterly report

Projects in Design and Construction = Index decrease: Trending indicates condition improving since last quarterly report

= No Change since last quarterly report

Total  Schedule

Capital Project % Phase Contingency Cont. Cost Cost Variance Sched. Traffic

Description Plan Phase EAC Complete Index Trend Index Trend (Months) Trend Light

NYCT - New York City Transit Program

PA/CIS B Division Furnish/Deliver CIS 89 Stations 05 - 09 Construction $8,400,000 63   .00   1.00 8

Public Address / Customer Information Screens - Phase 3 05 - 09 Construction $105,911,228 74  1.15    .99 2

Stn Comm Room HVAC Ph 1 05 - 09 Construction $46,046,811 89   .55   1.02 3

Yard Fencing: 2 Locs (38th St, Linden) 05 - 09 Construction $16,969,100 100   .06   1.05 0

Depot Equipment 05 - 09 Construction $5,154,661 73   .00   1.01 -5

Replacement of MetroCard Electronic Components 10 - 14 Construction $30,000,000 57   .00   1.00 12

Passenger Station Local Area Network at 6 Stations 10 - 14 Construction $6,120,000 15   .00   1.00 0

Passenger Station Local Area Network at 188 Stations 10 - 14 Construction $73,499,981 38   .00   1.20 0

Replace 11 Hydraulic Elevators 10 - 14 Construction $26,185,198 90   .80   1.00 3

Replace 7 Hydraulic Elevators 10 - 14 Construction $29,347,472 54   .13   1.00 0

Renewal of Ozone Park - Lefferts Blvd Station on the Liberty Line 10 - 14 Construction $7,621,772 74   .61   1.03 4

Renewal of Avenue X Station on the Culver Line 10 - 14 Construction $19,777,394 62   .89   1.04 0

Renewal of Avenue U Station on the Culver Line 10 - 14 Construction $16,506,974 29  1.27    .99 0

Renewal of Avenue P Station on the Culver Line 10 - 14 Construction $15,340,176 35   .84   1.01 0

Renewal of Bay Parkway Station on the Culver Line 10 - 14 Construction $14,156,752 36  1.34   1.01 0

Renewal of 18 Avenue Station on the Culver Line 10 - 14 Construction $19,700,620 33   .98   1.00 0

Renewal of Ditmas Avenue Station on the Culver Line 10 - 14 Construction $20,976,347 99   .92   1.02 0

Renewal of Avenue I Station on the Culver Line 10 - 14 Construction $17,040,685 42  1.08   1.01 0

Renewal of Pennsylvania Avenue Station on the New Lots Line 10 - 14 Construction $15,167,800 86   .08   1.11 0

Renewal of Rockaway Avenue Station on the New Lots Line 10 - 14 Construction $15,018,979 88   .46   1.11 0

Renewal of Saratoga Avenue Station on the New Lots Line 10 - 14 Construction $13,943,419 85   .06   1.06 0

Renewal of Junius Street Station on the New Lots Line 10 - 14 Construction $13,524,020 3   .71   1.01 0

Renewal of Sutter Avenue Station on the New Lots Line 10 - 14 Construction $13,529,116 11   .16   1.02 0

Renewal of Van Siclen Avenue Station on the New Lots Line 10 - 14 Construction $16,085,986 88   .22   1.11 0

Component Repairs at 4 Stations on the Jamaica Line 10 - 14 Construction $82,123,095 5   .00    .99 0
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4th Quarter 2016 Traffic Light Report                                                                                                                                                                   = Index increase: Trending indicates condition worsening since last quarterly report                                                                  

Projects in Design and Construction = Index decrease: Trending indicates condition improving since last quarterly report                                                                  

= No Change since last quarterly report                                                             

Total  Schedule

Capital Project % Phase Contingency Cont. Cost Cost Variance Sched. Traffic

Description Plan Phase EAC Complete Index Trend Index Trend (Months) Trend Light

NYCT - New York City Transit Program

Component Repairs at 2 Stations on the Culver Line 10 - 14 Construction $21,247,903 29  1.34   1.00 0

Component Repairs at 2 Stations on the Queens Boulevard Line 10 - 14 Construction $13,774,774 100   .42   1.00 0

Ventilator Repairs at 5 Locations in Upper Manhattan and the Bronx 10 - 14 Construction $5,872,617 79   .00   1.00 2

Component Repairs at Eastchester-Dyre Avenue Station on the 10 - 14 Construction $28,109,889 40  2.66   1.09 0

Dyre Avenue Line

Component Repairs at 2 Stations on the Canarsie Line 10 - 14 Construction $21,843,182 100   .08   1.32 -1

Ventilator Repairs at 8 Locations in Lower Manhattan 10 - 14 Construction $5,114,406 71   .00   1.00 2

Reconstruction of Hard Rail Track Panels at 9 Stations on the Sea 10 - 14 Construction $8,057,796 72   .00   1.00 0

Beach Line

Ventilator Repairs at 3 Locations in Southeast Brooklyn 10 - 14 Construction $6,454,000 66   .00   1.00 2

Ventilator Repairs at 4 Locations in North Brooklyn 10 - 14 Construction $5,408,636 9   .00   1.06 0

ADA Accessibility at 23 St Station on the Lexington Av Line 10 - 14 Construction $17,540,112 100   .98    .99 3

ADA Accessibility at Ozone Park-Lefferts Blvd Station on the 10 - 14 Construction $21,678,502 74   .36   1.00 4

Liberty Line

Access Improvements at Grand Central Station 10 - 14 Construction $23,473,065 60   .86   1.00 2

2015 Mainline Track Replacement on the Queens Boulevard Line 10 - 14 Construction $49,328,099 87   .00   1.00 0

2015 Mainline Track Replacement on the 8th Avenue Line 10 - 14 Construction $18,626,232 91   .00   1.00 0

2015 Mainline Track Replacement on the Broadway 7th Avenue 10 - 14 Construction $14,399,527 87   .00   1.00 5

Line

2015 Mainline Switch Replacement on the 6th Avenue Line 10 - 14 Construction $7,131,107 97   .00    .80 0

Replace Tunnel Lighting from Roosevelt Av-36 St on the Queens 10 - 14 Construction $52,192,907 40   .00   1.00 12

Blvd Line

New Vent Plant at 46 St on the Queens Blvd Line 10 - 14 Construction $82,338,068 74   .49   1.00 5
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4th Quarter 2016 Traffic Light Report                                                                                                                                                                   = Index increase: Trending indicates condition worsening since last quarterly report                                                                  

Projects in Design and Construction = Index decrease: Trending indicates condition improving since last quarterly report                                                                  

= No Change since last quarterly report                                                             

Total  Schedule

Capital Project % Phase Contingency Cont. Cost Cost Variance Sched. Traffic

Description Plan Phase EAC Complete Index Trend Index Trend (Months) Trend Light

NYCT - New York City Transit Program

Rehab of Pumps at 2 Locations in Manhattan 10 - 14 Construction $13,316,433 29   .61   1.00 3

Demolish Abandoned Structures 10 - 14 Construction $15,149,820 42   .00    .99 12

Overcoat Painting from Broadway Junction-New Lots Ave on the 10 - 14 Construction $28,127,850 100   .00   1.00 1

Canarsie Line

Structural Repairs at 9 Avenue Station on the West End Line 10 - 14 Construction $23,603,052 100   .12   1.03 0

Modernize Signal Interlockings at 71st Avenue and Union Turnpike 10 - 14 Construction $297,834,663 67  1.10    .99 2

on the Queens Boulevard Line

Modernize Signals and Interlockings on the Dyre Avenue Line 10 - 14 Construction $226,943,801 84   .52   1.00 0

Modernize Signal Interlocking at Roosevelt Avenue on the Queens 10 - 14 Construction $101,355,148 100   .51   1.00 0

Boulevard Line

Modernize Signal Interlocking at 34th Street on the 6th Avenue Line 10 - 14 Construction $179,994,319 45   .06    .99 0

Modernize Signal Interlocking at West 4th Street on the 6th Avenue 10 - 14 Construction $174,010,929 38   .05    .99 0

Line

Automated Train Supervision: Hardware and Software Upgrade 10 - 14 Construction $5,900,000 90   .00   1.00 1

Replacement of Fiber Optic Cable - Phase 1 10 - 14 Construction $11,987,526 45   .00   1.36 0

Public Address/Customer Info Screen Systems 10 - 14 Construction $64,342,713 63   .00    .97 0

Upgrade/Expansion of Communication Rooms - Phase 1 10 - 14 Construction $15,974,045 8   .00    .92 0

Replacement of Subway Radio Portable Units 10 - 14 Construction $6,719,210 60   .00   1.00 3

Upgrade Ventilation Systems in 19 Communication Rooms 10 - 14 Construction $11,223,891 70  8.06   1.03 0

Passenger Station Local Area Network at 30 Stations 10 - 14 Construction $26,514,729 95   .73   1.00 6

Help Point at 93 Stations 10 - 14 Construction $79,003,652 69   .17   1.03 0

Integrated Service Information & Management B-Division, Module 1 10 - 14 Construction $59,160,238 17   .61   1.00 0

Integrated Service Information & Management B-Division, Module 2 10 - 14 Construction $65,678,461 0   .00   1.00 14

Replace Ventilation Controls at 22 Locations 10 - 14 Construction $16,199,489 52   .00    .99 0
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4th Quarter 2016 Traffic Light Report                                                                                                                                                                   = Index increase: Trending indicates condition worsening since last quarterly report                                                                  

Projects in Design and Construction = Index decrease: Trending indicates condition improving since last quarterly report                                                                  

= No Change since last quarterly report                                                             

Total  Schedule

Capital Project % Phase Contingency Cont. Cost Cost Variance Sched. Traffic

Description Plan Phase EAC Complete Index Trend Index Trend (Months) Trend Light

NYCT - New York City Transit Program

Repair/Replace Underground Substation Hatchways - Phase 3 10 - 14 Construction $11,182,822 50   .00    .99 0

Replace Power System Negative Cables on 4th Avenue Line, 10 - 14 Construction $5,000,000 0   .00   1.00 0

Phase 2

Yard Lighting at Jerome and Pelham Yards 10 - 14 Construction $19,957,177 100   .42   1.32 -1

Rehab 3 Car Washers at 3 Yards 10 - 14 Construction $17,068,520 70   .30    .98 0

2015 Mainline Track Replacement on the Brighton Line 10 - 14 Construction $20,443,517 98   .00   1.92 0

2015 Mainline Track Replacement on the West End Line 10 - 14 Construction $8,972,684 93   .00   1.85 0

Replacement of Bus Radio System 10 - 14 Construction $200,573,347 10   .06    .99 0

Manhattanville Comprehensive Facade Repairs 10 - 14 Construction $21,898,845 40   .00   1.00 1

New Bus Command Center Building 10 - 14 Construction $52,038,207 30   .62   1.00 5

Purchase 65 Non-Revenue Vehicles 10 - 14 Construction $11,222,176 97   .00   1.00 0

Purchase Vacuum Trains 10 - 14 Construction $34,704,131 27   .00    .99 0

NYCT-Wide Storage Area Network/Disaster Recovery 10 - 14 Construction $20,825,478 81   .00   1.02 8

Wide Area Network/Local Area Network Equipment Replacement 10 - 14 Construction $9,609,800 95   .00   1.00 1

Phase 1

Fire Sprinkler/Alarm Systems at 11 Employee Facilities 10 - 14 Construction $26,623,673 95   .88   1.00 0

Replace Fire Alarm at 207 St Overhaul Shop 10 - 14 Construction $12,783,298 36   .73    .99 0

Groundwater, Soil Remediation 10 - 14 Construction $6,474,193 77   .00    .99 0

Rehabilitation of Employee Facility at 207th Street on the 8th Av 10 - 14 Construction $6,650,000 98   .00   1.00 6

Line

Livingston Plaza Repairs 10 - 14 Construction $27,257,503 46 -2.23   1.00 12

Facility Roof Repair/Replacement Phase 4 10 - 14 Construction $16,316,079 47   .68    .99 6

Design of New "B" Division Railcar 10 - 14 Design $12,967,058 50   .00   1.04 0

Install Help Point Systems at 61 Stations 10 - 14 Construction $26,689,995 91   .00    .95 -1
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4th Quarter 2016 Traffic Light Report                                                                                                                                                                   = Index increase: Trending indicates condition worsening since last quarterly report                                                                  

Projects in Design and Construction = Index decrease: Trending indicates condition improving since last quarterly report                                                                  

= No Change since last quarterly report                                                             

Total  Schedule

Capital Project % Phase Contingency Cont. Cost Cost Variance Sched. Traffic

Description Plan Phase EAC Complete Index Trend Index Trend (Months) Trend Light

NYCT - New York City Transit Program

Purchase 138 Standard CNG Buses 15 - 19 Construction $85,050,000 21   .00   1.00 0

Station Signage at Various Locations 15 - 19 Construction $10,775,787 3   .00   1.00 0

Water Condition Remedy - 2015 15 - 19 Construction $8,709,553 0   .00    .98 0

2016 Mainline Track Replacement 15 - 19 Construction $6,436,204 97   .00    .08 0

2015 Welded Rail Installation on the Queens Boulevard Line 15 - 19 Construction $21,811,608 46   .00   1.09 -2

2016 Welded Rail Installation on the Queens Boulevard Line 15 - 19 Construction $25,408,608 80   .00    .92 0

2016 Track Force Account 15 - 19 Construction $35,000,000 0   .00   1.00 0

2015 Mainline Track Replacement on the Queens Boulevard Line 15 - 19 Construction $29,266,714 87   .00   1.00 0

2015 Mainline Track Replacement on the Flushing Line 15 - 19 Construction $21,095,988 95   .00   1.32 0

2015 Mainline Track Replacement on the 8 Avenue Line 15 - 19 Construction $39,761,430 91   .00    .95 0

2015 Welded Rail Installation on the 8th Avenue Line 15 - 19 Construction $44,515,446 98   .00   1.00 0

2016 Mainline Track Replacement on the Brighton Line 15 - 19 Construction $14,684,078 95   .00   1.31 0

2016 Mainline Track Replacement on the Jamaica Line 15 - 19 Construction $18,692,042 67   .00   2.00 0

2016 Mainline Track Replacement on the Queens Boulevard Line 15 - 19 Construction $46,784,630 19   .00   2.54 0

2016 Mainline Track Replacement on the Dyre Avenue Line 15 - 19 Construction $12,456,949 35   .00   3.26 0

2016 Welded Rail Installation on the 8th Avenue Line 15 - 19 Construction $61,473,711 64   .00   1.00 0

2016 Mainline Track Replacement on the Pelham Line 15 - 19 Construction $7,599,125 96   .00   4.23 0

2016 Mainline Track Replacement on the White Plains Road Line 15 - 19 Construction $14,459,054 77   .00   2.28 0

2016 Mainline Track Replacement on the 8 Avenue Line 15 - 19 Construction $52,775,539 20   .00    .94 0

2016 Mainline Switch Replacement 15 - 19 Construction $9,458,668 91   .00    .33 0

2015 Mainline Switch Replacement on the Broadway-7th Avenue 15 - 19 Construction $10,308,723 90   .00   1.10 0

Line

2015 Mainline Switch Replacement on the Dyre Avenue Line 15 - 19 Construction $8,663,722 80   .00   1.14 0

ADA Accessibility at 57 St Station on the Broadway Line - Phase 2 10 - 14 Design $66,800,000 85   .00    .00 3

M
aster Page # 90 of 165 - C

apital Program
 O

versight C
om

m
ittee M

eeting 4/24/2017
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_
_



4th Quarter 2016 Traffic Light Report                                                                                            = Index increase: Trending indicates condition worsening since last quarterly report

Projects in Design and Construction = Index decrease: Trending indicates condition improving since last quarterly report

= No Change since last quarterly report

Total  Schedule

Capital Project % Phase Contingency Cont. Cost Cost Variance Sched. Traffic

Description Plan Phase EAC Complete Index Trend Index Trend (Months) Trend Light

NYCT - New York City Transit Program

2016 Mainline Switch Replacement on the 6th Avenue Line 15 - 19 Construction $11,816,646 66   .00   1.68 0

2016 Mainline Switch Replacement on the Queens Boulevard Line 15 - 19 Construction $16,435,225 75   .00   2.52 0

Structural Rehabilitation of the Bridge over Atlantic Railroad on the 15 - 19 Construction $22,046,567 0   .00   1.00 0

Myrtle Line

Structural Rehabilitation of Viaduct and Deck on the Myrtle Line 15 - 19 Construction $131,002,486 0   .00   1.00 0

Modernize Signal Interlocking at Kings Highway on the Culver Line 15 - 19 Construction $169,651,254 1   .00    .99 0

Modification to Signal Control Lines - Phase 6 15 - 19 Construction $33,011,628 30   .00   1.00 6

AC to DC Line Relay Conversion on the Fulton Line 15 - 19 Construction $13,545,979 87   .00   1.00 0

Modification of Signal Key-By Circuits - Phase 4 15 - 19 Construction $18,429,499 9   .00   1.00 0

Copper Cable Upgrade/Replacement - Phase 4 15 - 19 Construction $12,115,228 38   .00   1.00 0

Help Point at 28 Stations (In-House) 15 - 19 Construction $17,267,600 100   .00   1.00 -1

Help Point at 41 Stations 15 - 19 Construction $29,937,784 20   .00   1.35 0

Help Point at 39 Stations (In-House) 15 - 19 Construction $22,479,000 85   .00   1.00 3

Help Point at 49 Stations (Transit Wireless) 15 - 19 Construction $21,307,000 100   .00   1.00 -1

Help Point Material Purchase 15 - 19 Construction $14,235,500 100   .00   1.00 0

Replace Roof at 1 Substation 15 - 19 Construction $8,126,628 0   .00   1.02 0

Yard Fencing at 2 Locations 15 - 19 Construction $11,039,704 100   .00   1.00 0

Enterprise Asset Management (EAM) 15 - 19 Construction $41,156,000 0   .00   1.00 0

Employee Facility Component Repairs at 10 Locs in Manhattan 15 - 19 Construction $10,245,942 83   .00   1.05 0

Replace 2 Escalators and 2 stairs at Grand Central Station 15 - 19 Design $13,255,670 35   .00   1.00 0

Jay Street Escalator Realignment 15 - 19 Design $15,000,000 50   .00   1.00 5

Renewal of Borough Hall Station on the Lexington Avenue Line 15 - 19 Design $36,492,498 60   .00    .84 5

Renewal of 138 St - Grand Concourse Station on the Jerome Line 15 - 19 Design $21,963,291 45   .00   1.00 0

2016 Mainline Switch Replacement on the Jamaica Line 15 - 19 Construction $5,309,423 89   .00   1.00 0
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4th Quarter 2016 Traffic Light Report                                                                                                                                                                   = Index increase: Trending indicates condition worsening since last quarterly report                                                                  

Projects in Design and Construction = Index decrease: Trending indicates condition improving since last quarterly report                                                                  

= No Change since last quarterly report                                                             

Total  Schedule

Capital Project % Phase Contingency Cont. Cost Cost Variance Sched. Traffic

Description Plan Phase EAC Complete Index Trend Index Trend (Months) Trend Light

NYCT - New York City Transit Program

Repair of Platform Components at 2 Locations on the Pelham Line 15 - 19 Design $5,233,825 40   .00   1.00 0

Repair of Platform Components at 2 Locations on the Lenox Line 15 - 19 Design $5,618,437 35   .00   1.00 0

Repair of Platform Components at 7 Locations on the Canarsie Line 15 - 19 Design $24,973,058 40   .00   1.00 0

ADA Accessibility at Astoria Boulevard Station on the Astoria Line 15 - 19 Design $34,967,226 40   .00   1.00 3

ADA Accessibility at 86 Street Station on the 4 Avenue Line 15 - 19 Design $26,374,736 75   .00    .91 1

ADA Accessibility at Gun Hill Road Station on the Dyre Line 15 - 19 Design $42,030,404 90   .00   1.01 3

ADA Accessibility at Eastern Parkway-Brooklyn Museum Station on 15 - 19 Design $27,618,273 50   .00    .88 0

the Eastern Parkway Line

ADA Accessibility at Times Square Shuttle - Phase 3 15 - 19 Design $244,650,000 40   .00   1.00 2

ADA Accessibility at 59 Street Station on the 4 Avenue Line 15 - 19 Design $42,052,269 55   .00    .86 0

Access Improvements: Grand Central, Phase 2 15 - 19 Design $78,521,000 60   .00   1.04 3

Station Entrance and Structural Work at 8 Avenue on the Sea 15 - 19 Design $14,202,098 90   .00    .94 3

Beach Line

Reconstruction of Times Square Shuttle - Phase 3 15 - 19 Design $30,350,000 40   .00   1.00 2

2017 Mainline Track Replacement 15 - 19 Design $5,458,596 40   .00    .06 0

2017 Mainline Switch Replacement 15 - 19 Design $9,050,328 32   .00    .15 0

Rehabilitation of Vent Plant at Forsyth Street on the 6th Avenue Line 15 - 19 Design $101,945,212 57   .00   1.01 2

Structural Rehabilitation of the Livonia Yard Overpass & Retaining 15 - 19 Design $13,690,265 65   .00    .87 0

Wall

Overcoat Painting and Steel Repair at Myrtle Avenue to DeSales on 15 - 19 Design $45,795,092 50   .00   1.00 0

the Jamaica Line

Overcoat Painting and Steel Repair at East New York Leads and 15 - 19 Design $24,500,354 60   .00    .87 4

Loops

Renewal of Astoria Boulevard Station on the Astoria Line 15 - 19 Design $18,016,265 40   .00   1.00 3
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4th Quarter 2016 Traffic Light Report                                                                                            = Index increase: Trending indicates condition worsening since last quarterly report

Projects in Design and Construction = Index decrease: Trending indicates condition improving since last quarterly report

= No Change since last quarterly report

Total  Schedule

Capital Project % Phase Contingency Cont. Cost Cost Variance Sched. Traffic

Description Plan Phase EAC Complete Index Trend Index Trend (Months) Trend Light

NYCT - New York City Transit Program

Substation Renewal: Burnside Av BXC 15 - 19 Design $31,093,293 35   .00   1.00 0

Renewal of Avenue Z Substation on the Culver Line 15 - 19 Design $34,893,875 45   .00   1.00 0

Replace 25Hz Frequency Converters at 10 Substations 15 - 19 Design $24,699,915 60   .00    .99 0

Rehab Circuit Breaker House #586 on the Culver Line 15 - 19 Design $14,473,698 40   .00   1.00 0

Rehab Ducts at Stanton Street Substation 15 - 19 Design $12,445,469 30   .00    .88 8

Upgrade Central Electronics Shop at Woodside Facility 15 - 19 Design $15,376,811 50   .00   1.04 2

Heavy Shop Equipment 15 - 19 Design $10,000,000 48   .00   1.00 6

Component Rehab at Gun Hill Depot 15 - 19 Design $16,199,415 92   .00   1.34 0

Component Rehab at Queens Village Depot 15 - 19 Design $35,675,871 40   .00   1.00 0

Component Rehab at Casey Stengel Depot 15 - 19 Design $10,805,400 45   .00    .51 0

Component Rehab at Zerega Central Maintenance Facility (SBMP) 15 - 19 Design $10,385,150 75   .00   1.03 1

Storage Tank Replacement 15 - 19 Design $26,168,192 80   .00   1.16 0

Elevator Upgrade at 5 Depots 15 - 19 Design $16,188,757 90   .00   1.00 3

Purchase 27 Refuse Flats 15 - 19 Design $24,854,608 96   .00   1.00 0

Purchase 12 3-Ton Crane Cars 15 - 19 Design $26,587,843 40   .00    .93 0

Purchase Locomotives 15 - 19 Design $99,546,956 50   .00    .97 0

Replace Fire Alarm Systems at 3 Locations 15 - 19 Design $20,999,822 85   .00    .79 2

Improvements to Electrical and Mechanical Systems at Livingston 15 - 19 Design $56,911,746 83   .00   1.01 6

Plaza

Rehabilitation of St. George Interlocking 10 - 14 Construction $14,093,139 100   .00    .99 0

Construction of New Power Substation: Prince's Bay 10 - 14 Construction $25,131,825 82   .06    .99 0

Construction of New Station: Arthur Kill 10 - 14 Construction $24,025,687 97  1.20   1.00 2

Modernize 2 Signal Interlockings: 30 Street and 42 Street North on 15 - 19 Design $248,947,200 30   .00   1.00 0

the 8 Avenue Line
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4th Quarter 2016 Traffic Light Report                                                                                                                                                                   = Index increase: Trending indicates condition worsening since last quarterly report                                                                  

Projects in Design and Construction = Index decrease: Trending indicates condition improving since last quarterly report                                                                  

= No Change since last quarterly report                                                             

Total  Schedule

Capital Project % Phase Contingency Cont. Cost Cost Variance Sched. Traffic

Description Plan Phase EAC Complete Index Trend Index Trend (Months) Trend Light

NYCT - New York City Transit Program

Rehabilitation of Amboy Road Bridge 15 - 19 Design $5,857,658 50   .00   1.00 0

LIRR - Long Island Rail Road Program

New Elevators - Flushing - Main St 05 - 09 Construction $24,619,074 26   .12   1.00 0

Main Line Corridor Improvements -Hicksville North Siding 05 - 09 Construction $51,237,723 2   .00   1.01 0

Main Line Corridor Improvements -Hicksville Station Improvements 05 - 09 Construction $69,236,208 10   .00    .98 4

Wantagh Station Platform Replacement 10 - 14 Construction $22,467,816 16   .00   1.00 0

Escalator Replacement Program 10 - 14 Construction $11,174,245 85   .06   1.00 2

Construction equipment purchase used for track program 10 - 14 Construction $7,000,000 96   .00   1.00 0

East River Tunnel Track Replacement 10 - 14 Construction $43,601,000 77  1.28   1.00 0

Bridge Rehabilitation Program 10 - 14 Construction $24,600,000 98   .93   1.00 0

150th Street - Jamaica Bridge Rehabilitation 10 - 14 Construction $24,824,404 97   .00   1.00 0

Private Branch Exchange / Wayside Phone systems replacement - 10 - 14 Construction $10,500,000 100   .00   1.00 0

Phase 1

Radio Coverage Improvements 10 - 14 Construction $10,300,000 97   .00   1.00 0

Speonk to Montauk Signalization 10 - 14 Construction $73,000,000 75   .64   1.00 0

Centralized Train Control 10 - 14 Construction $12,940,000 90   .80   1.00 12

Employee Facilities Renewals 10 - 14 Construction $10,454,658 95   .00    .99 3

Replacement of Port Washington Substation 10 - 14 Construction $21,047,440 37   .00    .80 1

Replacement of Richmond Hill Substation 10 - 14 Construction $12,017,791 4   .00   1.00 7

Replacement of Penn Station Substation 10 - 14 Design $22,100,000 8 11.73   1.00 3

Gct/ESA Unified Trash Facility 15 - 19 Construction $11,100,000 15   .00   1.00 0

2016 Annual Track Program 15 - 19 Construction $65,000,000 90   .00   1.00 1

Retaining Walls / Right Of Way Projects 15 - 19 Construction $12,000,000 8   .00   1.00 0

Replacement of Car Fleet 15 - 19 Design $256,303,812 50   .00   1.10 0
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4th Quarter 2016 Traffic Light Report                                                                                                                                                                   = Index increase: Trending indicates condition worsening since last quarterly report                                                                  

Projects in Design and Construction = Index decrease: Trending indicates condition improving since last quarterly report                                                                  

= No Change since last quarterly report                                                             

Total  Schedule

Capital Project % Phase Contingency Cont. Cost Cost Variance Sched. Traffic

Description Plan Phase EAC Complete Index Trend Index Trend (Months) Trend Light

LIRR - Long Island Rail Road Program

Communications Pole Line Replacement 15 - 19 Construction $7,700,000 20   .00   1.00 0

Signal Normal Replacement Program 15 - 19 Construction $40,000,000 7   .00   1.00 0

Positive Train Control 15 - 19 Construction $118,679,777 1 95.23    .94 0

Station Replacement 15 - 19 Construction $81,000,000 4   .00   1.00 0

Substation Components 15 - 19 Construction $42,400,000 6   .00   1.00 0

3Rd Rail - Protection Board 15 - 19 Construction $8,800,000 9   .00   1.00 0

3Rd Rail - Composite Rail 15 - 19 Construction $12,000,000 3   .00   1.00 0

EAM Reserve 15 - 19 Construction $8,000,000 0   .00   1.00 0

Main Line Bridge Component Renewals 15 - 19 Design $47,800,000 0   .00   1.00 0

Grand Central Trainshed and Park Avenue Tunnel Structure 10 - 14 Construction $23,968,023 100   .31    .96 -2

Rehabilitation

Grand Central Terminal Leaks Remediation 10 - 14 Construction $18,252,322 68  1.21    .97 6

Grand Central Terminal Elevator Rehabilitation - Phase 4 10 - 14 Construction $9,181,787 79  1.02    .95 1

Grand Central Terminal Utility System Improvements 10 - 14 Construction $31,575,414 36   .00    .94 6

Station Building Improvements and Net Lease Efforts at Select 10 - 14 Construction $8,358,413 39   .00    .96 0

Locations

Mainline/High Speed Turnout Replacement 10 - 14 Construction $58,804,193 65   .00    .95 0

Drainage and Undercutting Improvements Along the Right-of-Way 10 - 14 Construction $9,999,312 75 -1.11    .97 10

Upgrade West of Hudson Signal System 10 - 14 Construction $64,418,723 26   .00    .95 0

Replace and Upgrade Substation Bridge 23 10 - 14 Construction $41,496,040 83   .00    .99 2

Harlem and Hudson Line Power Improvements 10 - 14 Construction $41,772,282 49  7.07   1.23 0

Customer Communication/Connectivity Improvements to provide 10 - 14 Design $36,567,846 75   .00    .91 0

Real-time Information at East of Hudson Stations

Amtrak Territory Improvements 15 - 19 Construction $67,500,000 53   .00   1.00 0

MNR - Metro-North Railroad Program
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4th Quarter 2016 Traffic Light Report                                                                                            = Index increase: Trending indicates condition worsening since last quarterly report

Projects in Design and Construction = Index decrease: Trending indicates condition improving since last quarterly report

= No Change since last quarterly report

Total  Schedule

Capital Project % Phase Contingency Cont. Cost Cost Variance Sched. Traffic

Description Plan Phase EAC Complete Index Trend Index Trend (Months) Trend Light

Repair/Replacement of Undergrade Bridges 10 - 14 Design $23,585,567 80   .00    .94 0

GCT Fire Protection 15 - 19 Construction $11,445,386 33   .00   1.00 6

Cyclical Track Program 15 - 19 Construction $23,600,000 0   .00   1.00 0

Rock Slope Remediation 15 - 19 Construction $19,715,906 0   .00   1.00 0

Turnouts - Mainline/High Speed ** 15 - 19 Construction $51,473,594 14   .00   1.00 13

GCT Turnouts/Switch Renewal 15 - 19 Construction $24,446,136 40   .00    .98 -24

Systemwide Drainage 15 - 19 Construction $9,867,408 75   .00    .98 0

Purchase MoW Equipment 15 - 19 Construction $22,000,000 0   .00   1.00 0

Replace Timbers - Undergrade Bridges 15 - 19 Construction $5,000,000 34   .00   1.00 -20

B&T - Bridges and Tunnels Program

Rehabilitation of tunnel walls Roadway drainage and fire line repair 10 - 14 Construction $63,039,345 43   .19    .96 -15

at Brooklyn-Battery Tunnel

This project will construct miscellaneous structural steel repairs at 10 - 14 Construction $29,239,709 25   .00   1.04 0

various locations on the Marine Parkway Bridge.

Structural Rehabilitation of the Entrance and Exit Plazas - Queens 10 - 14 Construction $15,905,009 32   .00    .96 0

Midtown Tunnel

Rehabilitation of Tunnel Walls, Ceiling Repair and Leak Control - 10 - 14 Construction $57,072,249 32  2.21    .90 0

Queens Midtown Tunnel

Miscellaneous steel and concrete rehabilitation - Manhattan 10 - 14 Construction $107,405,676 59   .33    .95 0

approach ramps of the Robert F Kennedy Bridge

Steel repairs, concrete rehabilitation and repair/rehabilitation of 10 - 14 Construction $11,742,847 90 -1.40    .86 0

drainage systems - Verrazano-Narrows Bridge

Replacement of Brooklyn Plaza structural slab - Brooklyn-Battery 10 - 14 Construction $18,176,720 7   .00    .97 -15

Tunnel

Replacement of the Upper and Lower Level Toll Plaza and 10 - 14 Construction $50,295,217 95  -.38   1.00 0

Southbound Approach - Henry Hudson Bridge

MNR - Metro-North Railroad Program
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4th Quarter 2016 Traffic Light Report                                                                                            = Index increase: Trending indicates condition worsening since last quarterly report

Projects in Design and Construction = Index decrease: Trending indicates condition improving since last quarterly report

= No Change since last quarterly report

Total  Schedule

Capital Project % Phase Contingency Cont. Cost Cost Variance Sched. Traffic

Description Plan Phase EAC Complete Index Trend Index Trend (Months) Trend Light

B&T - Bridges and Tunnels Program

Interim Deck Repairs - Manhattan Toll Plaza Deck - Robert F 10 - 14 Construction $45,532,688 71  1.01    .97 0

Kennedy Bridge

Rehabilitation of the Programmable Logic Controller and electrical 10 - 14 Construction $9,912,529 21   .00    .97 0

and mechanical systems of the Marine Parkway Bridge Lift Span

Rehabilitation of the Programmable Logic Controller and electrical 10 - 14 Construction $37,142,191 25  1.66    .95 0

and mechanical systems of the Marine Parkway Bridge Lift Span

Tunnel Ventilation Building Electrical Upgrade Replace electrical 10 - 14 Construction $55,136,973 67   .48    .98 0

switchgear and fan motor control Equipment - Queens Midtown 

Tunnel

Zone and Spot Paint Rockaway Point Boulevard Bridge, Jacob Riis 10 - 14 Construction $26,271,467 25   .00    .95 0

Pedestrian Bridge, and Marine Parkway Bridge

Paint steel members, toll plaza deck and approach ramps at Robert 10 - 14 Construction $24,109,957 27  1.00    .96 0

F Kennedy Bridge

Paint Brooklyn and Staten Island lower level ramps at Verrazano 10 - 14 Construction $15,944,641 90   .26    .93 0

Narrows Bridge

Paint - Upper Level Superstructure - Verrazano-Narrows Bridge 10 - 14 Construction $31,440,627 89   .01    .95 0

Verrazano-Narrows Bridge main cable testing 10 - 14 Design $5,150,074 58   .00    .96 0

Phase A of the suspended span deck replacement - Throgs Neck 10 - 14 Design $21,958,167 78   .00    .99 0

Bridge - Utility relocation and prototype construction

Miscellaneous Structural Rehabilitation:  Steel repairs and Removal 15 - 19 Construction $27,529,067 36   .00    .97 0

of Tuned Mass Damper - Bronx-Whitestone Bridge

Monitoring, Inspection and Testing of the Bronx-Whitestone 15 - 19 Construction $15,635,143 35   .00    .97 0

Bridge's Main Cable and Cable Wires

Installation of Rotating Prism Signs (RPS) at the Bronx-Whitestone, 15 - 19 Construction $13,071,773 2   .00    .96 0

Throgs Neck and Verrazano-Narrows Bridges
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4th Quarter 2016 Traffic Light Report                                                                                            = Index increase: Trending indicates condition worsening since last quarterly report

Projects in Design and Construction = Index decrease: Trending indicates condition improving since last quarterly report

= No Change since last quarterly report

Total  Schedule

Capital Project % Phase Contingency Cont. Cost Cost Variance Sched. Traffic

Description Plan Phase EAC Complete Index Trend Index Trend (Months) Trend Light

B&T - Bridges and Tunnels Program

Replacement and Upgrade of Existing Toll Systems and 15 - 19 Construction $62,572,917 0   .00    .95 0

Exploration of Future Tolling Technologies and Systems

Construction of an Anchorage Dehumidification System - Throgs 15 - 19 Construction $44,986,006 6   .00   1.03 0

Neck Bridge

Painting of the Tower Interior Base Cells and Struts - 15 - 19 Construction $31,596,972 35   .00    .95 0

Bronx-Whitestone Bridge

Painting of the Anchorages Interior - Throgs Neck Bridge 15 - 19 Construction $7,844,820 6   .00    .95 0

Design and construction for the rehabilitation of the exterior and 15 - 19 Design $48,868,216 65  -.83    .99 0

interior of the Anchorages at the Verrazano-Narrows Bridge

MTA Bus Program

Elec Upgrd/Emer Gens 6 Depots 05 - 09 Construction $14,159,861 100   .12    .97 -2

New Bus Command Center Building 10 - 14 Construction 30  7.65   1.00 5

Replacement of Bus Radio System 10 - 14 Construction 2   .02   1.00 0

Replacement of Bus Radio System 15 - 19 Construction

$17,119,402

$27,920,675

$34,500,000 0   .00 1.00 0
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Project Description 
 
This project involves the purchase of materials for the Public Address (PA) and Customer Information Screen 
(CIS) system for 89 stations that lack a public address system.  The installation of the materials is being executed 
under a separate project. 

Problem Since Last Quarterly Report 
Index Trigger(s): Schedule 
 
Schedule: During the Fourth Quarter 2016, the forecasted Substantial Completion date slipped eight months, from 
December 2016 to August 2017, due to manufacturer’s product deficiencies in the maintenance firmware.  
Production and delivery was on hold until resolution was provided and approved by NYCT. 

What is Being Done 
 
Schedule: The product deficiencies have been corrected and the manufacturer will resume delivery of the signs. 
Remaining deliveries are scheduled as follows: Group 12- April 2017 (54 units), Group 13- May 2017 (34 units), 
Group 14- July 2017 (78 units), and Group 15- Aug 2017 (20 units). 

IEC Comment 
 
Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and actions taken by the Agency. 

 
All Agency Contractor Evaluation: The Overall Contractor/Consultant Performance rating for the current All-
Agency Contractor Evaluation (ACE) report for this project is consistent with the IEC’s observation of project 
performance during this reporting period. 
 

 

MTA Agency: New York City Transit Status as of December 31, 2016 
 
Project Name: Furnish Public Address / 
Customer Information Screens - 89 Stations 

Current Budget: $8.4M 
Project EAC: $8.4M 
Substantial Completion Date at Award: Dec 2016 

Project No: T5041426 Current Substantial Completion Date: Aug 2017 
Project Phase: Construction Phase Complete: 63% 
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Project Description 
 
This project includes furnishing and installing Heating, Ventilation, and Air Conditioning (HVAC) equipment in 
various communications rooms in the Boroughs of Brooklyn, Queens, Manhattan and the Bronx.  At certain 
locations, additional space is required to house the HVAC equipment; therefore, separate mechanical equipment 
rooms will be constructed.  At the completion of this project, sensitive communication equipment within these 
communication rooms will not shut down in periods of extreme hot weather conditions. 

Problem Since Last Quarterly Report 
Index Trigger(s): Schedule 
 
Schedule: During the Fourth Quarter 2016, the forecasted Substantial Completion date for the active project under 
contract C43038 (installation of HVAC at 19 Locations) slipped by three months, from December 2016 to March 
2017, due to additional work needed to repair corroded steel beams which were uncovered during work in the 
HVAC Mechanical Room located at Wall Street. 

What is Being Done 
 
Schedule: The contractor is working on weekends and extended shifts to mitigate the impact to schedule. 

IEC Comment 
 
Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and actions taken by the Agency. 
 
 
All Agency Contractor Evaluation: The overall Contractor/Consultant Performance rating for the current All-
Agency Contractor Evaluation (ACE) report for this project is consistent with the IEC’s observation of project 
performance during this reporting period. 
 
 

MTA Agency: New York City Transit Status as of December 31, 2016 
 
Project Name: Station Communication Rooms 
HVAC: Phase 1 

Current Budget: $45.1M 
Project EAC: $46.0M 
Substantial Completion Date at Award: Dec 2015 

Project No: T5080616 Current Substantial Completion Date: Mar 2017 
Project Phase: Construction Phase Complete: 89% 

Master Page # 100 of 165 - Capital Program Oversight Committee Meeting 4/24/2017
________________________________________________________________________________



   

Project Description 

This project will replace the obsolete main electronic components of selected parts of the existing fare collection 
equipment system-wide. This work is being done in coordination with the New Fare Payment System project to 
preserve functionality in the existing equipment during a transition period. 

Problem Since Last Quarterly Report 
Index Trigger(s): Schedule 

Schedule: During the Fourth Quarter 2016, the forecasted Substantial Completion slipped 12 months, from 
January 2017 to January 2018, mainly due to the extension of the life of the MetroCard system until 2022.  As a 
result, Subways Electronic Maintenance Division (EMD) required additional time to reassess the various 
subsystems and prepare a new State of Good Repair effort to preserve the existing equipment during the new 
transition period. 

What is Being Done 

Schedule: Subways EMD is planning for another round of State of Good Repair investments that would extend 
the life of the existing subsystems beyond 2017 initially to 2022. 

IEC Comment 

Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and the actions taken by the Agency.  

All Agency Contractor Evaluation: An Agency ACE evaluation is not required for this project. 

MTA Agency: New York City Transit Status as of December 31, 2016 

Project Name: Automated Fare Collection 
Replacement, Phase 2: Electronic Boards 

Current Budget: $30.0M 
Project EAC: $30.0M 
Substantial Completion Date at Award: Jun 2016 

Project No: T6040401 Current Substantial Completion Date: Jan 2018 
Project Phase: Construction Phase Complete: 57% 
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Project Description 
 
This project will replace 11 hydraulic elevators system-wide to maintain a state of good repair, including four 
elevators located in the Bronx, two elevators in Manhattan and five elevators in Queens. 

Problem Since Last Quarterly Report 
Index Trigger(s): Schedule 
 
Schedule: During the Fourth Quarter 2016, the forecasted Substantial Completion date slipped three months, from 
November 2016 to February 2017, due to reallocation of resources to address higher priority projects. 

What is Being Done 
 
Schedule: Subsequent to the reporting quarter, Substantial Completion was achieved on February 28, 2017. 

IEC Comment 
 
Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and actions taken by the Agency. 

 
All Agency Contractor Evaluation: The overall Contractor/Consultant Performance rating for the current All-
Agency Contractor Evaluation (ACE) report for this project is consistent with the IEC’s observation of project 
performance during this reporting period. 
 
 

MTA Agency: New York City Transit Status as of December 31, 2016 
 
Project Name: Replace 11 Hydraulic Elevators 

Current Budget: $26.2M 
Project EAC: $26.2M 
Substantial Completion Date at Award: Jul 2016 

Project No: T6040704 Current Substantial Completion Date: Feb 2017 
Project Phase: Construction Phase Complete: 90% 
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Project Description 
 
The renewal project will eliminate all deficient conditions rated 3 or worse at this station as rated by the Station 
Condition Survey at the Ozone Park-Lefferts Blvd Station on the IND Liberty Line in Queens.  Work includes 
repair or replacement of street stairs, mezzanine to platform stairs, mezzanine floors, doors and windows, interior 
and exterior walls, and canopies as required.  The station will also be painted.  The ADA project will provide full 
accessibility to the station, which has been identified as an ADA Key Station. 

Problem Since Last Quarterly Report 
Index Trigger(s): Schedule 
 
Schedule: During the Fourth Quarter 2016, the forecasted Substantial Completion date slipped four months, from 
December 2016 to April 2017, due to design modification for the platform canopy roof gutter support. 

What is Being Done 
 
Schedule: The design was completed by in-house and the contractor's request for an Extension of Time is 
currently under evaluation. 

IEC Comment 
 
Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and actions taken by the Agency. 
 
 
All Agency Contractor Evaluation: The Overall Contractor/Consultant Performance rating for the current All-
Agency Contractor Evaluation (ACE) report for this project is consistent with the IEC’s observation of project 
performance during this reporting period. 

 

MTA Agency: New York City Transit Status as of December 31, 2016 
 
Project Name: Station Renewal and ADA 
Accessibility at Ozone Park  Lefferts Blvd 
Station - Liberty Line 

Current Budget: $7.4M & $21.6M 
Project EAC: $7.4M & $21.6M 
Substantial Completion Date at Award: Apr 2016 

Project No: T6041232 & T6041312 Current Substantial Completion Date: Apr 2017 
Project Phase: Construction Phase Complete: 74% 
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Project Description 
 
The project calls for Component Repair work at two stations on the Canarsie Line (BMT) at Wilson Avenue and 
Atlantic Avenue. The project was originally planned to address five stations, however; three locations were 
dropped from this project due to the difficulty in obtaining General Orders (GO’s). Work at Wilson Avenue 
includes the repair of platform edges; replacement of the tactile warning strip with a photo luminescent tactile 
warning strip on both platforms; and the repair of corroded columns.  At the station house, work includes 
replacement of the front facade, construction of a new ramp, installation of new tiles, repair of spalled/damaged 
ceiling, and waterproofing the roof.  At Atlantic Avenue, the work includes the repair/replacement of corroded 
canopy columns, roof and beams. 
 

Problem Since Last Quarterly Report 
Index Trigger(s): Cost 
 
Cost: During the Fourth Quarter 2016, the Estimate at Completion (EAC) of $21.8M exceeded the Current Budget 
of $16.4M due to additional work necessary to address the unanticipated extent of corrosion to the canopy 
columns, roof, and beams. 
 

What is Being Done 
 
Cost: A budget modification is in circulation to address the funding shortfall. 

IEC Comment 
 
Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and the actions taken by the Agency. 

 
All Agency Contractor Evaluation: The overall Contractor/Consultant Performance rating for the current All-
Agency Contractor Evaluation (ACE) report for this project is consistent with the IEC’s observation of project 
performance during this reporting period. 
 

 

MTA Agency: New York City Transit Status as of December 31, 2016 
 
Project Name: Station Component Repair 
Work: 2 Stations on the Canarsie Line 

Current Budget: $16.4M 
Project EAC: $21.8M 
Substantial Completion Date at Award: Sep 2016 

Project No: T60412C3 Current Substantial Completion Date: Oct 2016              
Project Phase: Construction Phase Complete: 100% 
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Project Description 
 
This project will provide full ADA (Americans with Disabilities Act) accessibility at the 23rd Street Station on 
the Lexington Avenue Line (IRT).  

The project’s scope of work includes the incorporation of all the station’s elements to provide full ADA 
accessibility at the 23rd Street Station. This includes the installation of two ADA-compliant elevators, an accessible 
travel route and modifications of the platforms to reduce gaps. In addition, the modification of gates, agent booth 
windows and other ADA enhancements will be undertaken, as appropriate. 

Problem Since Last Quarterly Report 
Index Trigger(s): Schedule 
 
Schedule: During the Fourth Quarter 2016, the forecasted Substantial Completion date was delayed by three 
months, from September 2016 to December 2016, due to the following additional work: 
 

1. Troubleshooting and performance of various tests to the contractual IP based intercoms, in order to 
place the new CCTV/Intercom System in service. 

 
2. Installation of an Analog Intercom System, in order to replace the inoperable contractually installed IP 

based intercom system. 

What is Being Done 
 
Schedule:  Project achieved Substantial Completion on December 30, 2016.  Subsequent to the reporting quarter, 
the Estimate at Completion was increased to $18.5 million and a budget modification was circulated for approval 
to address the funding shortfall for the added scope mentioned above. 

IEC Comment 
 
Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and actions taken by the Agency. 

 
All Agency Contractor Evaluation: The Overall Contractor/Consultant Performance rating for the current All-
Agency Contractor Evaluation (ACE) report for this project is consistent with the IEC’s observation of project 
performance during this reporting period. 
 

 

MTA Agency: New York City Transit Status as of December 31, 2016 
 
Project Name: ADA Elevators at 23rd Street 
Station, Lexington Ave. Line (IRT) 

Current Budget: $17.6M 
Project EAC: $18.5M 
Substantial Completion Date at Award: Apr 2016 

Project No: T6041310 Current Substantial Completion Date: Dec 2016 
Project Phase: Construction Phase Complete: 100% 
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Project Description 
 
This Track Reconstruction project includes the reconstruction of Mainline Track Panels, encompassing 3,306 
Track Feet (85 Type III Panels) and the reconstruction of 424 Track Feet of Type II Ekki embedded Hilti in 
Mortar on the Broadway-7th Avenue Line.  Locations were determined based on the latest track condition survey. 
Work includes the replacement of track and associated equipment and materials. 

Problem Since Last Quarterly Report 
Index Trigger(s): Schedule 
 
Schedule: During the Fourth Quarter 2016, the forecasted Substantial Completion date slipped five months, from 
November 2016 to April 2017, as only three Type III panels were installed in the third weekend of November 
2016, due to inclement weather.  The remaining seven panels at 225th Street Station will be installed in February 
2017, at the earliest, due to Track Access. 

What is Being Done 
 
Schedule: The remaining seven panels at 225th Street Station were installed in February 2017 and the Substantial 
Completion Date for this project will be April 2017.  This will have no impact on the overall Substantial 
Completion Date of December 31, 2017 for the 2015 – 2016 Track and Switch Program.    

IEC Comment 
 
Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and actions taken by the Agency. 
 
 
All Agency Contractor Evaluation: An Agency ACE evaluation is not required for this project. 
 

 

MTA Agency: New York City Transit Status as of December 31, 2016 
 
Project Name: 2015 Mainline Track 
Replacement on the Broadway-7th Avenue Line 

Current Budget: $14.4M 
Project EAC: $14.4M 
Substantial Completion Date at Award: Jul 2016 

Project No: T60502A6 Current Substantial Completion Date: Apr 2017 
Project Phase: Construction Phase Complete: 87% 
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Project Description 
 
This project will replace tunnel lighting in the tunnel segment from 36th Street Station to Roosevelt Avenue Station 
on the Queens Boulevard Line in Queens. 

Problem Since Last Quarterly Report 
Index Trigger(s): Schedule 
 
Schedule: During the Fourth Quarter 2016, the forecasted Substantial Completion date slipped 12 months, from 
June 2017 to June 2018, due to the lack of availability of General Orders (GOs) and work trains. 

What is Being Done 
 
Schedule:  Piggybacking opportunities for GOs, extending the GO limits, and sharing of work trains will be 
leveraged, whenever possible, to mitigate impacts to the schedule. 

IEC Comment 
 
Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and actions taken by the Agency. 
 
 
All Agency Contractor Evaluation: An ACE Agency evaluation is not required for this project. 
 

 

MTA Agency: New York City Transit Status as of December 31, 2016 
 
Project Name: Replacement of Tunnel Lighting 
– from 36th Street to Jackson-Roosevelt on the 
Queens Boulevard Line 

Current Budget: $52.1M 
Project EAC: $52.2M 
Substantial Completion Date at Award: Jun 2017 

Project No: T6060203 Current Substantial Completion Date: Jun 2018 
Project Phase: Construction Phase Complete: 40% 
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Project Description 
 
This project is for the construction of a new vent plant on the IND Queens Boulevard Line at 46th Street and 
Northern Boulevard in the Borough of Queens. The vent plant construction includes a new underground vent plant 
structure, plenum, vent bays, flues and the furnishing and installation of mechanical equipment.  The construction 
of the new structure also involves major site excavation and underground utilities work. 

Problem Since Last Quarterly Report 
Index Trigger(s): Schedule 
 
Schedule: During the Fourth Quarter 2016, the forecasted Substantial Completion date slipped by five months, 
October 2017 to March 2018, due to a number of claims by the contractor that have been presented. 

What is Being Done 
 
Schedule: The NYCT legal department is reviewing the merits of the contractor claims. Depending on the 
outcome of this review, there may be additional impacts to project. 

IEC Comment 
 
Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and actions taken by the Agency. 
 
 
All Agency Contractor Evaluation: The overall Contractor/Consultant Performance rating for the current All-
Agency Contractor Evaluation (ACE) report for this project is consistent with the IEC’s observation of project 
performance during this reporting period. 
 
 

MTA Agency: New York City Transit Status as of December 31, 2016 
 
Project Name: New Vent Plant at 46th St - 
Queens Boulevard Line 

Current Budget: $82.3M 
Project EAC: $82.3M 
Substantial Completion Date at Award: Oct 2016 

Project No: T6060304 Current Substantial Completion Date: Mar 2018 
Project Phase: Construction Phase Complete: 74% 
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Project Description 
 
This pump room project includes complete rehabilitation of pump room #2109 at 13th Street & 6th Avenue on the 
6th Avenue Line and electrical work at pump room #3208 at 108th Street on the Lexington Avenue Line in 
Manhattan. 

Problem Since Last Quarterly Report 
Index Trigger(s): Schedule 
 
Schedule: During the Fourth Quarter 2016, the forecasted Substantial Completion date slipped three months, from 
July 2017 to October 2017, due to the difficulty in obtaining General Orders (GOs) to complete the remainder of 
track drainage cleaning and liner work. 

What is Being Done 
 
Schedule: Piggybacking on GOs in the vicinity of project work will be utilized, whenever possible. 

IEC Comment 
 
Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and actions taken by the Agency. 
 
 
 
All Agency Contractor Evaluation: The Overall Contractor/Consultant Performance rating for the current All-
Agency Contractor Evaluation (ACE) report for this project is consistent with the IEC’s observation of project 
performance during this reporting period. 
 
 

MTA Agency: New York City Transit Status as of December 31, 2016 
 
Project Name: Rehabilitation of Pumps at 2 
Locations - Manhattan 

Current Budget: $13.3M 
Project EAC: $13.3M 
Substantial Completion Date at Award: Jul 2017 

Project No: T6060404 Current Substantial Completion Date: Oct 2017 
Project Phase: Construction Phase Complete: 29% 
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Project Description 
 
The objective of this project is to remediate and demolish 50 abandoned structures throughout the system that are 
in the worst condition.  The scope of work includes environmental surveys/designs and the removal of asbestos, 
lead based paint, pigeon guano, Polychlorinated Biphenyl (PCBs), mercury and contaminated soil.  The work is 
being done by NYCT’s Environmental Engineering Division Indefinite Quantity (IQ) Hazardous Remediation 
Contractors.  Eighteen structures have been completed to date and the remaining 32 locations are to be completed 
under this contract. 

Problem Since Last Quarterly Report 
Index Trigger(s): Schedule 
 
Schedule: During the Fourth Quarter 2016, the forecasted Substantial Completion date slipped 12 months, from 
December 2016 to December 2017, due to the inability to secure hazardous material remediation contractors. 

What is Being Done 
 
Schedule: New contracts for hazardous material remediation have been awarded and work orders are being 
processed.  Work will commence shortly. 

IEC Comment 
 
Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problem and the action taken by the Agency. 
 
 
All Agency Contractor Evaluation: The Overall Contractor/Consultant Performance rating for the current All-
Agency Contractor Evaluation (ACE) report for this project is consistent with the IEC’s observation of project 
performance during this reporting period. 

 

MTA Agency: New York City Transit Status as of December 31, 2016 
 
Project Name: Demolition of Abandoned 
Structures – Phase 1 

Current Budget: $15.2M 
Project EAC: $15.1M 
Substantial Completion Date at Award: Dec 2014 

Project No: T6070306 Current Substantial Completion Date: Dec 2017 
Project Phase: Construction Phase Complete: 45% 
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Project Description 

This project will modernize and improve the reliability of the Union Turnpike and 71st Avenue Interlockings 
located on the IND Queens Boulevard Line (QBL) in the borough of Queens.  Work will include replacement with 
a new conventional relay-based interlocking and the construction of new relay rooms to house all associated 
equipment.  This project is necessary for the implementation of Communications Based Train Control (CBTC). 

Problem Since Last Quarterly Report 
Index Trigger(s): Contingency 

Contingency: During the Fourth Quarter 2016, the rate of contingency expenditures exceeded the overall percent 
complete, causing a contingency index of 1.1 due to multiple Additional Work Orders (AWO’s), including: 

1. AWO#43* $300,620 - Changes to Fiber Optic (Design Error/Omission)
2. AWO#92 $68,820 - Compensation for Lost Time
3. AWO#93 $4,335 - Procurement of Z-Plates (Field Condition)
4. AWO#95 $12,500 - Circuit Breakers in EDRs (Field Condition)

* AWO#43 was issued in February 2016 but was not approved until the current reporting quarter.

What is Being Done 

Contingency: A contingency analysis is being conducted to evaluate any additional potential needs. 

Schedule: Subsequent to the reporting quarter, the forecasted Substantial Completion date slipped three months, 
from February 2018 to May 2018, due to: 

1. Reduction of Bus General Orders (GOs) caused an increase in the total number of GOs required to
complete work to place the signal systems in service, as well as the completion of ancillary equipment 
installation. 

2. Shortening of limits for certain GOs during the placement of Union Turnpike In-Service will prevent
the contractor from working at Continental Avenue simultaneously. 

IEC Comment 

Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and actions taken by the Agency. 

All Agency Contractor Evaluation: The Overall Contractor/Consultant Performance rating for the current All-
Agency Contractor Evaluation (ACE) report for this project is consistent with the IEC’s observation of project 
performance during this reporting period. 

MTA Agency: New York City Transit Status as of December 31, 2016 

Project Name: Two Interlockings: Union 
Turnpike & 71st Avenue, Queens Blvd Line 

Current Budget: $297.8M 
Project EAC: $297.8M 
Original Substantial Completion Date: Apr 2017 

Project No: T6080310 Current Substantial Completion Date: May 2018 
Project Phase: Construction Phase Complete 76% 
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Project Description 

This project will replace approximately 8000 portable radios with accessories and ancillary equipment system- wide 
for use with the NYCT subway radio system. It will provide identification of the radio operator and display his/her 
name on a display at the Rail Control Center (RCC) dispatcher’s desk by decoding the Automatic Number 
Identification feature. To accomplish this, design effort is needed to modify both the hardware interface and the 
software decoding system. 

In 2012, the project was expanded to include the reprogramming of all Rapid Transit Operations (RTO) radios to 
comply with the FCC mandate and also to provide the new radios with the capability to operate in the wide band 
mode. NYCT is in the process of reprogramming the nearly 9000 RTO radios to comply with the Federal 
Communications Commission (FCC) mandate and operate in the wide band mode, as permitted by FCC waiver, 
until the installation is complete. 

Problem Since Last Quarterly Report 
Index Trigger(s): Schedule 

Schedule: During the Fourth Quarter 2016, the forecasted Substantial Completion date slipped three months, from 
December 2016 to March 2017, due to reallocation of resources to address high priority projects 

What is Being Done 

Schedule: Manpower has been allocated to complete the remaining work.  Purchase of remaining equipment and 
integration at the Bus Command Center (BCC) and RCC is currently underway. 

IEC Comment 

Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and actions taken by the Agency. 

All Agency Contractor Evaluation: An Agency ACE evaluation is not required for this project. 

MTA Agency: New York City Transit Status as of December 31, 2016 

Project Name: Rapid Transit Operations (RTO) 
Portable Radio Unit Replacement 

Current Budget: $6.7M 
Project EAC: $6.7M 
Substantial Completion Date at Award: Mar 2011 

Project No: T6080606 Current Substantial Completion Date: Mar 2017 
Project Phase: Construction Phase Complete: 60% 
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Project Description 

This project will install a highly reliable Ethernet Local Area Network throughout New York City Transit (NYCT) 
passenger stations infrastructure with strategically located "Access Points", in order to connect to NYCT’s system 
wide network. This network will provide a communications infrastructure to support a multitude of technology 
initiatives that will improve security, fare collection, customer communications and service delivery. 

Problem Since Last Quarterly Report 
Index Trigger(s): Schedule 

Schedule: During the Fourth Quarter 2016, the forecasted Substantial Completion date slipped six months, from 
December 2016 to June 2017, due to delay in the completion of communication room work, field acceptance tests 
and limited in-house resources. 

What is Being Done 

Schedule: Pending work has been rescheduled and communication room work was accelerated.  Subsequent to the 
reporting quarter, communication room work has been completed. 

IEC Comment 

Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and the actions taken by the Agency. 

All Agency Contractor Evaluation: The Overall Contractor/Consultant Performance rating for the current All-
Agency Contractor Evaluation (ACE) report for this project is consistent with the IEC’s observation of project 
performance during this reporting period. 

MTA Agency: New York City Transit Status as of December 31, 2016 

Project Name: Passenger Station Local Area 
Network at 30 Stations 

Current Budget: $26.5M 
Project EAC: $26.5M 
Substantial Completion Date at Award: Feb 2016 

Project No: T6080621 Current Substantial Completion Date: Jun 2017 
Project Phase: Construction Phase Complete: 95% 
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Project Description 
 
The project involves the design and construction of a new unified regional Bus Command Center for New York 
City Transit (NYCT) Department of Buses and the Metropolitan Transit Authority (MTA) Bus Company in 
Brooklyn. 

Problem Since Last Quarterly Report 
Index Trigger(s): Schedule 
 
Schedule: During the Fourth Quarter 2016, the forecasted Substantial Completion date slipped five months, from 
June 2017 to November 2017, due to the bankruptcy of the original steel subcontractor and the necessity of finding 
a replacement. This delay is concurrent with another delay caused by a redesign of the exterior precast concrete 
panels. Both issues have negatively impacted the Substantial Completion date. 

What is Being Done 
 
Schedule: Resequencing and reduction in duration of activities is being undertaken, when possible, to 
recover/mitigate the delay. 

IEC Comment 
 
Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and actions taken by the Agency. 
 
 
All Agency Contractor Evaluation: The overall Contractor/Consultant Performance rating for the current All-
Agency Contractor Evaluation (ACE) report for this project is consistent with the IEC’s observation of project 
performance during this reporting period. 
 
 

MTA Agency: New York City Transit Status as of December 31, 2016 
 
Project Name: Construction of New Bus 
Command Facility 

Current Budget: $52.0M 
Project EAC: $52.0M 
Substantial Completion Date at Award: Jun 2017 

Project No: T6120429 Current Substantial Completion Date: Nov 2017  
Project Phase: Construction Phase Complete: 30% 
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Project Description 
 
This project will install a Storage Area Network (SAN) and other related components at New York City Transit 
(NYCT) facilities with data centers or other major computing resources.  The systems will provide storage, backup 
services and in-house disaster recovery for critical computing systems. 
 
Contract D37478 will replace deficient server hardware at the Rail Control and Backup Control Centers. The Rail 
Control Center (RCC) has 52 HP servers and the Backup Control Center (BCC) has over 25 servers that provide 
limited backup to the RCC.  By purchasing the new hardware and achieving virtualization technology, the number 
of physical servers can be reduced from over 75 to 20. Rail operations rely on this hardware. 

Problem Since Last Quarterly Report 
Index Trigger(s): Schedule 
 
Schedule: During the Fourth Quarter 2016, the forecasted Substantial Completion date for contract D37478 
slipped eight months, from December 2016 to August 2017. Due to the blackout that occurred on July 13, 2016, 
there is a moratorium on any power related work in the RCC at this time. 

What is Being Done 
 
Schedule: NYCT is looking into running a new power feed within the RCC building. Once this issue is resolved, 
equipment will be installed at the RCC and then followed by installation of equipment at the BCC.  

IEC Comment 
 
Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and actions taken by the Agency. 
 
 
All Agency Contractor Evaluation: An Agency ACE evaluation is not required for this project. 
 

 

MTA Agency: New York City Transit Status as of December 31, 2016 
 
Project Name: NYCT-Wide Storage Area 
Network/Disaster Recovery 

Current Budget: $20.4M 
Project EAC: $22.9M 
Substantial Completion Date at Award: Mar 2015 

Project No: T6160402 Current Substantial Completion Date: Aug 2017 
Project Phase: Construction Phase Complete: 81% 
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Project Description 

This project involves the construction of a new employee facility, and the rehabilitation of existing employee 
facilities, on the mezzanine level and platform level of the 207th Street Station, 8th Avenue Line.  The total area of 
rehabilitation and reconstruction is approximately 14,000 sq. ft.  The project will provide offices, male/female 
locker rooms and toilets, workshop, storage rooms, wash-up areas, mechanical room, Electric Panel Room (EPR), 
heating ventilation, electrical system, air conditioning, lighting, plumbing, flooring and communication systems.  
The facilities from six operating divisions of NYCT, including Stations, Car Equipment, Track, Structures and 
Facilities, Rapid Transit Operations and Signals, will be rehabilitated. 

Problem Since Last Quarterly Report 
Index Trigger(s): Schedule 

Schedule: During the Fourth Quarter 2016, the forecasted Substantial Completion date slipped six months, from 
December 2016 to June 2017, due to additional work required by the Office of Code Compliance.  The added 
scope is to address areas outside of the Employee Facilities.  This scope and any ancillary work would have to be 
approved and funded by Department of Subways.  However, the Department of Subways may, instead, request a 
waiver from the Office of System Safety and the Office of Code Compliance. 

What is Being Done 

Schedule: The additional scope is currently under review by Department of Subways. When the scope is approved 
and funded, the contract can be completed. 

IEC Comment 

Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and actions taken by the Agency. 

All Agency Contractor Evaluation: An Agency ACE evaluation is not required for this project. 

MTA Agency: New York City Transit Status as of December 31, 2016 

Project Name: Rehabilitate Employee Facility at 
207th Street/ 8th Avenue  Station 

Current Budget: $6.7M 
Project EAC: $6.7M 
Substantial Completion Date at Award: Jul 2013 

Project No: T6160713 Current Substantial Completion Date: Jun 2017 
Project Phase: Construction Phase Complete: 98% 
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Project Description 
 
The project involves elevator, roof and façade work at 130 Livingston Plaza.  This project was awarded in 
conjunction with projects which address the installation of security bollards, the restoration of foundation and 
sidewalks, and the replacement of existing planters and soil at the employee facility located at 130 Livingston 
Street in Brooklyn (project T6160707) and the relocation of the World War II Memorial from 370 Jay Street 
(project N6110102). 

Problem Since Last Quarterly Report 
Index Trigger(s): Schedule 
 
Schedule: During the Fourth Quarter of 2016, the forecasted Substantial Completion date was delayed by 12 
months, from September 2017 to September 2018, due to remedial work associated with façade damage which is 
believed to have been caused by the contractor during the performance of the façade repair work. In addition the 
project delay has been further impacted by the contractor’s pending default. 

What is Being Done 
 
Schedule: A default hearing is planned for mid-March 2017. Additional impact to the schedule to be determined. 

IEC Comment 
 
Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the actions taken by the Agency. 

 
All Agency Contractor Evaluation: The Overall Contractor/Consultant Performance rating for the current All-
Agency Contractor Evaluation (ACE) report for this project is consistent with the IEC’s observation of project 
performance during this reporting period. 

 

MTA Agency: New York City Transit Status as of December 31, 2016 
 
Project Name: Repairs at Livingston Plaza 

Current Budget: $27.3M 
Project EAC: $27.3M 
Substantial Completion Date at Award: Jul 2017 

Project No: T6160717 Current Substantial Completion Date: Sep 2018 
Project Phase: Construction Phase Complete: 46% 
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Project Description 
 
The project involves the repair and replacement of facility roofs throughout the system.  The work to be done in 
Phase 4 includes six locations that will have their roofs repaired and replaced to current Authority standards, 
guidelines and applicable codes.  These locations include: Prospect Park Station, Avenue T Substation, 
Broadway/Cornelia Street Substation, Broadway/West 143rd Street Substation and the Flatbush/Empire Boulevard 
Substation. 

Problem Since Last Quarterly Report 
Index Trigger(s): Schedule 
 
Schedule: During the Fourth Quarter 2016, the forecasted Substantial Completion slipped six months, from    
  October 2017 to April 2018, due to the time needed for approval of a budget modification that will address the    
  pending Additional Work Orders (AWOs) which include the following: 
  

1. Additional lead paint disturbances at Prospect Park Relay Room;  
2. Additional lead paint disturbances at Prospect Park Flagging Crew Quarters;  
3. Reconstruction of Portico #2 east bound at New Dorp Station SIR);  
4. Increase of parapet height at prospect park flagging quarters and  
5. Additional upper roof railings on the south side for fall protection because of low parapet wall.    

What is Being Done 
 
Schedule: A budget modification is currently under review. Once the budget modification has been approved the 
Construction Manager’s office will negotiate the additional work with the contractor.  

IEC Comment 
 
Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and actions taken by the Agency. 
 
 
All Agency Contractor Evaluation: The overall Contractor/Consultant Performance rating for the current All-
Agency Contractor Evaluation (ACE) report for this project is consistent with the IEC’s observation of project 
performance during this reporting period. 

 

MTA Agency: New York City Transit Status as of December 31, 2016 
 
Project Name: Facility Roof Repair and 
Replacement Phase 4 

Current Budget: $16.4M 
Project EAC: $16.4M 
Substantial Completion Date at Award: Feb 2013 

Project No: T6160719 Current Substantial Completion Date: Apr 2018 
Project Phase: Construction Phase Complete: 47% 
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Project Description 

This project completes the ADA Accessibility at the 57th Street, Broadway Line Station.  The street to mezzanine 
elevator (Phase 1) is in service and was completed under a separate project.  This project (Phase 2) provides two 
(2) mezzanine-to-platform elevators at the north mezzanine of the 57th Street Station.  In order to provide the 
necessary elevator work, the north mezzanine will be expanded along with the relocation of associated utilities 
under 7th Avenue between 56th and 57th Streets 

Problem Since Last Quarterly Report 
Index Trigger(s): Schedule 

Schedule: During the Fourth Quarter 2016, the forecasted Design Completion date slipped three months, from 
December 2016 to March 2017, due to pending approvals of the Design from Con Edison, the Department of 
Environmental Protection (DEP) and Empire City Subway (ECS). 

What is Being Done 

Schedule: NYCT will follow up with utility companies to obtain approvals necessary for the street work design. 

IEC Comment 

Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and actions taken by the Agency. 

All Agency Contractor Evaluation: An Agency ACE evaluation is not required for this project. 

MTA Agency: New York City Transit Status as of December 31, 2016 

Project Name: ADA Accessibility at 57 St – 7th 
Avenue Station – Phase 2 

Current Budget: $5.2M 
Project EAC: $5.2M 
Original Design Completion Date: Sept 2011 

Project No: T6041311 Current Design Completion Date: Mar 2017 
Project Phase: Design Phase Complete: 85% 
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Project Description 
 
This Track Reconstruction project includes replacement of mainline track components on the Flushing Line, 
including 150 Type III panels and 1,738 Track Feet of selected component repair. The Mainline Track Program 
replaces deficient track components along the revenue service right-of-way.  Locations addressed are determined 
by asset condition rating and scope typically includes the replacement of track components and associated 
equipment/materials, such as signals, contact rails, running rails, and ballast. 

Problem Since Last Quarterly Report 
Index Trigger(s): Cost 
 
Cost: During the Fourth Quarter 2016, the Estimate at Completion (EAC) was reported as $32.1 million compared 
to a current budget of $15.9 million due to accrual of temporary charges for 2016 work to this contract, which 
began as a result of delayed approval of the 2015-2019 Capital Program. 

What is Being Done 
 
Cost: Subsequent to the reporting quarter, the Estimate at Completion was adjusted to reflect only the work 
associated with the 2015 portion of this project.  The previous EAC included a partial estimate for work associated 
the 2016 portion of this project.  

Reconciliation is currently underway and when the process is completed, this contact will be considered 
Substantially Complete. 

IEC Comment 
 
Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and actions taken by the Agency. 
 
 
All Agency Contractor Evaluation: An Agency ACE evaluation is not required for this project. 

 

MTA Agency: New York City Transit Status as of December 31, 2016 
 
Project Name: 2015 Mainline Track 
Replacement – Flushing Line 

Current Budget: $15.9M 
Project EAC: $32.1M 
Substantial Completion Date at Award: Mar 2017 

Project No: T7050220 Current Substantial Completion Date: May 2017 
Project Phase: Construction Phase Complete: 95% 
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Project Description 

This two part project involves the modification to existing signal system components, including, but not limited to, 
the installation of grade times and station timers, changing of the speed signs, modification of signal control lines 
and installation of new signal locations, as well as, the modification of Automatic Train Supervision (ATS) 
program functionality to bring the signal system toward safety compliance. Part One of this project is in 
construction ($15.2M), with part two of the project forecasted for award in March 2018 ($17.8M). 

Problem Since Last Quarterly Report 
Index Trigger(s): Schedule 

Schedule: During the Fourth Quarter 2016, the forecasted Substantial Completion date for Part One slipped six 
months, from December 2017 to June 2018, due to the unavailability of track access and the lead time in receiving 
material. In addition, the forecast construction start and completion dates for Part Two have also slipped six 
months. 

What is Being Done 

Schedule: Work is progressing and opportunities are being sought to expedite work and to mitigate any further 
impact to the project schedule. 

IEC Comment 

Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and actions taken by the Agency. 

All Agency Contractor Evaluation: An Agency ACE evaluation is not required for this project. 

MTA Agency: New York City Transit Status as of December 31, 2016 

Project Name: Modification to Signal Control 
Lines, Phase 6 (Parts 1 and 2) 

Current Budget: $33.0M 
Project EAC: $33.0M 
Substantial Completion Date at Award: Dec 2017 

Project No: T7080319 Current Substantial Completion Date: Jun 2018 
Project Phase: Construction Phase Complete: 30% 
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Project Description 

This project is for the installation of Help Point (HP) kiosks at NYCT stations system-wide.   Help Points will 
replace the Customer Assistance Intercoms and provide a reliable, easy to use communication link for customers 
to be used for information or in case of an emergency.  The contract for the Purchase of 300 Access Node Units 
has been closed out (A37655) and the contract to install Help Points at 23 stations in Manhattan and Brooklyn is 
currently in construction (A37678).  Additional contract work will include the installation at25 stations by in-
house forces. 

Problem Since Last Quarterly Report 
Index Trigger(s): Cost 

Cost: During the Fourth Quarter 2016, the Estimate at Completion (EAC) of $29.9 million exceeded the Current 
Budget of $22.1 million due to the following reasons: 

1. Transfer of additional locations originally planned for inclusion under different projects.
2. Added scope required to implement passenger station local area network system infrastructure to support

Help Point installation at a number of stations.

What is Being Done 

Cost: The funding shortfall will be addressed by a future budget action. 

IEC Comment 

Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and actions taken by the Agency. 

All Agency Contractor Evaluation: The overall Contractor/Consultant Performance rating for the current All-
Agency Contractor Evaluation (ACE) report for this project is consistent with the IEC’s observation of project 
performance during this reporting period. 

MTA Agency: New York City Transit Status as of December 31, 2016 

Project Name: Help Point Installation System 
Wide (48 Locations) 

Current Budget: $22.1M 
Project EAC: $29.9M 
Substantial Completion Date at Award: Dec 2017 

Project No: T7080620 Current Substantial Completion Date: Dec 2017 
Project Phase: Construction Phase Complete: 20% 
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Project Description 
 
This project involves the installation of Help Point (HP) kiosks at NYCT stations in Brooklyn and Queens.   Help 
Points are replacing the Customer Assistance Intercoms and provide a reliable, easy to use communication link for 
customers to be used for information or in case of an emergency. 

Problem Since Last Quarterly Report 
Index Trigger(s): Schedule 
 
Schedule: During the Fourth Quarter 2016, the forecasted Substantial Completion date slipped three months, from 
December 2016 to March 2017, due to reallocation of resources to address high priority projects. 

What is Being Done 
 
Schedule: Manpower has been allocated to complete remaining work.  Contract is forecasted for completion by 
March 31, 2017. 

IEC Comment 
 
Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and actions taken by the Agency. 
 
 
All Agency Contractor Evaluation: An Agency ACE evaluation is not required for this project. 
 

 

MTA Agency: New York City Transit Status as of December 31, 2016 
 
Project Name: Help Point Installation System 
Wide (39 Locations) 

Current Budget: $22.5M 
Project EAC: $22.5M 
Substantial Completion Date at Award: Dec 2016 

Project No: T7080632 Current Substantial Completion Date: Mar 2017 
Project Phase: Construction Phase Complete: 85% 
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Project Description 

This project will reconfigure the stairs and escalators that connect 370 Jay Street to the Jay Street station in 
Brooklyn to improve the safety and efficiency of station access. 

Problem Since Last Quarterly Report 
Index Trigger(s): Schedule 

Schedule: During the Fourth Quarter 2016, the forecasted Design Completion date slipped five months, from 
October 2016 to March 2017, due to a delay in the completion of the final drawings. 

What is Being Done 

Schedule: Subsequent to the reporting quarter, design completion slipped an additional month to April 2017 due 
to a delay in the completion of the final drawings. To mitigate any additional delays, NYCT will expedite the 
review of the final drawings. 

IEC Comment 

Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and actions taken by the Agency. 

All Agency Contractor Evaluation: An agency ACE evaluation is not required for this project. 

MTA Agency: New York City Transit Status as of December 31, 2016 

Project Name: Jay Street Escalator 
Realignment 

Current Budget: $15.0M 
Project EAC: $15.0M 
Original Design Completion Date: Oct 2016 

Project No: T7040710 Current Design Completion Date: Apr 2017 
Project Phase: Design Phase Complete: 50% 
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Project Description 

This station renewal project will eliminate all deficient conditions at Borough Hall Station on the IRT Lexington 
Avenue Line in Brooklyn, as determined by NYCT’s Station Condition Survey.  Work includes repair of structural 
deficiencies and improvements to architectural treatments, with a focus on remediation of water leaks.  Excavation 
for waterproofing repairs requires traffic diversion and the relocation of bus stops that serve multiple routes and 
the replacement of undermined utilities. 

Problem Since Last Quarterly Report 
Index Trigger(s): Schedule 

Schedule: During the Fourth Quarter 2016, the forecasted Design Completion date slipped five months, from 
January 2017 to June 2017, due to applying for a permit needed for the closure of a single lane street in order to 
perform test pits on Joralemon Street. This closure is required to complete water remediation work.  Additionally, 
the Department of Transportation (DOT) has requested a traffic study and NYCT is in the process of hiring a 
consultant to produce this deliverable. The lane closure and test pit work was not anticipated during the design 
phase. 

What is Being Done 

Schedule: Subsequent to the reporting quarter, a permit was obtained from the DOT for the single lane street closure 
to perform the necessary test pits.  The test pit work started March 3, 2017. 

IEC Comment 

Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and actions taken by the Agency. 

All Agency Contractor Evaluation: An Agency ACE evaluation is not required for this project. 

MTA Agency: New York City Transit Status as of December 31, 2016 

Project Name: Station Renewal of Borough Hall 
Station on the Lexington Avenue Line 

Current Budget: $43.4M 
Project EAC: $36.5M 
Original Design Completion Date: Jul 2015 

Project No: T7041201 Current Design Completion Date: Jun 2017 
Project Phase: Design Phase Complete: 60% 
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Project Description 

These projects will address the renewal and ADA Accessibility at Astoria-Ditmars Boulevard Station on the 
Astoria Line in Queens.  The scope of work will include: the repair or replacement of deficient components such 
as: mezzanine to platform stairs, mezzanine floors, doors, windows, and interior and exterior walls; modification 
of boarding area to comply with ADA standards; repair of canopies, as required; and station painting. 

Problem Since Last Quarterly Report 
Index Trigger(s): Schedule 

Schedule: During the Fourth Quarter 2016, the forecasted Design Completion date slipped five months, from May 
2017 to August 2018, due to a design revision that will raise the height of the existing mezzanine floor, providing 
greater clearance and reducing the probability of trucks hitting the mezzanine. 

What is Being Done 

Schedule: The design revision was approved at the Preliminary Engineering sign-off. Changes are being 
incorporated into the final design. The cost impact to the project from the increase of the mezzanine height above 
street level, including related foundation and structural work, and other proposed changes are currently being 
assessed and will be addressed by a future budget action. 

IEC Comment 

Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and actions taken by the Agency. 

All Agency Contractor Evaluation: An Agency ACE evaluation is not required for this project. 

MTA Agency: New York City Transit Status as of December 31, 2016 

Project Name: Renewal and ADA Accessibility 
at Astoria Boulevard Station on the Astoria 
Line 

Current Budget: $18.02M & $34.97M 
Project EAC: $18.02M & $34.97M 
Original Design Completion Date: Apr 2017 

Project No: T7041204 & T7041302 Current Design Completion Date: Aug 2018 
Project Phase: Design Phase Complete: 40% 
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Project Description 

This project will address ADA Accessibility at the Gun Hill Road Station on the Dyre Avenue Line in the Bronx.  
Work will include: installation of two hydraulic elevators and associated components; modification to the existing 
platform components, including columns, girders, boarding areas and stairs, as necessary; and modification of the 
existing mezzanine, including the fare collection area, agent booth, and station rooms. 

Problem Since Last Quarterly Report 
Index Trigger(s): Schedule 

Schedule: During the Fourth Quarter 2016, the forecasted Design Completion date slipped three months, from 
November 2016 to February 2017, due to the additional coordination required with MTA Real Estate to resolve 
pending issues with retail space. 

What is Being Done 

Schedule: Coordination is currently underway and the design package will be revised accordingly. Subsequent to 
the reporting quarter, Design Completion slipped an additional two months to April 2017 in order to incorporate 
user comments and complete the Final Design Bid Estimates. 

IEC Comment 

Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and actions taken by the Agency. 

All Agency Contractor Evaluation: An Agency ACE evaluation is not required for this project. 

MTA Agency: New York City Transit Status as of December 31, 2016 

Project Name: ADA Accessibility at Gun Hill 
Road Station on the Dyre Ave Line 

Current Budget: $41.5M 
Project EAC: $42.0M 
Original Design Completion Date: Aug 2015 

Project No: T7041305 Current Design Completion Date: Apr 2017 
Project Phase: Design Phase Complete: 90% 
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Project Description 

This project will involve modifications to the Grand Central-42nd Street subway station to improve pedestrian 
access and mitigate congestion. The scope includes architectural finishes throughout the mezzanine, relocation of 
the Rail Control Operations office by the 42nd Street Shuttle passageway to provide space for a new fare control 
area, and reconfiguration of back of house space. 

Problem Since Last Quarterly Report 
Index Trigger(s): Schedule 

Schedule: During the Fourth Quarter 2016, the forecasted Design Completion date slipped three months, from 
January 2017 to April 2017, due to delays in the finalization of construction documents and a review of mezzanine 
finishes. 

What is Being Done 

Schedule: Completion of final design documents is underway and Design Completion is forecast for April 2017. 
Substantial Completion of Construction remains on schedule for October 2020. 

IEC Comment 

Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and actions taken by the Agency. 

All Agency Contractor Evaluation: An Agency ACE evaluation is not required for this project. 

MTA Agency: New York City Transit Status as of December 31, 2016 

Project Name: Access Improvements: Grand 
Central, Phase 2 

Current Budget: $75.0M 
Project EAC: $78.5M 
Original Design Completion Date: Jan 2017 

Project No: T7041402 Current Design Completion Date: Apr 2017 
Project Phase: Design Phase Complete: 60% 
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Project Description 

This project will rehabilitate and reopen the 7th Avenue control house and mezzanine area at 8th Avenue Station on 
the Sea Beach Line in Brooklyn. 

Problem Since Last Quarterly Report 
Index Trigger(s): Schedule 

Schedule: During the Fourth Quarter 2016, the forecasted Design Completion date slipped three months, from 
December 2016 to March 2017, due to the reallocation of In-House Engineering services to address high priority 
projects necessitated by the delayed approval of 2015-2019 Capital Plan. 

What is Being Done 

Schedule: Subsequent to the reporting quarter, Design Completion slipped an additional three months from March 
to June 2017.  Engineering staff will be reallocated to this project and they are working towards mitigating the 
impact to the schedule. 

IEC Comment 

Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and actions taken by the Agency. 

All Agency Contractor Evaluation: An Agency ACE evaluation is not required for this project. 

MTA Agency: New York City Transit Status as of December 31, 2016 

Project Name: Station Entrance and Structural 
Work at 8 Avenue on the Sea Beach Line 

Current Budget: $15.0M 
Project EAC: $14.2M 
Original Design Completion Date: Dec 2016 

Project No: T7041403 Current Design Completion Date: Jun 2017 
Project Phase: Design Phase Complete: 90% 
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Project Description 
 
This project will involve overcoat painting and priority steel repairs at East New York Leads and Loops on the 
Jamaica and Canarsie Lines in Brooklyn. 

Problem Since Last Quarterly Report 
Index Trigger(s): Schedule 
 
Schedule: During the Fourth Quarter 2016, the forecasted Design Completion slipped four months, from March 
2017 to July 2017, due to the reallocation of Agency resources to address high priority structural steel repair and 
overcoat painting projects. 

What is Being Done 
 
Schedule: Design completion is forecasted for July 2017 and construction award is forecasted for February 28, 
2018. 

IEC Comment 
 
Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and the actions taken by the Agency. 
 
 
All Agency Contractor Evaluation: The overall Contractor/Consultant Performance rating for the current All-
Agency Contractor Evaluation (ACE) report for this project is consistent with the IEC’s observation of project 
performance during this reporting period. 
 
 

MTA Agency: New York City Transit Status as of December 31, 2016 
 
Project Name: Overcoat Painting and Steel 
Repair at East New York Leads and Loops 

Current Budget: $27.9M 
Project EAC: $27.9M 
Original Design Completion Date: Mar 2017 

Project No: T7070315 Current Design Completion Date: Jul 2017 
Project Phase: Design Phase Complete: 60% 
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Project Description 
 
This project will replace the existing ducts and positive cables between the Stanton Street Substation and the 
Bowery circuit breaker house (CBH) , located in the Borough of Manhattan. Currently, six out of the eight positive 
cables are faulted, due to the collapse of the duct bank. 

Problem Since Last Quarterly Report 
Index Trigger(s): Schedule 
 
Schedule: During the Fourth Quarter 2016, the forecasted Design Completion date slipped eight months, from 
February 2017 to October 2017, due to the need to conduct an alternatives analysis to determine the feasibility of 
running cables and conduits inside the tunnel, in lieu of installing ducts in the streets. 

What is Being Done 
 
Schedule: Surveys were completed on January 27, 2017.  It was determined that running cables and conduits 
inside the tunnel is a viable option.  An alternate cost proposal is being requested. Currently, there is no change to 
the October 31, 2017 final Design Completion date. 

IEC Comment 
 
Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and actions taken by the Agency. 
 
All Agency Contractor Evaluation: An Agency ACE evaluation is not required for this project. 
 
 

 

MTA Agency: New York City Transit Status as of December 31, 2016 
 
Project Name: Rehabilitation of Ducts at 
Stanton Substation 

Current Budget: $14.1M 
Project EAC: $12.4M 
Original Design Completion Date: Feb 2017 

Project No: T7090411 Current Design Completion Date: Oct 2017 
Project Phase: Design Phase Complete: 30% 
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Project Description 
 
This project will replace shop equipment that has reached the end of their useful lives and purchase a new truck 
washer, bridge crane and parts wash tanks to improve the efficiency of current Department of Car Equipment 
(DCE) operations. 

Problem Since Last Quarterly Report 
Index Trigger(s): Schedule 
 
Schedule: During the Fourth Quarter 2016, the forecasted Design Completion date slipped six months, from 
December 2016 to June 2017, due to reprioritization of scope to address the constrained budget. 

What is Being Done 
 
Schedule: Once heavy shop equipment purchases have been reprioritized and the scope is revised accordingly, the 
acceptance of submitted Authorizations to Advertise will be expedited. 

IEC Comment 
 
Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and actions taken by the Agency. 
 
 
All Agency Contractor Evaluation: An Agency ACE evaluation is not required for this project. 
 

 

MTA Agency: New York City Transit Status as of December 31, 2016 
 
Project Name: Heavy Shop Equipment 
Purchase & Replacement 2015-2019 

Current Budget: $10.0M 
Project EAC: $10.0M 
Original Design Completion Date: Dec 2016 

Project No: T7100409 Current Design Completion Date: Jun 2017 
Project Phase: Design Phase Complete: 48% 
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Project Description 
 
This project formerly included the replacement of elevator cabs and equipment in the existing Elevator Machine 
Rooms at Jackie Gleason (Brooklyn), Gun Hill (Bronx), Manhattanville (Manhattan), Casey Stengel (Queens) and 
East New York (Brooklyn) Bus Depots. The project scope has subsequently been revised as noted in this variance 
report. 

Problem Since Last Quarterly Report 
Index Trigger(s): Schedule 
 
Schedule:  During the Fourth Quarter 2016, the forecasted Design Completion date slipped three months, from 
February 2017 to May 2017, due to revision of scope of work from seven elevators at five locations to two 
elevators at one location and related repackaging of the design documents. 

What is Being Done 
 
Schedule: Subsequent to the reporting quarter, the scope of work has been revised back to the original scope of 
seven elevators at five locations. The project is now in the Final Design Phase and the contract documents are 
being prepared for final packaging and preparation for advertisement.  No additional delays to award are 
anticipated. 

IEC Comment 
 
Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problem and action taken by the Agency. 
 
 
All Agency Contractor Evaluation:  An Agency ACE evaluation is not required for this project. 

 

MTA Agency: New York City Transit Status as of December 31, 2016 
 
Project Name: Elevator Upgrades at 5 Depots 

Current Budget: $16.1M 
Project EAC: $16.0M 
Original Design Completion Date : Feb 2017 

Project No: T7120408 Current Design Completion Date: May 2017 
Project Phase: Design Phase Complete: 90% 
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Project Description 
 
The project involves the improvement of electrical and mechanical infrastructure systems within 130 Livingston 
Plaza.  This project will also include the installation of an additional emergency generator system. 

Problem Since Last Quarterly Report 
Index Trigger(s): Schedule 
 
Schedule: During the Fourth Quarter of 2016, the forecasted Design Completion date slipped six months, from 
January 2017 to July 2017, due to a scope revision to include redundant riser design at critical centers within 
Livingston Plaza to allow for maintenance flexibility. 

What is Being Done 
 
Schedule: Final design and negotiation of the task order will be expedited to mitigate impact to the schedule.  No 
cost impact is anticipated due to this scope revision. 

IEC Comment 
 
Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the actions taken by the Agency. 
 
 
All Agency Contractor Evaluation: An Agency ACE evaluation is not required for this project. 
 

 

MTA Agency: New York City Transit Status as of December 31, 2016 
 
Project Name: Improvements to Electrical and 
Mechanical Systems at Livingston Plaza 

Current Budget: $56.0M 
Project EAC: $56.0M 
Original Design Completion Date: Sep 2016 

Project No: T7160714 Current Design Completion Date: Jul 2017 
Project Phase: Design Phase Complete: 83% 
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Project Description 
 
The project involves the rehabilitation and improvement of the facilities at Hicksville Station including the 
replacement of platform slabs, replacement of canopy structure, construction of two new elevators, replacement of 
existing stairs and escalators, new waiting rooms, the installation of an additional stairway for each platform, 
upgraded lighting and security systems. 
The station is located on a viaduct and includes two 14-car elevated center platforms and a manned ticket office at 
street level. 
 
Problem Since Last Quarterly Report 
Index Trigger(s): Schedule 
 
Schedule: During the Fourth Quarter 2016, the project’s Substantial Completion date slipped four months from 
April 2018 to August 2018. This slip is due to the delay of Notice to Proceed, the addition of specifying Cross-
linked polyethylene piping (PEX) during the design of the Radiant Heat Option to the base scope of work, and the 
design of full Cast-In-Place concrete construction instead of a hybrid system. 
 

What is Being Done 
 
Schedule: The contractor is resequencing scheduled work to reduce schedule slippage due to these delays. The 
contractor anticipates schedule gains from an alternate demolition and formwork shoring plan for platform slab 
work. The revised plan allows the contractor to work under the platform between platform slab demolition 
commencement and completion as opposed to incurring downtime until the platform slab was completed and the 
shoring removed.  

IEC Comment 
 
Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and actions taken by the Agency. 
 
 
All Agency Contractor Evaluation: The overall Contractor/Consultant Performance rating for the current All-
Agency Contractor Evaluation (ACE) report for this project is consistent with the IEC’s observation of project 
performance during this reporting period. 
 
 

MTA Agency: Long Island Rail Road Status as of December 31, 2016 
 
Project Name: Hicksville Station Improvements 

Current Budget: $70.6M 
Project EAC: $69.2M 
Substantial Completion Date at Award: Apr 2018 

Project No: L50304TR Current Substantial Completion Date: Aug 2018 
Project Phase: Construction Phase Complete: 3% 
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Project Description 
 
The scope of this project is to centralize control of all LIRR train movement to a full Centralized Train Control 
(CTC) system within the Jamaica Central Control (JCC) building. Work includes the initial architectural fit-out of 
the CTC facility with furnishing and installation of:  

• Flooring, ceiling, electrical, security, communication, and fire suppression systems.  
• HVAC System and connection to Building Management System.  
• Floor covering, interior finishes, walls, doors, and windows.  
• New staircase.  
• Acoustic treatments.  
• Console furniture. 

Problem Since Last Quarterly Report 
Index Trigger(s): Schedule & Cost 
 
Schedule: During the Fourth Quarter 2016, the forecast Substantial Completion date slipped 12 months, extending 
the schedule from May 2017 to May 2018, based upon current submissions of the redesigned enhancement of the 
CTC layout and pending construction activities at the JCC building. 

Cost: Due to operational enhancements of the JCC 6th Floor Theatre, additional costs are anticipated for the 
reconfiguration of the space. Enhancements to the original layout include: 

1. Relocation of the Incident Command Center from the 6th to 7th Floor 
2. Relocation of Maintenance of Equipment 
3. Incorporation of the Signal Desk and Power Director into the Theatre 
4. Purchase and installation of the Video Display Wall in the main Theatre 

What is Being Done 
 
Schedule: The Jamaica Central Control redesign contract was awarded in the Fourth Quarter of 2016. A 
Conceptual Design Report (CDR) was submitted by the design consultant to LIRR in December 2016. The revised 
CDR is pending LIRR approval. 

Cost: The increase in project costs will be mitigated by utilizing to the best extent possible existing equipment, 
cables, furniture and utilities. 

IEC Comment 
 
Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problem and the action taken by the Agency. 
 
All Agency Contractor Evaluation: The overall Contractor/Consultant Performance rating for the current All-
Agency Contractor Evaluation (ACE) report for this project is consistent with the IEC’s observation of project 
performance during this reporting period. 

 

MTA Agency: Long Island Rail Road Status as of December 31, 2016 
 
Project Name: Centralized Train Control 

Current Budget: $12.9M 
Project EAC: $17.9M 
Substantial Completion Date at Award: Jun 2015 

Project No: L60502LF Current Substantial Completion Date: May 2018 
Project Phase: Construction Phase Complete: 57% 
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Project Description 
 
This project covers the rehabilitation of Long Island Railroad’s (LIRR) employee facilities at the Jamaica 
Corporate Building, Morris Park Building, Richmond Hill Sheridan Shop, and others. The scope of work consists 
of roofing replacement, HVAC unit replacement, paving, curbs, signage, striping, façade repairs, replacement of 
existing fire alarm system, and various structural rehabilitation.  

Problem Since Last Quarterly Report 
Index Trigger(s): Schedule 
 
Schedule: During the Fourth Quarter 2016, the forecasted Substantial Completion date slipped three months, from 
April 2017 to July 2017, due to unforeseen site conditions. When LIRR labor forces removed the wall to wall 
shelving in the basement of the Morris Park Communications Building, the condition of the walls were found to be 
in poor condition with structural failures. In addition, after the scaffold erection was complete the exterior façade 
was inspected and areas in need of concrete repair were identified. 
 
The contractor requested that the Substantial Completion date be extended to July 2017 due to long lead times for 
fabrication of the metal stairs and handicap ramp and site work that requires warmer weather.  
 
What is Being Done 
 
Schedule: Upon completion of negotiations for Change Order (CO) #2 and CO #3 (structural repairs) it was 
determined that the metal stairs and handicap ramp has to be de-scoped from the project and a credit issued by the 
Contractor. Since this de-scope the Substantial Completion date was rolled back to April 2017. The Contractor is 
authorized to proceed with CO#2 and CO#3 for the basement structural repairs at Morris Park. 
 
 

IEC Comment 
 
Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and actions taken by the Agency. 
 
 
All Agency Contractor Evaluation: The overall Contractor/Consultant Performance rating for the current All-
Agency Contractor Evaluation (ACE) report for this project is consistent with the IEC’s observation of project 
performance during this reporting period. 
 
 

MTA Agency: Long Island Rail Road Status as of December 31, 2016 
 
Project Name: Employee Facilities Renewal  

Current Budget: $10.47M 
Project EAC: $10.46M 
Substantial Completion Date at Award: Jun 2016 

Project No: L60604YT Current Substantial Completion Date: Apr 2017 
Project Phase: Construction Phase Complete: 87% 

Master Page # 137 of 165 - Capital Program Oversight Committee Meeting 4/24/2017
________________________________________________________________________________



   
 
 
     

   

 
Project Description 
 
The scope for the replacement of Richmond Hill Substation includes demolition of the existing substation and 
construction of a new substation in its footprint. The new substation will be pre-fabricated modular substation 
buildings which will house pre-installed AC switchgear, rectifiers, DC switchgear, control cabinets, and associated 
equipment. The new transformers will be installed outside the modular buildings. All other substation components 
including; [high tension feeders, DC cables, control cables, Supervisory Control and Data Acquisition (SCADA) 
system, fiber optic cables for the Programmable Logic Controller (PLC), fire alarm system, and associated 
equipment], support of signal, flagging service and third rail, will be provided as necessary.  
 
 
 
Problem Since Last Quarterly Report 
Index Trigger(s): Schedule 
 
Schedule: During the Fourth Quarter 2016, the Substantial Completion date for this project slipped seven months 
from May 2018 to December 2018. This schedule slip is due to the failure of the transformer at Woodhaven 
Substation which requires replacement. Until the transformer replacement is complete, Richmond Hill Substation 
will have to remain in use. 

What is Being Done 
 
Schedule: A new transformer procurement is in process, and will be installed and validated when received 

IEC Comment 
 
Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and actions taken by the Agency. 
 
 
All Agency Contractor Evaluation: The overall Contractor/Consultant Performance rating for the current All-
Agency Contractor Evaluation (ACE) report for this project is consistent with the IEC’s observation of project 
performance during this reporting period. 
 
 
 

MTA Agency: Long Island Rail Road Status as of December 31, 2016 
 
Project Name: Richmond Hill Substation 
Replacement 

Current Budget: $12.02M 
Project EAC: $12.02M 
Original Design Completion Date: May 2018 

Project No: L60701AR Current Design Completion Date: Dec 2018 
Project Phase: Design Phase Complete: 3% 
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Project Description 
The project will provide a new, fully operational AC-DC Traction Power Substation to replace the existing LIRR 
Penn Station Traction Power Substation (E01). The Railroad intends to procure design and construction services for 
this project utilizing the Design-Build (DB) method of construction to accelerate the installation and subsequent 
operation of this new substation facility. The demolition and removal of the existing substation and its associated 
equipment will be sequenced such that one of the two line feeds will be maintained at all times, providing power to 
the two substation line-ups while the other line-up is replaced, integrated with the existing equipment, inspected, 
tested, coordinated with Con Ed and placed into service. The project objective will be accomplished after the new 
equipment is placed in satisfactory working operation for a period of not less than sixty (60) consecutive calendar 
days. 
Problem Since Last Quarterly Report 
Index Trigger(s): Contingency & Schedule 
 
Contingency: The high contingency index during the Fourth Quarter 2016 was caused by Change Request (CR-
01) issued April 22, 2016 which required the use of 93% of the contingency. The Change Order was due to the 
restrictions and potential long-term interruption to customer accommodation identified in the draft preliminary 
report for the five originally proposed alternatives, making the consideration of a sixth alternative (C-Yard) a 
viable and necessary alternative for consideration. 
Schedule: During the Fourth Quarter 2016, the Substantial Completion date for this project slipped three months 
from December 2016 to March 2017. An Amtrak mid-project implemented ‘Permit To Enter’ requirement ceased 
all field activities while Amtrak reviews and approves the Design Consultant entering the property to perform field 
investigations and associated design work. The Consultant had previously been performing this work with Amtrak 
field support but could not complete all work due to the Amtrak newly implemented Permit To Enter requirement. 
What is Being Done 
Contingency: We are currently in the final revision of the Drawings and Technical Specifications for the 
Preliminary Design. The remaining funds are sufficient to fund the bid assistance and incorporation of comments 
into the final documents. 
Schedule: LIRR is scheduling a meeting with Amtrak to resolve the delay in the approval of the Amtrak newly 
implemented Permit To Enter requirement. Reference drawings from other projects and historical records were 
obtained by LIRR and the Design Consultant to propose a resolution for Amtrak review and approval without field 
visits by the Consultant. Subsequent to the reporting period, LIRR has submitted a proposed design package focusing 
on the questionable area for Amtrak. Subsequent to the reporting period, comments have been exchanged regarding 
the submitted package and a meeting occurred on March 27, 2017. 
IEC Comment 
 
Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and actions taken by the Agency. 
 
All Agency Contractor Evaluation: The overall Contractor/Consultant Performance rating for the current All-
Agency Contractor Evaluation (ACE) report for this project is consistent with the IEC’s observation of project 
performance during this reporting period. 

 

MTA Agency: Long Island Rail Road Status as of December 31, 2016 
 
Project Name: Penn Station Substation 
Replacement 

Current Budget: $22.1M 
Project EAC: $22.1M 
Substantial Completion Date at Award: Dec 2016 

Project No: L60701AS Current Substantial Completion Date: Mar 2017 
Project Phase: Design Phase Complete: 50% 
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Project Description 
 
The Grand Central Terminal (GCT) Leaks Remediation project will reduce water leakage and infiltration from 
surrounding buildings, streets and sidewalks into the GCT complex.  Work generally includes the Park Avenue 
overhead roadway and the Vanderbilt Avenue expansion joint replacement, as well as localized roadway 
reconstruction and replacement of the underlying waterproofing. 

Problem Since Last Quarterly Report 
Index Trigger(s): Schedule & Contingency 
 
Schedule: During the Fourth Quarter of 2016 the forecasted Substantial Completion date slipped six months from 
December 2016 to June 2017. The schedule slip was due in part to additional work and associated delays that 
resulted from unforeseen conditions highlighted below: 
 
 Discovery of additional structural steel deterioration during demolition of the existing structure at the Park 

Avenue 45th St. overhead roadway bridge.  
 Differing site conditions from the contract drawings at expansion joints and subsurface roadway utilities. 
 The additional time required by the contractor to complete scheduled activities due to NYCDOT lane closure 

impacts. 
   
Contingency: The high contingency index was triggered in the Fourth Quarter of 2016 due to the multiple change 
orders that have been/are in the process of being executed that resulted from the above additional work. 

What is Being Done 
 
Schedule: The schedule is currently being reviewed for opportunities to mitigate the delay.  However, since some 
of the remaining work is weather dependent (i.e. paving, painting) the project may not be finished earlier than the 
current forecast date. 
 
Contingency: Project budget is being evaluated and balanced.  Funding from tasks currently projected to be under 
budget will be reallocated to offset tasks which are over budget. 
 

IEC Comment 
 
Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and actions taken by the Agency. 
 
 
All Agency Contractor Evaluation: The overall Contractor/Consultant Performance rating for the current All-
Agency Contractor Evaluation (ACE) report for this project is consistent with the IEC’s observation of project 
performance during this reporting period. 
 
 

MTA Agency: Metro-North Railroad Status as of December 31, 2016 
 
Project Name: Grand Central Terminal Leaks 
Remediation 

Current Budget: $31.7M 
Project EAC: $31.7M 
Substantial Completion Date at Award: Dec 2016 

Project No: M6020105 Current Substantial Completion Date: Jun 2017  
Project Phase: Construction Phase Complete: 82% 
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Project Description 
 
The project scope of improvements includes: 
1)      Replacement of the Grand Central Terminal (GCT) domestic water services (located at 43rd St. and 49th St.) 
as well as the domestic water holding tank and pumping system. All domestic water services work was completed 
in 2015. 
2)      Replacement of the GCT lower level standpipe (fire suppression water distribution system) and the 49th St. 
fire pump assembly. 
    
 
Problem Since Last Quarterly Report 
Index Trigger(s): Schedule 
 
Schedule: During the Fourth Quarter of 2016, the scheduled Substantial Completion date for the fire suppression 
system replacement slipped six months from December 2017 to June 2018. This was a result of progress being 
impacted by challenges in obtaining track outages and delays associated with the 49th St. fire pump shop drawing 
submittal/approval and fabrication process.    
 
 

What is Being Done 
 
Schedule: The schedule is currently being reviewed for opportunities to revise logic, modify the sequence of tasks 
to maximize concurrent work, and to mitigate any related impact. 

 

IEC Comment 
 
Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and actions taken by the Agency. 
 
 
All Agency Contractor Evaluation: The overall Contractor/Consultant Performance rating for the current All-
Agency Contractor Evaluation (ACE) report for this project is consistent with the IEC’s observation of project 
performance during this reporting period. 
 
 

MTA Agency: Metro-North Railroad Status as of December 31, 2016 
 
Project Name: Grand Central Terminal Utility 
System Improvements 

Current Budget: $33.3M & $11.45M 
Project EAC: $31.58M & $11.45M 
Substantial Completion Date at Award: Dec 2017 

Project No: M6020108 & M7020104 Current Substantial Completion Date: Jun 2018             
Project Phase: Construction Phase Complete: 33% 
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Project Description 
 
This project will construct a new Bus Command Center facility for NYCT, DOB and MTA Bus Company which 
will comply with the NY State building code requirements and will be energy efficient. The new Bus Command 
Center will house modern digital radio communications system equipment in order to provide data 
communications and enhanced voice communications. 

Problem Since Last Quarterly Report 
Index Trigger(s): Schedule 
 
Schedule: During the Fourth Quarter of 2016, the Substantial Completion date slipped by five months, from June 
2017 to November 2017. The variance in the schedule was due to the steel subcontractor who filed for bankruptcy; 
therefore, the contractor had to find a new subcontractor to fabricate and erect structural steel. 

What is Being Done 
 
Schedule: A new qualified subcontractor to fabricate and erect structural steel was contracted, and the 
construction of the steel building structure commenced.  Substantial Completion is expected to be achieved 
November 2017. 

IEC Comment 
 
Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and actions taken by the Agency. 
 
 
All Agency Contractor Evaluation: The overall Contractor/Consultant Performance rating for the current All-
Agency Contractor Evaluation (ACE) report for this project is consistent with the IEC’s observation of project 
performance during this reporting period. 
 
 

MTA Agency: MTA Bus Status as of December 31, 2016 
 
Project Name: Bus Command Center 

Current Budget: $17.1M 
Project EAC: $17.1M 
Substantial Completion Date at Award: Jun 2017 

Project No: U6030225 Current Substantial Completion Date: Nov 2017 
Project Phase: Construction Phase Complete: 30% 
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4th Quarter 2016 Traffic Light Report on MTA SANDY Program

A total of 92 Active Sandy Projects were Reviewed for the 4th Quarter 2016

The 92 active projects include 2 projects in Design, 17 in Post-Design to Construction Award, 73 in Construction

Red Design …

Green Design 
Projects, 1

Balance of 
Other Active 

Sandy 
Projects, 90

2 of 92 Projects in Design

Summary of Projects in Design: 2 projects were reviewed in the 
design phase this quarter with 1(50%) designated green and 
1(50%) was Red. The project was designated Red for a schedule 
variance due to a delay in receiving the results of the field 
surveys.
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Projects, 7

Green "Post Des 
to Const Awd" 

Projects, 10
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Other Active 
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Projects, 75

17 of 92 Projects in Post‐Design to Construction Award

Summary of Projects in Post‐Design to Construction Award: 17 
projects were reviewed in this phase with 10 (59%)  designated 
green and 7 (41%) were Red. All 7 of the Red projects in this
phase this quarter were Red for a schedule variance. The 
schedule variances were due to negotiation of an easement 
agreement, coordination of funding for other work, a bid protest 
filed against the project, and repackaging.
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73 of 92 Projects in Construction

Summary of Projects in Construction: 73 projects were 
reviewed in this phase with 19 (75%) designated green, 12 (17%) 
yellow and 6 (8%) were Red. The 6 projects in the Construction 
phase which were designated Red, 3 were for a schedule 
variance, 1 was for a cost variance, 1 for a contingnecy variance, 
and 1 for both cost and contingency. The prevailing reason for 
schedule variances this quarter was due to slow progress.
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73 Projects in Construction

Red
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Last Quarter: 1 project was reviewed in the design phase and it 
was designated green. 

Last Quarter: 15 projects were reviewed in this phase with 10 
(67%)  designated green, none were yellow and 5 (33%) were 
Red.

Last Quarter: 69 projects were reviewed in this phase with 54 
(78%) designated green, 6 (9%) yellow and 9 (13%) were Red.
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MTA Sandy Recovery Projects Terms and Definitions 

4th Quarter 2016 Traffic Light Report  

The  following  Terms  and Definitions  used  to  identify  a  project’s  Traffic  Light  color designation  show 
variances from quarter to quarter and are based on three performance indicators: cost, contingency and 
schedule.  A project is designated a “red light project” when one or more of the three indicators exceed 
a specified threshold.  Agencies are required to produce follow‐up one‐page reports for all qualified red 
light projects.  Included in these reports are one‐page agency summaries (on pink paper stock) of issues 
associated with each project showing a red indicator and how the issues are being resolved. A project is 
designated a “yellow  light project” after one or more performance  indicators had triggered a red  in a 
previous  quarter.  A  yellow  project may  revert  back  to  green  after  four  consecutive  quarters  if  the 
performance  indicators have not worsened. A project  is designated  a  “green  light project” when no 
performance indicator has exceeded the Traffic Light Reports specified thresholds. 

Sandy Recovery Traffic Light Report Project Terms and Definitions 

Projects in Post Design to Construction Award Phase: 17 

Green: Phase Duration less than either the default of 128 calendar days for all agencies 
or the agency entered duration. 

Red: Phase Duration is greater than either the default 128 calendar days or the agency 
entered duration. 

Yellow: Previously indicated as red with no new substantial change since last Traffic 
Light Report. 

Projects in Construction: 73 

Green: Indices less than 110% and index movement less than 10%
 Other indices not exceeding those criteria specified in index formulas and criteria. 

Red: Cost or Contingency Index:  An increase of 10% (or index movement of 10% more 
since last Traffic Light Report) 

Red: Schedule Variance:  An increase of 3 months or more to substantial completion or 
since last Traffic Light Report 

Yellow: Previously indicated as red with no new substantial change since last Traffic 
Light Report / A project in construction that has been designated Yellow may be 
returned to Green when it has been in compliance with the three performance 
indicators for (four consecutive quarters) one year. 

Projects in Design: 2 

Green: Indices less than 115% and index movement less than 15% 

Red: Cost Index:  An EAC increase of 15% (or index movement of 15% or more since last 
Traffic Light Report) 

Red: Schedule Variance:  An increase of 3 months or more to substantial completion or 
since last Traffic Light Report 

Yellow: Previously indicated as red with no new substantial change since last Traffic 
Light Report / A project in design that has been designated Yellow may be returned to 
Green when it has been in compliance with the three performance indicators for (four 
consecutive quarters) one year. 
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Projects in Planning:  

Projects in Planning are reviewed but not displayed in the TLR until the project reaches 
the design phase. 

Projects Completed:  

Projects that were completed in previous quarters are not displayed in the current 
quarter’s TLR, but continue to be maintained in the TLR project database for reporting 
purposes on the overall Sandy Program. 

Report Index Formulas and Criteria: 

 Cost Variance = EAC / Current Project Budget Amount
(Note: Current Budget is not Budget at Award)

 Cost Contingency Index = % Contingency Spent/% 3rd Party Contract Completion

 Contingency used includes expended & pending AWOs.

 Prompted when project has reached 50% completion or higher.

 Schedule Variance = Number of months of change in schedule since last Traffic Light
Report

 Projects with current budgets below $5M are not displayed in the current quarter’s
Sandy TLR, but will continue to be maintained in the TLR database for reporting
purposes on the overall Sandy Program. If the current budget increases above the $5M
minimum threshold, the projects will return to an active status.
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4th Quarter 2016 Traffic Light Report                                                                    = Index increase: Trending indicates condition worsening since last quarterly report

Sandy Projects in Design, Post-Design to Construction Award or Construction = Index decrease: Trending indicates condition improving since last quarterly report

= No Change since last quarterly report

Total % Schedule

Project Project Phase Cont. Cont. Cost Cost Variance Sched. Traffic

ACEP # Description Phase Type EAC Complete Index Trend Index Trend (Mths) Trend Light

NYCT - New York City Transit Sandy Program
South Ferry Rehab

ET040213 Recovery: South Ferry Station Complex Construction Recovery $187,427,641 85   .55   1.11 0

ET050213 Recovery: Mainline Track (South Ferry) Construction Recovery $14,337,838 84   .93    .76 0

ET050216 Recovery: Mainline Switches (South Ferry) Construction Recovery $4,746,779 85   .14    .70 0

ET060217 Recovery: Pump Room (South Ferry) Construction Recovery $4,403,075 84   .14    .81 0

ET060223 Recovery: Fan Plant (South Ferry) Construction Recovery $6,307,176 87  1.37    .86 0

ET060227 Recovery: Tunnel Lighting (South Ferry) Construction Recovery $9,198,732 85   .00   1.00 0

ET080201 Recovery: South Ferry Interlocking Construction Recovery $60,355,909 85   .00    .90 0

ET090235 Recovery: 2 Circuit Breaker Houses (South Ferry) Construction Recovery $16,891,129 85   .00    .89 0

ET160212 Recovery: Leak Remediation (South Ferry) Construction Recovery $11,334,524 82   .40   1.00 0

Cranberry Tube Rehab

ET060230 Recovery: 2 Pump Rooms (Cranberry Tube) Construction Recovery $11,001,874 80   .14   1.00 2

ET060231 Recovery: 2 Fan Plants (Cranberry Tube) Construction Recovery $15,616,778 68   .27   1.00 2

ET080214 Recovery: Signals (Cranberry Tube) Construction Recovery $15,038,416 46   .05   1.00 2

ET090220 Recovery: Power and Communication Cables (Cranberry Construction Recovery $54,186,785 80   .43   1.00 2

Tube)

Coney Island Yard Flood Mitigation

ET100307 Mitigation: Long Term Perimeter Protection at Coney Post Des to Mitigation $46,604,915 100   .00   2.12 7

Island Yard Const Awd

53rd St Tube Rehab

ET050212 Recovery: Mainline Track (53 Street Tube) Construction Recovery $12,036,095 90   .28   1.00 0

ET080215 Recovery: Signals (53 Street Tube) Construction Recovery $10,394,141 99   .00   1.00 0

ET090225 Recovery: Power and Communication Cables (53 Street Construction Recovery $49,710,404 75   .00   1.00 0

Tube)

ET090238 Recovery: Substation (53 Street Tube) Construction Recovery $20,145,722 35   .30   1.00 0
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4th Quarter 2016 Traffic Light Report                                                                    = Index increase: Trending indicates condition worsening since last quarterly report

Sandy Projects in Design, Post-Design to Construction Award or Construction = Index decrease: Trending indicates condition improving since last quarterly report

= No Change since last quarterly report

Total % Schedule

Project Project Phase Cont. Cont. Cost Cost Variance Sched. Traffic

ACEP # Description Phase Type EAC Complete Index Trend Index Trend (Mths) Trend Light

NYCT - New York City Transit Sandy Program
All Other NYCT Projects

ET040314 Mitigation: Stairwell Protection (Flexgates) Construction Mitigation $20,018,686 86   .75   1.07 0

ET040318 Mitigation: Coastal Storm Mechanical Closure Devices Construction Mitigation $10,436,603 3 -3.25    .99 0

ET040320 Mitigation: Critical Room Resiliency Construction Mitigation $22,739,633 5   .00   1.00 0

ET040322 Mitigation: Street Level Openings Construction Mitigation $45,924,466 0   .00   1.00 0

ET040324 Mitigation: Internal Station Hardening at 7 Stations Construction Mitigation $5,031,262 0   .00   1.00 0

ET050211 Recovery: Mainline Track (Clark Tube) Construction Recovery $9,581,139 0   .00   1.00 0

ET060216 Recovery: Tunnel Lighting (Joralemon Tube) Construction Recovery $41,977,300 43   .17    .94 2

ET060218 Recovery: 2 Pump Rooms (Southern Manhattan) Construction Recovery $7,215,402 91   .30   1.00 0

ET060224 Recovery: 3 Fan Plants (Southern Manhattan) Construction Recovery $25,711,415 97   .20   1.00 0

ET060226 Recovery: Fan Plant (Clark Tube) Construction Recovery $5,234,519 0   .00   1.00 0

ET060228 Recovery: Tunnel Lighting (200th to 207th Street / 8th Construction Recovery $18,893,646 93   .03   1.00 2

Avenue)

ET060234 Recovery: Pump Room (Clark Tube) Construction Recovery $7,988,704 0   .00   1.00 0

ET060305 Mitigation: 17 Fan Plants and Adjacent Tunnels Construction Mitigation $44,059,844 3  4.29   1.00 0

ET060306 Mitigation: Above-Grade Surface Protection at 6 Fan Construction Mitigation $6,890,122 0   .00   1.06 0

Plants

ET060313 Mitigation: 2 Pump Rooms (Joralemon Tube) Construction Mitigation $9,853,461 16  5.90   1.34 2

ET060320 Mitigation: 11 Fan Plants Construction Mitigation $27,496,537 0   .00   1.00 1

ET060321 Mitigation: 4 Fan Plants Construction Mitigation $33,044,714 0   .00   1.00 0

ET060324 Mitigation: 3 Pump Rooms (Clark Tube) Construction Mitigation $6,074,200 0   .00   1.00 0

ET040217 Recovery: Purchase and Install Automated Fare Construction Recovery $12,021,714 100   .00   1.00 6

Collection Equipment
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4th Quarter 2016 Traffic Light Report                                                                    = Index increase: Trending indicates condition worsening since last quarterly report

Sandy Projects in Design, Post-Design to Construction Award or Construction = Index decrease: Trending indicates condition improving since last quarterly report

= No Change since last quarterly report

Total % Schedule

Project Project Phase Cont. Cont. Cost Cost Variance Sched. Traffic

ACEP # Description Phase Type EAC Complete Index Trend Index Trend (Mths) Trend Light

NYCT - New York City Transit Sandy Program
All Other NYCT Projects

ET090218 Recovery: Substation (Joralemon Tube) Construction Recovery $5,617,241 11   .00   1.00 2

ET090221 Recovery: Power and Communication Cables Construction Recovery $60,570,909 38   .03   1.01 2

(Joralemon Tube)

ET090224 Recovery: Power and Communication Cables (Clark Construction Recovery $78,026,559 2   .00   1.00 0

Street Tube)

ET120307 Mitigation: Various Bus Depots Design Mitigation $5,648,244 65   .00   1.00 0

ET040222 Recovery: Shaft Excavation - 1 Avenue (Canarsie Tube) Post Des to Recovery $7,862,708 100   .00   1.00 2

Const Awd

ET040317 Mitigation: Upgrade Emergency Booth Communication Post Des to Mitigation $74,665,281 98   .00   1.00 2

System Const Awd

ET040327 Mitigation: Street Level Openings at 7 Stations and 1 Fan Post Des to Mitigation $52,137,298 0   .00   1.00 3

Plant Const Awd

ET050209 Recovery: Mainline Track (Canarsie Tube) Post Des to Recovery $165,385,926 100   .00   1.00 2

Const Awd

ET060219 Recovery: Pump Room (Canarsie Tube) Post Des to Recovery $11,090,049 100   .00   1.00 2

Const Awd

ET080211 Recovery: Signals (Canarsie Tube) Post Des to Recovery $73,267,595 100   .00   1.00 2

Const Awd

ET090211 Recovery: 2 Circuit Breaker Houses (Canarsie Tube) Post Des to Recovery $6,709,584 100   .00    .97 2

Const Awd

ET090212 Recovery: Power Cable, Communication Cable and Post Des to Recovery $250,473,100 100   .00   1.00 2

Ducts (Canarsie Tube) Const Awd

ET080212 Recovery: Signals (Clark Tube) Construction Recovery $9,204,970 0   .00   1.00 0
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4th Quarter 2016 Traffic Light Report                                                                                                                                                                   = Index increase: Trending indicates condition worsening since last quarterly report                                                                  

Sandy Projects in Design, Post-Design to Construction Award or Construction = Index decrease: Trending indicates condition improving since last quarterly report                                                                  

= No Change since last quarterly report                                                             

Total % Schedule

Project Project Phase Cont. Cont. Cost Cost Variance Sched. Traffic

ACEP # Description Phase Type EAC Complete Index Trend Index Trend (Mths) Trend Light

NYCT - New York City Transit Sandy Program
All Other NYCT Projects

ET090309 Mitigation: Power Cable, Communication Cable and Post Des to Mitigation $153,440,456 100   .00    .80 2

Ducts (Canarsie Tube) Const Awd

ET100209 Recovery: Power Cable at 148 Street Yard Post Des to Recovery $18,097,380 100   .00   1.01 5

Const Awd

ET100211 Recovery: Power Cable at Coney Island Yard Post Des to Recovery $7,241,164 100   .00   1.02 7

Const Awd

ET100218 Recovery: 207 Street Yard Signal System Post Des to Recovery $10,924,307 100   .00   1.72 6

Const Awd

ET100309 Mitigation: Long Term Perimeter Protection at 148th Post Des to Mitigation $104,162,843 99   .00    .99 5

Street Yard Const Awd

ET100311 Mitigation: 148th Street Yard Portal Post Des to Mitigation $6,767,042 99   .00   1.00 5

Const Awd

ES070211 Recovery: Reconstruction of Clifton Car Repair Shop Construction Recovery $34,890,731 0   .00    .99 0

ES070213 Recovery: St. George Terminal Tower B - Phase 2 Construction Recovery $6,612,102 0   .00   1.00 0

ES070214 Recovery: St. George Interlocking Construction Recovery $102,306,871 82   .55   1.00 0

ES070302 Mitigation: Reconstruction of Clifton Car Repair Shop Construction Mitigation $161,748,625 0   .00   1.01 0

LIRR - Long Island Rail Road Sandy Program
All Other Projects

EL0303ZH Flood and Emergency Management Equipment Mitigation Construction Mitigation $20,000,000 14   .00   1.00 9

EL0402ZB Wreck Lead Bridge Systems Restoration Construction Recovery $14,859,812 40   .00   1.00 0

EL0403ZJ Atlantic Ave Tunnels Mitigation Construction Mitigation $9,900,000 89   .00   1.00 12

EL0502ZC Restoration of the Long Beach Branch Construction Recovery $64,910,327 13   .00   1.00 0

ET090219 Recovery: Power and Communication Cables (Rutgers Post Des to Recovery $41,712,027 100   .00   4.20 0

Tube) Const Awd
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4th Quarter 2016 Traffic Light Report                                                                    = Index increase: Trending indicates condition worsening since last quarterly report

Sandy Projects in Design, Post-Design to Construction Award or Construction = Index decrease: Trending indicates condition improving since last quarterly report

= No Change since last quarterly report

Total % Schedule

Project Project Phase Cont. Cont. Cost Cost Variance Sched. Traffic

ACEP # Description Phase Type EAC Complete Index Trend Index Trend (Mths) Trend Light

LIRR - Long Island Rail Road Sandy Program
All Other Projects

EL0603ZK Long Island City Yard Resiliency Construction Mitigation $26,803,366 9  8.24   1.00 0

EL0702ZE Long Beach Branch Substation Replacement. Construction Recovery $51,378,558 37   .00    .99 0

EL0702ZM First Avenue Substation Restoration Construction Recovery $8,429,861 50   .00   1.00 2

EL0902ZF Infrastructure / System Upgrades (Various Locations) Construction Recovery $9,700,000 95   .00   1.00 0

MNR - Metro-North Railroad Sandy Program
Hudson Line Ph I Power and C&S Restoration

EM040205 Communications & Signal Infrastructure Restoration Construction Recovery $44,396,376 33   .00    .95 1

Phase 1

EM040206 Communications & Signal Infrastructure Restoration Construction Recovery $34,910,260 0   .00    .99 0

Phase 2

EM040301 Power and Signals Mitigation Construction Mitigation $49,968,066 33   .00    .99 1

EM040302 Hudson Line Power and Signal Resiliency Construction Mitigation $31,000,000 33   .00   1.00 1

EM050206 Power Infrastructure Restoration Phase 1 Construction Recovery $84,344,709 33   .00    .95 1

EM050207 Power Infrastructure Restoration Phase 2 Construction Recovery $72,285,477 0   .00    .99 0

All Other Projects

EM030202 Right of Way Restoration Construction Recovery $8,000,000 60   .00   1.00 1

EM050208 Power Infrastructure Restoration - Substations Construction Recovery $40,091,038 56   .93    .91 2

EM030301 Rail Vacuum Mitigation Post Des to Mitigation $5,656,302 5   .00    .94 4

Const Awd

B&T - Bridges and Tunnels Sandy Program
Hugh Carey Tunnel Restoration

ED010228 Restoration of Hugh Carey Tunnel after Super Storm Construction Recovery $153,930,745 43   .00    .66 0

Sandy

EL0602ZD West Side Storage Yard Restoration Construction Recovery $43,300,000 28   .00   1.00 0
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4th Quarter 2016 Traffic Light Report                                                                    = Index increase: Trending indicates condition worsening since last quarterly report

Sandy Projects in Design, Post-Design to Construction Award or Construction = Index decrease: Trending indicates condition improving since last quarterly report

= No Change since last quarterly report

Total % Schedule

Project Project Phase Cont. Cont. Cost Cost Variance Sched. Traffic

ACEP # Description Phase Type EAC Complete Index Trend Index Trend (Mths) Trend Light

B&T - Bridges and Tunnels Sandy Program
Hugh Carey Tunnel Restoration

ED040243 Restore Hugh Carey Tunnel utilities damaged by Super Construction Recovery $137,991,096 43   .17    .80 0

Storm Sandy

ED050202 Environmental clean-up at the Hugh Carey Tunnel after Construction Recovery $16,675,381 43   .18    .82 0

Super Storm Sandy

Queens Midtown Tunnel Rehab

ED010240 Restoration of Queens Midtown Tunnel after Super Construction Recovery $142,562,280 32   .14    .95 0

Storm Sandy

ED020203 Restore Queens Midtown Tunnel roadway after Super Construction Recovery $2,025,966 32   .00    .26 0

Storm Sandy

ED040281 Restoration of Queens Midtown Tunnel - Construction Recovery $111,682,880 32   .00    .95 0

Control/Communications Systems CCTV Traffic Signals 

after Super Storm Sandy

ED050203 Environmental clean-up at Queens Midtown Tunnel after Construction Recovery $11,452,200 32   .00    .70 0

Super Storm Sandy

All Other Projects

ED040207 Restoration of Marine Parkway Bridge -electrical Construction Recovery $8,002,447 21   .00    .89 0

equipment damaged by Super Storm Sandy

ED040210 Restoration of Cross Bay Bridge Utilities damaged by Construction Recovery $13,196,234 21   .00    .95 0

Super Storm Sandy

ED050301 Flood Mitigation - Relocate revenue equipment at the Construction Mitigation $7,260,566 65   .00    .95 0

Verrazano Narrows Bridge

ED010324 Master Plan and resiliency needs for Marine Parkway Design Mitigation $9,598,426 75   .00    .95 7

and Cross Bay Bridges

ED020202 Restore Hugh Carey Tunnel roadway after Super Storm Construction Recovery $8,484,013 43   .00    .47 0

Sandy
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4th Quarter 2016 Traffic Light Report                                                                    = Index increase: Trending indicates condition worsening since last quarterly report

Sandy Projects in Design, Post-Design to Construction Award or Construction = Index decrease: Trending indicates condition improving since last quarterly report

= No Change since last quarterly report

Total % Schedule

Project Project Phase Cont. Cont. Cost Cost Variance Sched. Traffic

ACEP # Description Phase Type EAC Complete Index Trend Index Trend (Mths) Trend Light

MTA Bus Program
All Other Projects

EU030201 Recovery: Far Rockaway Depot Construction Recovery $15,000,000 5   .00   1.00 0
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Project Description 

Reconstruction of the South Ferry Station includes but is not limited to: surveys, comprehensive assessment of 
damages, demolition plans, plans to remove existing damaged equipment, final architectural/engineering design, 
and drawings for repair/replacement/reconstruction work within the station. 

Problem Since Last Quarterly Report 
Index Trigger(s): Cost 

Cost: During the Fourth Quarter 2016, the Estimate at Completion (EAC) of $187.4M exceeded the Current 
Budget of $168.0M due to the redistribution of Engineering Force Account, TA Labor and contingency cost 
estimate allocations within the South Ferry contract.  Budget reallocation was initiated at the same time to address 
the EAC changes, however, there was a delay in budget approvals. 

What is Being Done 

Cost: A cash flow analysis was prepared to identify the full need within the multiple South Ferry projects. 
Requests were submitted for budget redistribution and approval of funds based on cash flow analyses.  The overall 
South Ferry contract EAC and budget remain the same and no additional funds were added to the overall project. 

IEC Comment 

Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the related problems and the actions taken by the Agency. 

All Agency Contractor Evaluation: The overall Contractor/Consultant Performance rating for the current All-
Agency Contractor Evaluation (ACE) report for this project is consistent with the IEC’s observation of project 
performance during this reporting period. 

MTA Agency: New York City Transit Status as of December 31, 2016 

Project Name: Sandy Recovery: South Ferry 
Station Complex 

Current Budget: $168.0M 
Project EAC: $187.4M 
Substantial Completion Date at Award: Nov 2015 

Project No: ET040213 Current Substantial Completion Date: Jun 2017 
Project Phase: Construction Phase Complete: 87% 
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Project Description 

This project will rehabilitate a South Ferry Fan Plant damaged in Superstorm Sandy. This work is part of the 
overall South Ferry Terminal Complex contract to return the station to normal operations and implement long-
term mitigation measures to prevent damage from future storm surge events. 

Problem Since Last Quarterly Report 
Index Trigger(s): Contingency 

Contingency: During the Fourth Quarter 2016, the reported rate of contingency expenditures exceeded the percent 
complete for the Fan Plant component of the South Ferry Terminal Repair contract due to $432,225 in Additional 
Work Orders (AWOs) approved through the reporting quarter, resulting in a contingency index of 1.37. The 
AWOs were for:  

 Ventilation tower modifications due to existing conditions
 Replacement of fire damper bearing housing
 Unanticipated work orders through substantial completion

What is Being Done 

Contingency: Subsequent to the reporting period, a request of funds was processed and approved on January 24, 
2017 for AWOs. The remaining contingency is expected to be sufficient to complete the remaining work.  Project 
contingency is currently $599K, based on a recent budget action of $200K. 

IEC Comment 

Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problem and action taken by the Agency. 

All Agency Contractor Evaluation: An Agency ACE evaluation is not required for this project. 

MTA Agency: New York City Transit Status as of December 31, 2016 

Project Name: Sandy Recovery: Fan Plant - 
South Ferry Terminal 

Current Budget: $7.3M 
Project EAC: $6.3M 
Substantial Completion Date at Award: Jun 2017 

Project No: ET060223 Current Substantial Completion Date: Jun 2017 
Project Phase: Construction Phase Complete: 87% 
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Project Description 

This contract will build a new cable bridge, install new traction power and communication cables, and construct 
long-term flood mitigation measures at the Coney Island Yard that were damaged due to Superstorm Sandy. 
Mitigation work will include construction of a perimeter protection wall and installation of a water detention and a 
pumping system to improve yard drainage. 

Problem Since Last Quarterly Report 
Index Trigger(s): Schedule 

Schedule: During the Fourth Quarter 2016, the forecasted Construction Award date slipped seven months, from 
March 2017 to October 2017, due to scope reduction, redesign and repackaging to address budget concerns.  

What is Being Done 

Schedule: The re-design is being finalized to meet the October 2017 award date. 

IEC Comment 

Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and actions taken by the Agency. 

All Agency Contractor Evaluation: An Agency ACE evaluation is not required for this project.  

MTA Agency: New York City Transit Status as of December 31, 2016 

Project Name: Power Cabling & Long-Term 
Perimeter Protection - Coney Island Yard 

Current Budget: $7.0M & $22.0M 
Project EAC: $7.2M & $46.6M 
Original Award Date: Nov 2016 

Project No: ET100211 & ET100307 Current Award Date: Oct 2017 
Project Phase: Post-Design to Construction 
Award 

Phase Complete 100% 
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Project Description 

This project is for the purchase and installation of automated fare collection equipment throughout the system to 
replace assets damaged from Superstorm Sandy.  This included Select Bus Service (SBS) equipment and 481 
Automated Fare Collection (AFC) units, including 51 vending machines.  

Problem Since Last Quarterly Report 
Index Trigger(s): Schedule 

Schedule: During the Fourth Quarter 2016, the forecast Substantial Completion date slipped six months, from 
March 2017 to September 2017, primarily due to field installation of equipment and installation acceptance 
testing, which coordinates the equipment’s one year warranty period with the overall Substantial Completion date. 

What is Being Done 

Schedule: As of January 2017, procurement of all units has been completed and all units that are earmarked for 
installation will be installed and tested in the field by project completion.  

IEC Comment 

Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and actions taken by the Agency. 

All Agency Contractor Evaluation: An Agency ACE evaluation is not required for this project. 

MTA Agency: New York City Transit Status as of December 31, 2016 

Project Name: Sandy Recovery: Purchase and 
Install Automated Fare Collection Equipment 

Current Budget: $12.0M 
Project EAC: $12.0M 
Substantial Completion Date at Award: Aug 2016 

Project No: ET040217 Current Substantial Completion Date: Sep 2017 
Project Phase: Construction Phase Complete: 94% 
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Project Description 

This project will implement mitigation measures for the pumping systems (Pump Rooms #3190 and #3191) at the 
shaft locations for the Joralemon Tube. 

Problem Since Last Quarterly Report 
Index Trigger(s): Contingency & Cost 

Contingency: During the Fourth Quarter 2016, the reported rate of contingency expenditures exceeded the percent 
complete due to $330,000 in Additional Work Orders (AWOs) approved through the reporting quarter, resulting in 
a contingency index of 5.90. This was attributable to AWO #1 for Instrument & Control revised scope of work.  

Cost: In addition, the Estimate at Completion (EAC) of $9.85M exceeded the Current Budget of $7.35M, due to 
redistribution of TA Labor cost estimate allocations within the Joralemon Tube contract.  Budget reallocation was 
initiated at the same time to address the EAC changes, however, there was a delay in budget approvals.  The 
overall Joralemon Tube contract EAC and budget did not change. 

What is Being Done 

Contingency: There is sufficient contingency remaining within the contract. Substantial completion is scheduled 
for June 2017.  No AWOs will be required for this project. 

Cost: A request was processed to re-distribute existing available funds between the multiple projects within the 
Joralemon Tube contract. 

IEC Comment 

Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problem and action taken by the Agency. 

All Agency Contractor Evaluation: The overall Contractor/Consultant Performance rating for the current All-
Agency Contractor Evaluation (ACE) report for this project is consistent with the IEC’s observation of project 
performance during this reporting period. 

MTA Agency: New York City Transit Status as of December 31, 2016 

Project Name: Sandy Mitigation: Two Pump 
Rooms - Joralemon Tube 

Current Budget: $7.4M 
Project EAC: $9.9M 
Substantial Completion Date at Award: Apr 2017 

Project No: ET060313 Current Substantial Completion Date: Jun 2017 
Project Phase: Construction Phase Complete: 55% 
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Project Description 

This project involves the implementation of long-term flood protection measures at seven stations and one Fan Plant 
in flood prone areas of Manhattan, Queens and the Bronx. 

Problem Since Last Quarterly Report 
Index Trigger(s): Schedule 

Schedule: During the Fourth Quarter 2016, the forecast award date slipped three months, from November 2016 to 
February 2017, due to a bid protest filed against the project.  

What is Being Done 

Schedule: Subsequent to the reporting quarter, award slipped an additional month to March 2017, due to the 
protest filed. Ultimately, the protest was denied and award is anticipated in March 2017. 

IEC Comment 

Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and actions taken by the Agency. 

All Agency Contractor Evaluation: An Agency ACE evaluation is not required for this project. 

MTA Agency: New York City Transit Status as of December 31, 2016 

Project Name: Street Level Openings at 7 
Stations and 1 Fan Plant 

Current Budget: $52.0M 
Project EAC: $52.1M 
Original Award Date: May 2016 

Project No: ET040327 Current Award Date: Mar 2017 
Project Phase: Post-Design to Construction 
Award 

Phase Complete: 75% 
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Project Description 

This contract will address damage at the 148th Street Yard from Superstorm Sandy and institute long-term 
measures to protect assets from damage from a future storm surge event. Work includes construction of a 
floodwall at the north and south end of the site, installation of watertight driveway gates, installation of steel stop 
logs at the tunnel portal, and replacement of power cables. 

Problem Since Last Quarterly Report 
Index Trigger(s): Schedule 

Schedule: During the Fourth Quarter 2016, the forecasted Award date slipped five months, from March 2017 to 
August 2017, due to ongoing easement agreement negotiations with the adjacent property owner.  

What is Being Done 

Schedule: Resolution of easement issues is currently being addressed. Construction of the yard’s perimeter 
protection requires accessibility from the adjacent properties.  The project cannot be awarded until the easement 
agreement has been negotiated. 

IEC Comment 

Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problem and action taken by the Agency. 

All Agency Contractor Evaluation: An Agency ACE evaluation is not required for this project. 

MTA Agency: New York City Transit Status as of December 31, 2016 
Project Name: Sandy Mitigation:  Power 
Cabling Replacement, Portal & Long-Term 
Perimeter Protection – 148th Street Yard 

Current Budget: $17.9M, $104.2M & $6.8M 
Project EAC: $18.1M, $104.2M & $6.8M 
Original Award Date: Nov 2015 

Project No: ET100209, ET100309 & ET100311 Current Award Date: Aug 2017 
Project Phase: Post-Design to Construction 
Award 

Phase Complete 99% 
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Project Description 

This project will repair signal system components at the 207th St. Yard damaged in Superstorm Sandy and 
modernize the existing signal system.  Work will include construction of relay room, tower and ancillary rooms, as 
well as signal replacement and related work. 

Problem Since Last Quarterly Report 
Index Trigger(s): Schedule 

Schedule: During the Fourth Quarter 2016, the Construction Award date slipped six months, from November 
2017 to May 2018, due to contract preparation and the coordination of funding for other capital project work 
proposed in the yard.   

What is Being Done 

Schedule: Subsequent to the reporting period, funding was secured and project coordination was reassessed. Bid 
documents are being finalized. Award is scheduled for May 2018. 

IEC Comment 

Budget and Schedule Performance:  The IEC substantially agrees with the material presented in this report, 
including the related problem and the actions taken by the Agency. 

All Agency Contractor Evaluation:  An Agency ACE evaluation is not required for this project. 

MTA Agency: New York City Transit Status as of December 31, 2016 

Project Name: Signal Repairs at 207th St. Yard 
Current Budget: $6.3M 
Project EAC: $10.9M 
Original Award Date: Nov 2017 

Project No: ET100218 Current Award Date: May 2018 
Project Phase:  Post-Design to Construction 
Award 

Phase Complete: 100% 
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Project Description 

This project involves the purchase of Emergency Management Equipment (Emergency Generators, Vehicle 
Fueling Stations, Weather Fighting Equipment, Site Specific Backups, Communication Upgrades and other 
miscellaneous equipment) to improve LIRR preparedness and post-event recovery from future extreme weather 
events. The Mobile Substation is one of the equipment items to be procured.  

Problem Since Last Quarterly Report 
Index Trigger(s): Schedule 

Schedule: The Mobile Substation is a unique piece of equipment that LIRR is designing in-house. This distinctive 
piece of equipment has required more time to design than anticipated. Currently, the design has progressed to 
100% and is being reviewed. The Substantial Completion date has slipped nine months from July 2018 to April 
2019 to reflect design / procurement durations and lead time for the Mobile Substation. 

What is Being Done 

Schedule: The design specifications for the equipment are being written and the status of the equipment 
completion varies in phase from predesign, requisition, purchase order and delivery to closeout. Thirteen different 
types of equipment (out of 30) have been delivered, 3 are in the purchase order phase, 9 are in requisition and 5 are 
in design. Currently, the Mobile Substation is in 100% design. 

IEC Comment 

Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and actions taken by the Agency. 

All Agency Contractor Evaluation: The Overall Contractor Performance rating for the current All-Agency 
Contractor Evaluation (ACE) report for this project is consistent with the IEC’s observation of project 
performance during this reporting period. 

MTA Agency: Long Island Rail Road Status as of December 31, 2016 

Project Name: Emergency Management 
Equipment Mitigation 

Current Budget: $20.0M 
Project EAC: $20.0M 
Substantial Completion Date at Award: Jul 2018 

Project No: EL0303ZH Current Substantial Completion Date: Apr 2019 
Project Phase: Construction Phase Complete: 14% 
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Project Description 

The purpose of this project is to mitigate the infiltration of rain or flood water from entering the Atlantic Branch 
Tunnel and to address drainage deficiencies. The scope includes:  raising 13 of the 50 existing air vent grates 
located in the median of Atlantic Ave. six inches to reduce water infiltration from the roadway into the tunnel; 
cleaning all 105 vent grates to remove debris; upgrading 14 existing pump rooms in the Atlantic Branch Tunnel, 
replacing / upgrading 14 existing sump pumps; replacement of the deteriorated downspout system and vault drains 
leading from air vent grates to track bed (105 locations); and the installation of SCADA pump monitoring 
equipment in each pump room. 

All work is being performed by LIRR Force Account crews. 

Problem Since Last Quarterly Report 
Index Trigger(s): Schedule 

Schedule: During the Fourth Quarter of 2016, the forecast Substantial Completion date slipped from March 2017 
to March 2018. Due to an agreement with New York City, which is also undertaking an Atlantic Avenue resiliency 
improvement project and raising the medians, LIRR’s Substantial Completion date was pushed out to coincide 
with the estimated Substantial Completion date for New York City’s Atlantic Avenue project. 

What is Being Done 

Schedule: New York City Department Of Transportation (NYCDOT) plans on raising the entire median of 
Atlantic Ave. 20”. Since NYCDOT’s project will support LIRR’s goal of improving resiliency along the Atlantic 
Branch Tunnel, LIRR entered into an agreement with the City to fund a portion of the work ($3.3M). A 
Memorandum of Understanding (MOU) between LIRR and NYCDOT regarding disbursements of the $3.3M to 
the City will be made throughout construction as milestones are met.  

NOTE: The LIRR portion of the work is 95% complete. 

IEC Comment 

Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and actions taken by the Agency. 

All Agency Contractor Evaluation: An Agency ACE evaluation is not required for this project. 

MTA Agency: Long Island Rail Road Status as of December 31, 2016 

Project Name: Atlantic Ave Tunnels Mitigation 
Project 

Current Budget: $9.9M 
Project EAC: $9.9M 
Substantial Completion Date at Award: Oct 2016 

Project No: EL0403ZJ Current Substantial Completion Date: Mar 2018 
Project Phase: Construction Phase Complete: 89% 
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Project Description 

This project, CB-24 involves the assessment and development of engineering alternatives for the potential 
reconstruction of the two Rockaway Crossings (Cross Bay Bridge and Marine Parkway Bridge).  The Master Plan 
will evaluate the availability of the Rockaway Crossings to meet performance standards for vulnerabilities and 
risks, and evaluate and recommend options to repair, strengthen or replace the crossings. 

Problem Since Last Quarterly Report 
Index Trigger(s): Schedule 

Schedule: The design completion date was extended from March 2017 to December 2017 due to delays in the 
field investigations to collect data needed for the evaluation of deficiencies of the current bridges. 

What is Being Done 

Schedule: Field investigations will be performed through July 31, 2017 to collect data needed for evaluation of 
deficiencies of the current bridges.  The evaluation of engineering alternatives will be performed using information 
from the field investigations.  The overall Master Plan is on track to be completed by December 2017. 

IEC Comment 

Budget and Schedule Performance: The IEC substantially agrees with the material presented in this report, 
including the stated problems and actions taken by the Agency.  

All Agency Contractor Evaluation: An Agency ACE evaluation is not required for this project. 

MTA Agency: Bridges and Tunnels Status as of December 31, 2016 
Project Name: Master Plan and Resiliency 
needs for Marine Parkway and Cross Bay 
Bridges 

Current Budget: $10.0M 
Project EAC: $9.6M 
Original Design Completion Date: May 2017 

Project No: ED010324 Current Design Completion Date: Dec 2017 
Project Phase: Design Phase Complete: 75% 
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Projects in CPOC’s Risk-Based Monitoring Program 
(4th Quarter 2016 Traffic Light Report – Period Ending Dec 31, 2016) 

The following projects in CPOC’s Risk-based Monitoring Program are 
currently reported on by the responsible agency in accordance with the CPOC 
Work Plan schedule, and are continually monitored by the Independent 
Engineering Consultant.  Monitored Capital Program projects are not included 
in the Quarterly Capital Traffic Light Report.  Monitored Sandy Program 
projects are included in the Quarterly Sandy Traffic Light Report.  The 
program/project list is subject to periodic review and adjustment by the MTA. 

2010-14 Capital Program  

 Second Avenue Subway
 East Side Access & Regional Investments
 East Side Access Readiness
 Cortlandt Street Station #1 Line
 Signals & Communications

o Positive Train Control
o CBTC- Flushing Line
o CBTC Queens Blvd. West, Phase I
o CBTC Queens Blvd West, Phase II
o B Division- Beacon Train  Arrival System
o Integrated Service Information & Management (ISIM B-Div.)
o Replace Bus Radio System
o Construct Bus Operations Command Center

 New Fare Payment System
 New Subway Car Procurement
 New Bus Procurement
 CRR Rolling Stock Procurement
 NYCT Stations Program

o Sea Beach Line –Renewal 9 Stations
 MNR Shops and Yards

o Harmon Shop Replacement Phase V, Stage 1
 LIRR Infrastructure

o Main Line Double Track – Phase I and II,  Farmingdale to Ronkonkoma

 Bridges & Tunnels
o Verrazano-Narrows Bridge Upper Level Deck Replacement
o RFK Bridge Bronx Toll Plaza Structure Reconstruction
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Projects in CPOC’s Risk-Based Monitoring Program 
(4th Quarter 2016 Traffic Light Report – Period Ending Dec 31, 2016) 

Sandy Program 

 South Ferry Terminal Complex Rehabilitation
 Hugh L. Carey Tunnel Restoration
 Queens Midtown Tunnel Rehabilitation
 Hudson Line, Phase I - Power and C&S Infrastructure Restoration
 Canarsie Tube Reconstruction
 Clifton Shop

2015-2019 Capital Program 

 NYCT Stations Program
o Enhanced Stations Initiative

 NYCT Structural Component Repairs
o Bushwick Cut – Myrtle Viaduct & Deck Rehabilitation

 MNR Customer Communication
o Customer Service Imitative –GCT PA & VIS System
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